
29 January 2015 
 

 
SPECIAL MEETING MINUTES – AMENDED 12 FEB 15 

BOATHOUSE/HAINS PARK IMPROVEMENTS COMMITTEE 
7:30 p.m., MEETING HALL, OLD LYME TOWN HALL 

 
PRESENT 

PG Paul Gianquinto  Co-Chairman 
PF Paul Fuchs   Co-Chairman  
BS Brian Schuch   Secretary 
KB Ken Biega     
RD Bob Dunn 
GH Greg Hack 
JP John Parker 
JF John Flower   Ex-Officio 
BR Bonnie A. Reemsnyder Ex-Officio 
JR John Rhodes   Ex-Officio 
SS Skip Sibley    Ex-Officio 
 

ABSENT 
DB Don Bugbee 
PC Phil Carney  
RR Rob Roach 
NP Nina Peck   Architect 
BJR Brian Ross   Architect 
 
 PUBLIC 
SD Steve Dix 
  
 

CALL TO ORDER> PG 7:35 p.m. 
 

#1 SET REGULAR MEETING SCHEDULE FOR 2015 
 
PG reported that the Town Clerk had requested the BHPIC meeting schedule for 2015; all 
meetings in 2014 had been special meetings, scheduled as required to meet the needs of the 
design process.  GH suggested the second Thursday of each month and all present concurred.  
Special meetings can still be scheduled if a need arises.   
 
#2 DEVELOPE REVISED PROJECT SCHEDULE 
 
KB suggested the following milestone dates be established to support a 1 Nov 15 construction 
start: 
Advertise Project  1 Sep 15 
Bids Due   22 Sep 15 



Complete Scope Reviews 28 Sep 15 
Present to P&R Commission 1 Oct 15 
Present to BOS  4 Oct 15 & 19 Oct 15 
 
#3  CORRESPONDENCE 
 
PG will draft a reply to the letter received from Nancy Hutchinson based on discussions held 
during the meeting relative to toilet rooms, and circulate for all to review. 
 
#4 REVIEW EXPENDITURES TO DATE 
 
PG distributed a list of all BHPIC expenditures to date, provided by the Town’s Finance 
Director, attached.  The 2 Jul 14 item to Focus Tool & Engineering in the amount of $29,325.00 
was a refundable deposit to secure a manufacturing slot for the proposed boat rack system; this 
deposit is being returned and the price of the racks will be adjusted to suit the final boathouse 
configuration. 
 
RD will provide examples of a financial reporting format used for the Town Woods project 
which tracked STEAP and Town expenditures. 
 
 BR will confirm which items have been submitted to the State for reimbursement. 
 
#5 REPORT ON P&R MASTER PLAN PROGRESS –12 Feb 15 Amendments in bold 
 
JF reported that the P&R Commission was willing to relocate the basketball court to a location 
between the existing toilet building and the expanded boathouse access drive.  They felt it could 
be orientated either perpendicular or parallel to the Post Road, and that could be decided later. 
JF reported that if the boathouse were strictly S2 usage, new toilets would not be required 
because the existing toilet building was within 350’ 250’ of all points within the proposed 
footprint.  He felt the existing toilet building could be modified to extend its operating season to 
match the LOLHS rowing season.  See Chapter 29 Sections 2902.4 and 2902.4.1 of the 2003 
International Building Code Portion of the 2005 State Building Code, attached to these 
minutes. 
 
JF reported that the existing building (foundation, slabs and framing) were in good condition and 
that several options were possible, including but not limited to:  
a.  Retaining the existing building and building a stand-alone structure to the south, 
b.  Retaining the existing structure and building an S2 addition to the south,   
c.  Retaining the existing structure and building an attached addition to the south, with a rated 
wall to separate usages.  
 
#6 DOCK REPLACEMENT –12 Feb 15 Amendments in bold 
 
GH reviewed the dock pricing received previously for the following systems/types; 
a.  Pressure treated wood with HDPE floatation, 
b.  High-freeboard HDPE general purpose modules, 



c.  Low-freeboard HDPE modular rowing docks. 
He reported that the OLRA Town had received donations sufficient to pay for the low-freeboard 
rowing docks and the Committee’s consensus was that the docks should be ordered for 
installation in the spring. GH to follow up with final pricing and site-specific installation 
recommendations for the Rogers Lake conditions. 
 
#7 REFINE PROGRAM TO MEET LOLHS & TOWN REQUIREMENTS 
 
A general discussion was held which included the following: 
a.  RD confirmed that the P&R Commission did not want to replace the existing toilet building 
with expanded toilet facilities in the boathouse because they would be too far from the beach 
activities and parental supervision. 
b.  JR stated that Region 18 did not want to be responsible for any spaces that would be open to 
the general public, e.g. if a training room is built and opened to the Town for general use. 
c.  SD suggested maintaining the 16’ north bay with boat storage on one wall only, adding 
overhead storage for less frequently used boats in the exiting south bay and adding another bay 
along the south wall of the existing boathouse. 
d.  JR suggested revising/finalizing the program prior to spending time redesigning the 
floorplan. 
 
#8 NEW BUSINESS  
 
None. 
 
#9  APPROVAL OF MINUTES 
 

MOTION> PG (BS) To approve the 11 Dec 14 meeting minutes as amended.  5-0-2.  
 

#10 PUBLIC COMMENTS 
 
None. 
 
#11 ADJOURNMENT 
 
 MOTION> BS (PF) 9:49 p.m. 7-0-0 
 
The next meeting is scheduled for 12 Feb 15. 
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