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21 July 2016 

 

SPECIAL MEETING MINUTES 

BOATHOUSE/HAINS PARK IMPROVEMENTS COMMITTEE 

7:00 p.m., MEETING HALL, OLD LYME TOWN HALL 

 

PRESENT 

PG Paul Gianquinto  Co-Chairman 

PF Paul Fuchs   Co-Chairman  

BS Brian Schuch   Secretary  

KB Ken Biega  

GH Greg Hack 

SS Skip Sibley    Ex-Officio  

 

ABSENT 

JP John Parker 

DB Don Bugbee 

PC Phil Carney  

RD Bob Dunn 

BR Bonnie A. Reemsnyder Ex-Officio 

JF John Flower   Ex-Officio 

JR John Rhodes   Ex-Officio 

AR Andy Russell   Ex-Officio 

NP Nina Peck   Architect 

  

 

CALL TO ORDER> PG 7:05 p.m. 

1. ADDITIONS TO AGENDA 

None. 

 

2. CORRESPONDENCE  

The e-mail from Old Lyme P&R Commission (R. Dunn) dated 14 Jul16 and BHPIC (P. 

Gianquinto) response dated 14 Jul 16 (attached) regarding hiring a Clerk of the Works for the 

Boathouse project was discussed.  SS stated that Ed Adanti (OLPW) will also periodically visit 

the site and the Town anticipated hiring a Facilities Manager who would also be tasked with 

monitoring progress on site.  There are no plans to hire a COW at this time. 

 

3. BUDGET UPDATE 

The updated budget report, distributed to all members by e-mail on 20 Jul 16, is attached. 

 

4. OLD BUSINESS 
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a. Toilet Building Improvements – Tabled; no member of the Sub-Committee was present 

to report. 

b. Pavilion – Tabled; no new information available. 

c. Park Accessibility – Tabled; no new information available. 

 

5. NEW BUSINESS 

a. Report on BOS meeting 5 Jul 16 
SS reported that the BOS had signed the MOA between the Town and Region 18 for transfer of 

ownership of the existing boathouse to the Town.  The new lease agreement is still in negotiation 

and will be finalized no later than 30 days after receipt of the Certificate of Occupancy. 

b. Status of Scope Construction Company contract 

PG reported that BR had signed the Scope Construction contract and sent it back to them.  Scope 

submitted Payment and Performance bonds and an insurance certificate which had been returned 

for revision because the bonds were not on the required forms and the insurance did not specify 

the Town and State as additional insureds. 

c. Authorize storage container rental 

PG distributed pricing for delivery, pick-up and rental of three 20’ storage containers (attached) 

for the rowing program equipment to permit their continued operation during construction.  GH 

mentioned that the OLRA had spent $3,450.00 for two temporary boat storage racks for the 

rowing program’s use. 

MOTION> PF (GH) To authorize rental of three (3) 20-foot storage containers from Aaron 

Supreme Storage for up to four (4) months at a cost not to exceed $1,590. 

d. Approve payment of invoices: 

MOTION> PG (PF) To approve payment of the following invoices.  5-0-0 

i. NCP invoice OL-16-03 dated 6 Jul 16 in the amount of $1,100.00 

ii. Garcia & Milas invoice RAG-OLYM-002 dated 30 Jun 16 in the amount of $2,308.75 

iii. The Day invoice dated 30 Jun 16 in the amount of 330.60 

Approved 5-0-0 

e. Appoint Boathouse Building Sub-Committee 

MOTION> PG (PF) To appoint a Boathouse Building Sub-Committee of five (5) members 

tasked with: 

Confirming monthly construction progress, 

Approving pay applications, 

Approving change orders not exceeding $2,000, 

Attending on-site meetings with the Architect and Contractor, 

Reporting to the BHPIC on a monthly basis, 

With the following members; PG, PF, KB, BS; DB. 

Approved.  5-0-0 

 

6. APPROVAL OF MINUTES 

 

MOTION> PG (KB) To approve minutes of the 28 Jun 16 Scope Review Meeting Minutes as 

submitted. 2-0-3 

 

MOTION> PG (GH) To approve minutes of the 30 Jun 16 Special Meeting Minutes as 

submitted. 3-0-2 
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6. PUBLIC COMMENTS 

None. 

 

7. ADJOURNMENT 
 

MOTION> BS (PF) To adjourn at 7:40 p.m. 5-0-0 



20' 20' DE 3 Months 4 Months

Aaron Supreme Leasing 190.00$                    75.00$        90.00$       1,335.00$    1,590.00$    

Eagle Leasing 330.00$                    89.00$        129.00$    2,031.00$    2,378.00$    

ModSpace 450.00$                    79.00$        NA 2,061.00$    2,298.00$    

Delivery & Pickup

per Container

Monthly Rental
Vendor

Total Cost

Hains Park Boathouse

Storage Container Rental Costs



Fund 15 - Hains Park Boathouse Improvement Project

STORAGE

Date Vendor Description Amount ARCHITECT ESTIMATOR ENGINEERING PRINTING ADVERTISING RACKS ATTORNEY DOCKS INSPECTION STEAP TOWN DONATIONS TOTAL 1 2 TOTAL

BUDGET 478,000.00    405,100.00        51,800.00                 934,900.00      

2/24/2014 The Day Advertising 127.60         127.60              -                  127.60               127.60             127.60           127.60          

5/19/2014 Shoreline Sanitation Inspection Report 420.00         420.00            420.00               420.00             420.00           420.00          

6/12/2014 Nina Cuccio Peck Architect Architect 8,800.00      8,800.00     8,800.00        8,800.00          8,800.00        8,800.00       

7/2/2014 Focus Tool & Engineering 75% deposit on boat racks 29,325.00    29,325.00 29,325.00      29,325.00        29,325.00      29,325.00     

8/18/2014 BSC Surveying 6,000.00      6,000.00           6,000.00        6,000.00          6,000.00        6,000.00       

8/27/2014 Nina Cuccio Peck Architect Architect 8,300.00      8,300.00     8,300.00        8,300.00          8,300.00        8,300.00       

9/8/2014 Nina Cuccio Peck Architect Architect 500.00         500.00        500.00           500.00             500.00           500.00          

9/19/2014 Nina Cuccio Peck Architect Architect 7,700.00      7,700.00     7,700.00        7,700.00          7,700.00        7,700.00       

11/6/2014 Nina Cuccio Peck Architect Architect 7,700.00      7,700.00     7,700.00        7,700.00          7,700.00        7,700.00       

11/6/2014 The Day Advertising 617.70         617.70              617.70               617.70             617.70           617.70          

11/12/2014 Ciel Inc Printing 157.50         157.50         157.50               157.50             157.50           157.50          

11/12/2014 Nina Cuccio Peck Architect Architect 416.89         416.89         416.89           416.89             416.89           416.89          

12/8/2014 The Day Advertising 188.50         188.50              188.50               188.50             188.50           188.50          

2/20/2015 Regatta Dock Systems Docks-deposit 16,762.90    16,762.90  16,762.90                 16,762.90        16,762.90      16,762.90     

2/20/2015 Regatta Dock Systems Docks-Balance 16,762.90    16,762.90  16,762.90                 16,762.90        16,762.90      16,762.90     

3/19/2015 Regatta Dock Systems Docks 3,012.00      3,012.00    3,012.00                   3,012.00          3,012.00        3,012.00       

3/19/2015 Regatta Dock Systems Docks 3,012.00      3,012.00    3,012.00                   3,012.00          3,012.00        3,012.00       

8/12/2015 Nina Cuccio Peck Architect Architect 7,000.00      7,000.00     7,000.00        7,000.00          7,000.00        7,000.00       

9/30/2015 Regatta Dock Systems Docks-add parts 1,168.40      1,168.40    1,168.40                   1,168.40          1,168.40        1,168.40       

10/27/2015 Nina Cuccio Peck Architect Architect 3,360.00      3,360.00     3,360.00        -                            3,360.00          -                 3,360.00           3,360.00       

11/15/2015 Professional Construction Services Estimating 3,336.00      3,336.00      3,336.00        -                            3,336.00          2,426.00        910.00              3,336.00       

1/11/2016 Nina Cuccio Peck Architect Architect 14,000.00    14,000.00   14,000.00      14,000.00        14,000.00      14,000.00     

2/12/2016 Ciel Inc Printing 29.75           29.75           29.75             29.75               29.75             29.75            

2/12/2016 Ciel Inc Printing 231.00         231.00         231.00           231.00             231.00           231.00          

2/12/2016 Ciel Inc Printing 98.00           98.00           98.00             98.00               98.00             98.00            

2/12/2016 Professional Construction Services Estimating 2,470.00      2,470.00      2,470.00        2,470.00          2,470.00        2,470.00       

4/26/2016 Ciel Inc Printing 10.50           10.50           10.50             10.50               10.50             10.50            

4/26/2016 Ciel Inc Printing 56.00           56.00           56.00             56.00               56.00             56.00            

5/24/2016 Nina Cuccio Peck Architect Architect 1,000.00      1,000.00     1,000.00        1,000.00          1,000.00        1,000.00       

6/8/2016 Nina Cuccio Peck Architect Architect 1,800.00      1,800.00     1,800.00        1,800.00          1,800.00        1,800.00       

6/27/2016 Ciel Inc Printing 404.80         404.80         404.80           404.80             404.80           404.80          

6/28/2016 Garcia & Milas Attorney 495.00         495.00        495.00           495.00             495.00           495.00          

145,262.44  60,160.00   5,806.00      6,000.00           1,404.44      933.80              29,325.00 495.00        40,718.20  420.00            103,032.94    1,511.30            40,718.20                 145,262.44      140,992.44    4,270.00           145,262.44   

Available 374,967.06    403,588.70        11,081.80                 789,637.56      

EXPENDITURES FUNDING PHASE

7/25/2016     1:43 PM \\co-profile-01\profileunity\pgianqui\Desktop\Hains Park Boathouse Expenditures 20 Jun 16



1

Gianquinto, Paul A.

From: Gianquinto, Paul A.

Sent: Thursday, July 14, 2016 2:11 PM

To: 'rwdunn1@aol.com'; kenbiega@ogind.com; parkrec@oldlyme-ct.gov; 

pcarney@wesleyan.edu; building@oldlyme-ct.gov; paul@pfna.com; gahdds@aol.com; 

parkerju@aol.com; breemsnyder@oldlyme-ct.gov; rhodesj@region18.org; 

.schuch@gmail.com; skip.sibley@yahoo.com; NCParch@sbcglobal.net; 

arussell@hallradio.net; maryjonosal@gmail.com

Cc: missycolburn@gmail.com; jvflower@sbcglobal.net; mail@nigellogan.com; tgwg1215

@att.net; parkrec@oldlyme-ct.gov; itti2@aol.com; megarbarino@ccamail.com

Subject: RE: OL Parks and Recreation Commission Communication to BHPIC

Bob et al, 

 

Don Bugbee asked about a Clerk of the Works (COW) during the 30 June meeting of the BHPIC and it was discussed 

briefly with no decision made. 

 

My position is that due to the project’s small size, extremely simple nature, and low level of finish, a COW will add little 

value to the process.  Please note that: 

• The Building Inspector will inspect footing bottoms, rebar, sheathing nailing patterns, structural tie-downs, 

electrical installation and other Code-related items. 

• We will hire a testing agent to take and break concrete cylinders. 

• The IWEO/ZEO and the Civil Engineer will inspect sedimentation/erosion control measures periodically. 

• We anticipate a maximum of 5 pay applications (AIA G702/G703), and the schedule of values will be broken 

down in sufficient detail to allow monthly progress to be easily assessed for line item percent completion. 

• We will hold job site meetings on a weekly or bi-weekly basis, as appropriate. 

• Members of the Committee will be on site daily for OLRA activities, I will stop by 4-5 times a week, and the 

Architect’s office is minutes away; there will be plenty of eyes watching the job. 

• I am listed as the Owner’s Representative on the AIA A101 (Standard Form of Agreement Between Owner and 

Contractor). 

 

We have time to discuss this further and retain a COW if desired, but please note that anything spent to retain a COW 

will decrease the funding available for toilet building renovations and the pavilion P&R has requested.      

 

Paul A. Gianquinto 

Co-Chairman BHPIC 

 

 

From: rwdunn1@aol.com [mailto:rwdunn1@aol.com]  

Sent: Thursday, July 14, 2016 10:21 AM 

To: Gianquinto, Paul A.; kenbiega@ogind.com; parkrec@oldlyme-ct.gov; pcarney@wesleyan.edu; rwdunn1@aol.com; 
building@oldlyme-ct.gov; paul@pfna.com; gahdds@aol.com; parkerju@aol.com; breemsnyder@oldlyme-ct.gov; 

rhodesj@region18.org; .schuch@gmail.com; skip.sibley@yahoo.com; NCParch@sbcglobal.net; arussell@hallradio.net 
Cc: rwdunn1@aol.com; missycolburn@gmail.com; jvflower@sbcglobal.net; mail@nigellogan.com; tgwg1215@att.net; 

parkrec@oldlyme-ct.gov; itti2@aol.com; megarbarino@ccamail.com 

Subject: OL Parks and Recreation Commission Communication to BHPIC 

 

At the Parks and Recreation Commission Meeting on July 8, 2016, it was brought to the attention of the Commission that 
there is no plan by the Boathouse Committee to have a Clerk of the Works assigned to the Boathouse Project.  It is the 
consensus of the Parks and Rec Commission that a Clerk of the Works be assigned to the building project in order to 
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represent the interests of the Town in regard to ensuring that the quality of both materials and workmanship are in 
accordance with the design information, in addition to oversee the building project which would include things such as any 

change orders, approval of invoices, etc.  If the Boathouse Committee does not appoint a Clerk of the Works, they 

should, at least, identify a single person within the Committee who is accountable for overseeing the project. 
  
It was also brought to our attention that all projects in the past have had a Clerk of the Works and it would be in the best 
interest of the Town to do the same for this project.   



Change Order Proposal No.: 01
Date: 8/31/2016

Company Name (Typed or Printed)

Signature:

Project No : 1610

Section 1

Quantity Unit Unit Cost Lump Sum Cost
Insert "X" If 

Credit

(Quantity x Unit Cost 
OR Lump 

Sum) Total

-$               
-$               
-$               
-$               
-$               
-$               
-$               
-$               
-$               

Line #1 -$              
B C D E F G H I J

No. of
Workers

Total
Hours

Base Rate
Per Hour

Taxable 
Benefits

Per Hour (Cash)

Non-Tax. 
Benefits Per 
Hour (Plan)

Gross Pay for Prevailing 
Rate Job
(D +E) x C

Total Cost Per Hour
D + E + F Insert "X" If Credit

Total Labor
Hourly Cost

C x H

1 40         75.00 22.82  $             3,000.00  $                97.82 3,912.79$            

1 40         75.00 22.82  $             3,000.00  $                97.82 3,912.80$            

 $                        -    $                      -   -$                     

 $                        -    $                      -   -$                     

 $                        -    $                      -   -$                     

 $                        -    $                      -   -$                     

Additional Items - see page 2 (Linked) $                  -   -$               
Line #2 Labor Hourly Costs: Taxable: 6,000.00$        Total: 7,825.59$      

% % %
Tax/Benefit % 

Total
 % x Total Col G 

Sec 2:  Cost 

7.65% 6.80% 0.80% 15.2500% 915.00$          
Workmen's Compensation Insurance ------------------------------------------------------------------------------------------- 13.0000% 780.00$          

Subtotal Taxes and  Compensation Insurance 1,695.00$       

Line #4 Total Labor and Materials (Total Lines #1 + #2 + #3) 9,520.59$       

Overhead and Profit % Mark-up on Contractor's Own Work Cost 

$0.00 to $5,000 20% $15,001 to $25,000 20%

$5,001 to $15,000 20% $25,001 and Greater 20%

Line #5 Total Mark-up on Contractor's Own Work 1,904.12$       

11,424.71$     

Cost

33,624.00$     

(43,557.98)$   

81,342.77$     

12,004.00$     

Line #7 Subtotal Subcontractor Costs 83,412.79$     

15.00% 12,511.92$     

Line #9 Total Subcontractor Costs (Lines #7 + #8) 95,924.71$     

Section 6 Bond & Insurance  $ Amount % Allowed Total

Line #10 Bonds & Insurance 95,924.71$    3.00% 2,877.74$      

Line #11 110,227.16$  

CONTRACTOR CHANGE ORDER PROPOSAL WORKSHEET  
General
Contractor: Scope Construction Co., Inc.

Project Name: Hains Park Boathouse - Old Lyme CT

Replace existing foundation and slab with new.
COP
Description:

Column A

Description of Material and Equipment 

Subtotal Costs - Material and Equipment

Social Security Tax: CT Unemployment Tax: Fed. Unemployment Tax:

Section 2

    Labor Classification

Supervision
Project Manager

Section 3

Taxes on Labor

Line #3

Section 4

$0.00 $0.00

$9,520.59 $0.00

Line #6 Total Contractor Cost (Lines #4 + #5)

Section 5 -Trade Name of Subcontractor (from attached proposed change order form(s))

Sitework Commercial Construction Group, LLC

Line #8 General Contractor's Mark-up on Subcontractor Work 

Total Proposed Change Order Amount  (Lines #6 + #9;  OR Line #10)

Concrete Commercial Construction Group, LLC (base contract - credit)

Concrete Commercial Construction Group, LLC (new foundations and slab)

Demo Commercial Construction Group, LLC (foundation and slab removal)



DIVISION 2 ‐ SITEWORK

L W H QTY unit unit price EXT

Excavation & Prep

Col A 70 9 3.5 82 CY 18.00$     1,476.00$     

Col B ‐ for demo of Col A 70 9 3.5 82 CY 18.00$     1,476.00$     

Col B 70 9 3.5 82 CY 18.00$     1,476.00$     

Col D 70 9 3.5 82 CY 18.00$     1,476.00$     

Col 3.5 44 9 3.5 52 CY 18.00$     936.00$        

Col 11 44 9 3.5 52 CY 18.00$     936.00$        

Col C 70 9 3.5 82 CY 18.00$     1,476.00$     

Prep bottom of footing 114 4 456 sf 1.40$       638.40$        

Prep bottom of spread footing 9 4 4 144 sf 1.40$       201.60$        

Interior Backfill with Compaction

Column B 70 9 3.5 82 CY 46.00$     3,772.00$     

Column A 70 4.5 3.5 41 CY 46.00$     1,886.00$     

Col D 70 9 3.5 82 CY 46.00$     3,772.00$     

Col 3.5 44 9 3.5 51 CY 46.00$     2,346.00$     

Col 11 44 4.5 3.5 26 CY 46.00$     1,196.00$     

Col C 70 9 3.5 82 CY 46.00$     3,772.00$     

Exterior Backfill (no compaction)

Column A 70 4.5 3.5 41 CY 28.00$     1,148.00$     

Col 11 44 4.5 3.5 26 CY 28.00$     728.00$        

Slab work

Load & Haul excess material 79 CY 9.00$       711.00$        

Place Gravel Base under slab 42 70 0.5 55 CY 18.00$     990.00$        

Place Gravel Base Apron 37 17 1 24 CY 18.00$     432.00$        

Prep Gravel Base 42 70 327 SY 7.00$       2,289.00$     

Prep Gravel Base Apron 37 17 70 SY 7.00$       490.00$        

TOTAL 33,624$        



DIVISION 3 CONCRETE ‐ BASE CONTRACT

Total Labor Total

QTY L W H EXT Unit Cost Material Rate Labor

Footing 1 205 2 1 15.19 CY 104.75$      1,591.15$    200.00$      3,038.00$   

Footing Pier 7 3 3 1 2.34 CY 104.75$      245.12$        200.00$      468.00$       
Waste 15% 2.63 CY 104.75$     275.49$       200.00$     526.00$      

Walls 1 205 0.83 4 25.21 CY 104.75$     2,640.75$   200.00$     5,042.00$  

Waste 5% 1.26 CY 104.75$     131.99$       200.00$     252.00$      

Dowels 25             25           EA 56.43$       1,410.73$  

Slab on Grade 1 71 21 0.42 23.2 CY 104.75$     2,430.20$   80.00$       1,856.00$  

Slab on Grade 1 18 18 0.42 5.04 CY 104.75$      527.94$        80.00$        403.20$       

Slab on Grade 1 28.5 21.5 0.42 9.54 CY 104.75$      999.32$        80.00$        763.20$       

Slab on Grade 1 18 15 0.42 4.2 CY 104.75$      439.95$        80.00$        336.00$       

Haunch 2 16 3 0.42 1.5 CY 104.75$      157.13$        80.00$        120.00$       

Patch SOG 1 4 71 0.42 4.42 CY 104.75$      463.00$        80.00$        353.60$       

Waste 10% 4.79 CY 104.75$      501.75$        80.00$        383.20$       

Wire Mesh 84 sheet 10.00$        840.00$        1.50$          126.00$       
Poly 2982 SF 0.04$         104.37$       0.01$         29.82$        

Curing 30 CSF 3.00$         90.00$         10.60$       318.12$      

Rebar 1.77 Ton 1,500.00$  2,655.00$   1,125.00$ 1,991.25$   

Anchor Bolts ‐ wet set 58 ea 58 EA 3.00$          174.00$        5.93$          344.13$       

Anchor Bolts ‐ C1 7 set 7 by Steel Contractor ‐$              150.00$      1,050.00$   
Anchor Bolts ‐ int part 44 ea 44 EA 12.00$       528.00$       56.43$       2,482.89$  

Anchor Bolts ‐ C4/C5 36 ea 36 by Steel Contractor ‐$             by Steel Contractor

Sawcutting 129 129 LF 1.00$         129.00$       1.00$         129.00$      

Exterior Slab 1 17 26 0.67 10.97 CY 109.50$     1,201.22$   80.00$       877.60$      

Exterior Slab 1 17 3 0.67 1.27 CY 109.50$     139.07$       80.00$       101.60$      

Exterior Slab 1 6 2 0.67 0.3 CY 109.50$     32.85$         80.00$       24.00$        

Waste 10% 1.254 CY 109.50$     137.31$       80.00$       100.32$      

Steps 3 5.5 5 1.5 4.59 CY 109.50$     502.61$       200.00$     918.00$      

Steps 1 7 5 1.5 1.95 CY 109.50$     213.53$       200.00$     390.00$      

Mark-up 15% 2,572.61$  

TOTAL 19,723.32$ 23,834.66$

GRAND TOTAL L&M 43,557.98$

Dimension



DIVISION 3 CONCRETE

Total Labor Total

QTY L W H EXT Unit Cost Material Rate Labor

Footing 1 356 2 1.17 30.86 CY 104.75$      3,232.59$    200.00$      /cy 6,172.00$    

Footing Pier 16 3 3 1.17 6.24 CY 104.75$      653.64$        200.00$      /cy 1,248.00$    

Waste 15% 5.57 CY 104.75$      583.46$        200.00$      /cy 1,114.00$    

Piers 16 1 1 3.5 2.08 CY 104.75$      217.88$        400.00$      /cy 832.00$        

Walls 1 356 0.83 4 43.78 CY 104.75$      4,585.96$    200.00$      /cy 8,756.00$    

Waste 5% 2.189 CY 104.75$      229.30$       200.00$     /cy 437.80$       

Slab on Grade 1 86.5 64 0.42 86.12 CY 104.75$      9,021.07$    80.00$        /cy 6,889.60$    

Slab on Grade 1 20.5 2 0.42 0.64 CY 104.75$      67.04$          80.00$        /cy 51.20$          

Slab on Grade 1 28.5 6 0.42 2.66 CY 104.75$      278.64$        80.00$        /cy 212.80$        

Waste 10% 8.94 CY 104.75$      936.47$        80.00$        /cy 715.20$        

Wire Mesh 170 sheet 10.00$        1,700.00$    1.50$          /sht 255.00$        

Poly 5748 SF 0.04$          201.18$        0.01$          /sf 57.48$         
Curing 57 CSF 3.00$          171.00$       10.60$       /sf 604.44$       

Rebar 3.3 Ton 1,500.00$  4,950.00$    1,125.00$  /tn 3,712.50$    

Anchor Bolts ‐ wet set 91 91 EA 3.00$          273.00$        5.93$          /each 539.93$        

Anchor Bolts ‐ column set 16 16 set By Steel Contractor 150.00$     /set 2,400.00$   

Anchor Bolts ‐ int part 54 54 EA 12.00$        648.00$       56.43$       /each 3,047.18$   

Sawcutting 440 440 LF 1.00$          440.00$       1.00$         /lf 440.00$       

Exterior Slab 1 17 66 0.67 27.85 CY 109.50$      3,049.58$   80.00$       /cy 2,228.00$   

Waste 10% 2.785 CY 109.50$      304.96$       80.00$       /cy 222.80$       

Steps 3 5.5 5 1.5 4.59 CY 109.50$      502.61$       200.00$     /cy 918.00$       

Steps 1 7 5 1.5 1.95 CY 109.50$      213.53$       200.00$     /cy 390.00$       

Mark-up 15% 4,838.98$  

Estimating 3,000.00$   

TOTAL 37,098.85$  44,243.92$  

GRAND TOTAL L&M 81,342.77$ 

Dimension



DIVISION 2 ‐ DEMOLITON

Selective Demolition not performed ‐1 CY @ 278 /CY =  (278.00)$      

Mass Demolition ‐ Breaking & Removal 89 CY @ 98 /CY =  8,722.00$   

Mass Demolition ‐ Carting 89 CY @ 40 /CY =  3,560.00$   

TOTAL 12,004.00$ 
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