
Budget Update - Phase Breakdown
BSC Project Invoice No. 4
Route 156 Bike Way and Sound View Improvements Project
State Project No. 104-172
Updated 5-8-15

Project Phase
Phase
Budget

Phase Percent 
Completed

Amount
Expended

Amount
Remaining

Survey $16,908.00 100% $16,908.00 $0.00
Geotechnical Labor $477.00 100% $477.00 $0.00
Preliminary Design $41,964.00 84% $35,221.17 $6,742.83
Final Design $43,074.00 0% $0.00 $43,074.00
Construction $11,379.00 0% $0.00 $11,379.00
Subtotal $113,802.00 $52,606.17 $61,195.83

Direct Costs $21,020.00 57% $12,061.60 $8,958.40
Total Budget $134,822.00 $64,667.77 $70,154.23


