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8/5/13: UPDATE ON ROGERS LAKE DAM REPAIRS PROGRESS:

The Town of Old Lyme has been making good progress on the completion of Dam Repairs at Rogers
Lake. Here is a summary of progress up until now:

Mattern Construction has been awarded the contract for the work

Mattern Construction began preparations for work on 6/26/13

Construction fence was installed along the East and West sides of project site

Project sign has been installed and continues to be on display

A turbidity curtain was installed in Rogers Lake up-gradient of the temporary by-pass pipe

location

Temporary by-pass pipe has been instalted.

o A coffer dam (concrete barriers and sandbags) has been constructed around the work area of the
dam

o Water is now flowing through by-pass pipe, with a weir controlling the water flow, while work is
done to concrete around sluice gate.

» Concrete work on sluice has begun, w/spalled and deteriorated concrete facing removed, and

forms for concrefe have been installed
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In addition to the work mentioned above, the Town of Old Lyme {TOL) representatives, Nathan L.
Jacobson Associates (NLJA), and George Mattern Construction representatives have met bi-weekly to
review work done, identify the work to be done over the coming two weeks, and to discuss any
challenges that may arise.
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