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Executive Summary

BACKGROUND

Leadership within Old Lyme recognizes that the Town, the Water Pollution Control Authority (WPCA) and the public
all play important roles in addressing environmental challenges within their community. The Town has proactively
accepted the responsibility of developing a progressive solution to the existing wastewater management challenges
along the Old Lyme coastline. This updated Coastal Wastewater Management Plan Report is a continuation and
culmination of prior work that the Town and chartered beach associates have completed and serves as an important
planning tool. This Report was developed through tremendous collaboration of multiple parties and presents a
comprehensive wastewater solution for specific areas of Old Lyme. It also serves as a guide to navigating the
implementation plan for the recommendations.

STUDY AREA

The Study Area, shown in Figure ES-1, comprises the unsewered beach communities and neighborhoods south of
and along Route 156, between the previously sewered Point-O-Woods neighborhood to the east, and the White
Sand Beach neighborhood to the west. On-site wastewater systems in the Study Area have been problematic for
several decades, as a result of many combinations of factors including aging systems, poorly draining soils, soils that
excessively drain with tidal movements, shallow groundwater, small lots, and excessive development density. Based
upon the results of individual wastewater planning efforts by several of the chartered beach associations, it is clear
that significant on-site septic system challenges and pollution problems exist in the Study Area. Past planning
documents recommended that centralized solutions with off-site treatment and disposal are needed due to those
documented wastewater disposal limitations.

PROJECT GOALS

In response to current on-site wastewater management limitations, recent Consent Orders, comments received from
CT-DEEP in response to the Town’s 2012 Preliminary Study, public input, and the desire for a common solution for
the Old Lyme coastal neighborhoods, the Town of Old Lyme retained Woodard & Curran to perform detailed
evaluations of local and regional wastewater management alternatives for the Study Area. This project, termed the
Coastal Wastewater Management Plan, focuses on the balance of short-term and long-term wastewater
management needs within the Study Area, while considering wastewater infrastructure (collection, treatment,
disposal and reuse), operation and maintenance (O&M) costs, annual and lifecycle costs, as well as non-cost factors.
Non-cost factors include capacity allocation, wastewater management goals, and implementation measures to
support the Town’s current character and desire to avoid future growth via sewer construction.

NEEDS ANLYSIS

The Study Area was divided into thirteen Sub-Areas, as shown in Figure ES-1. In order to evaluate and prioritize
wastewater management needs for the thirteen Sub-Areas, a wastewater management needs analysis was
conducted. Factors including lot size, soil permeability, density of development, nitrogen attenuation, coastal sea
level rise, groundwater conditions, water supply and age of septic systems were used to prioritize wastewater
management needs.

PROPOSED PROJECT AREA

The Sub-Areas with the greatest need for wastewater management solutions comprise the proposed High Needs
Sub-Areas. Table ES-1 lists the six Sub-Areas identified as High Needs Sub-Areas, including estimated equivalent
dwelling units (EDUs) and average daily flow for each Sub-Area. The High Needs Sub-Areas are also shown in
Figure ES-2.
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Table ES-1:High Needs Sub-Areas

ALTERNATIVES ANALYSIS

Wastewater management systems are comprised of infrastructure components that generally include collection,
treatment, disposal, and sometimes reuse. Two different primary wastewater management alternatives (the Local
Alternative and the Regional Alternative) were developed and evaluated as part of the Coastal Wastewater
Management Plan. The primary distinction between the two alternatives is that the Regional Alternative is predicated
on the use of the existing New London WPCF to treat wastewater from the Project Area Sub-Areas, and the Local
Alternative relies upon the construction of a new treatment facility in Old Lyme, coupled with either local subsurface
disposal and reuse, or a new surface water discharge permit for the Connecticut River.

Each wastewater management alternative was evaluated and the collection, treatment and disposal/reuse options
were summarized and estimates of probable costs were developed. Table ES-2 summarizes the anticipated costs for
the Local and Regional Alternatives for the Project Area.

Table ES-2:Anticipated Costs for Local and Regional Alternatives for Project Area

Relative to capital costs, the collection system costs for the Regional Alternative are significantly higher than those
for the Local Alternatives. This is primarily because the Regional alternative includes pump station, force main and
gravity sewer needs in East Lyme and Waterford that are triggered by the proposed connection. However, the
anticipated treatment costs are much lower for the Regional Alternative than for the Local Alternatives, since new and
costly treatment systems are not required for the Regional Alternative. Overall, the Regional Alternative is
approximately $15M less than the Local Alternatives. However, there is greater potential for major deferred capital
expenses for the Regional Alternatives. For example, New London has not developed a capital plan for their WPCF,
which would identify long term capital improvements for which Old Lyme would be required to contribute to in the
future. The same can be said for the extent of future capital needs in East Lyme and Waterford, which would also
require that Old Lyme contribute to these costs.

Local #1 -

Disposal/Reuse

Local #2 - CT

River Discharge Regional

Local #1 -

Disposal/Reuse1
Local #2 - CT

River Discharge Regional

Collection $23,529,000 $23,529,000 $29,952,000 $217,000 $217,000 $336,000

Treatment $14,500,000 $14,500,000 $5,995,000 $532,000 $532,000 $76,000

Disposal $12,800,000 $9,457,000 $0 N/A2 N/A2 N/A2

Totals $50,829,000 $47,486,000 $35,947,000 $749,000 $749,000 $412,000
1. Local and Regional Costs based on gravity sewer collection systems for Project Area.

2. Annual Disposal and Reuse costs are included with Treatment O&M.

Capital1

System Component

Annual O&M

Sub-
Area ID

Association
or Street Name

Number of
Equivalent

Dwelling Units
(EDU)

Average Daily
Flow
(GPD)

5A Miami Beach 236 51,025

5B Hawks Nest Beach 269 57,299

6 Sound View Beach 229 45,493

7 Old Colony Beach Club 218 43,967

8 Old Lyme Shores Beach 206 43,625

MTA B Miscellaneous Town Area B 41 9,077

Total 1,199 250,487
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With regard to annual O&M costs, we estimate that the annual O&M costs for the Local Alternative are approximately
$340,000 more expensive than that for the Regional Alternative. This cost differential could change depending in the
extent of external contract operations services utilized by the Town and beaches. We also note that Old Lyme has
less control over future escalations in annual O&M costs with the Regional Alternative.

There were several non-cost factors that were considered by the Town in this evaluation. These include:

 Implementation of New Utility: Both the Local and Regional Alternative included the establishment of a new
wastewater utility, thus presenting unique implementation challenges. Initial years for a new utility can be
difficult, as connections are being made, and systems are commissioned and connections are being made.

 Control of Flow Allocations: To ensure a successful project and meet the commitment to the new sewer
users, the Town of Old Lyme will need to manage the allocation of sewer flows, capital costs, and annual
costs. This will require active and continued participation from the Old Lyme Water Pollution Control
Authority (WPCA) and an increased understanding of the various related factors.

RECOMMENDED PLAN

Despite the slightly higher annual O&M cost projections for the Regional Alternative, as well as the anticipated
deferred capital costs associated with the Regional Alternative, the Regional Alternative capital cost projection is
approximately $15M lower than the Local Alternatives for the Project area. This is predicated upon a cooperative
approach between the Town and the chartered beach associations. This collaboration includes common pump
station/force main sharing and sewering across/through municipal boundaries, which facilitates the maximization of
cost sharing. If the Town and the chartered beaches decided to connect to New London independently using multiple
individual pump stations and force mains, the costs for the Regional Alternative would be much higher. Therefore,
based on the cooperative effort, as described, and endorsed by CT-DEEP, we recommend the Regional Alternative
be implemented. Figure ES-2 shows the regional alternative for the Project Area.

Woodard & Curran performed a cost analysis on the Regional Alternative to determine the net annual cost to the
property owners in the Project Area for both capital cost and debt service. Figure ES-3 summarizes the anticipated
project appropriations for each Sub-Area (Town managed and chartered beach areas), excluding the grant funds
(25%) anticipated from CT-DEEP.

IMPLEMENTATION PLAN

There are four major elements of the Implementation Plan for the Coastal Wastewater Management Project. These
include:

1. management planning with the Beach Communities,

2. funding/finance considerations,

3. continued public outreach and participation, and

4. management of the schedule to complete the program.

Management Planning With the Beach Communities

The Town of Old Lyme and the Chartered Beach Communities have made tremendous progress in positioning the
Coastal Wastewater Management Project for success. The parties have realized the power of collaboration and will
realize significant cost savings through the implementation of a single unified program. Going forward, the
stakeholders will need to continue to work together on the design elements of the project. The team will work
collaboratively throughout the Project.
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Funding/Finance Considerations

The representatives of the Project Area understand that the Coastal Wastewater Management Project will be
self-funded, meaning that the users of the system will pay their pro-rata share of the project costs (on an EDU basis).
The project will be implemented utilizing CT-DEEP Clean Water Funds. These funds reimburse the participant with a
grant for 55% of planning costs, and 25% of design and construction costs. The Town of Old Lyme (Sub-Areas 5B, 6
and MTA-B) will appropriate funds for their respective share of the program while Miami Beach (Sub-Area 5A), Old
Colony Beach (Sub-Area 7) and Old Lyme Shores (Sub-Area 8) have each already appropriated their respective
shares.

Public Outreach & Participation

Public outreach and participation to date has been a key focus of the Town, the Old Lyme WPCA, and the chartered
beaches. For example, the Town has had more than 30 public meetings and informational sessions on the project to
date. Public input has already had a positive impact in shaping the recommended plan.

The Town and WPCA are committed to continuing to provide education and outreach opportunities as the Project is
implemented. The current schedule of public outreach includes (but will not be limited to):

 Public Informational Meeting – Winter/Spring 2015

 Town Meeting/Referendum – Spring/Summer 2015

 Design Public Meeting – Summer/Fall 2015

 Construction Public Meeting – Spring/Summer 2016

 Public Ribbon Cutting – Summer 2019

Schedule to Complete the Program

Old Colony Beach Club and Old Lyme Shores Beach (Sub-Areas 7 and 8) have outstanding Consent Orders
requiring completion of construction by June 30, 2016. While we believe that the Town’s Regional Alternative can be
implemented concurrently with the Beach Association projects, there will need to be an adjustment by CT-DEEP to
the current Consent Order schedules.

We propose the following schedule milestones:

 Town Meeting (appropriation of project funds) – Spring/Summer 2015

 Design – Spring/Summer 2015 thru Spring 2016

 Construction – Spring/Summer 2016 thru Winter 2018

 Commissioning, start-up and integration – Winter 2018 thru Summer/Fall 2019
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1. INTRODUCTION

This section of the Report provides an overview of the Study Area, a summary of past wastewater management
studies, an outline of the Project goals, and an overview of the scope of work to facilitate a recommended plan to
achieve the Town’s wastewater management goals.

1.1 STUDY AREA

The Study Area is shown in Figure 1-1, and comprises the
currently unsewered neighborhoods and chartered beach
associations south of and along Route 156, between the
previously sewered Point-O-Woods neighborhood to the
east, and the Griswold Point neighborhood to the west.

1.2 PAST WASTEWATER PLANNING IN STUDY
AREA

On-site wastewater systems in the Study Area have been
problematic for several decades, due to the combination of
aging systems, poor soils, shallow groundwater, small lots

O

Town of Old Lyme (226617) 1-1 Woodard & Curran
2014.12.19 Coastal Wastewater Management Plan.Docx December 19, 2014

and density of development. Since many of the
neighborhoods in the Study Area consist of chartered beach

associations with Water Pollution Control Authorities (WPCAs) independent of the Town, there have been other prior
efforts to evaluate on-site wastewater management challenges and alternative solutions. Due to the difficult on-site
wastewater management conditions, some of these chartered beach associations have implemented, or are in the
process of implementing, wastewater management solutions to address these challenges. An overview of recent
wastewater management efforts in the Study Area follows.

1.2.1 Point-O-Woods Sewer System

Approximately ten years ago, the Point-O-Woods neighborhood became the first chartered beach associations in Old
Lyme to construct sewer infrastructure. Centralized wastewater infrastructure was installed to alleviate poor on-site
septic systems, driven primarily by shallow ledge, high groundwater and poor water quality resulting from the
insufficient on-site systems. Point-O-Woods conveys its wastewater to New London through its own pump station
and force main, flowing through the East Lyme and Waterford collection systems. The Point-O-Woods pump station
and force main were not sized to accommodate future sewer needs to the west. The Point-O-Woods community is
located east of the Study Area and is depicted on Figure 1-1.

1.2.2 Old Colony Beach Club Association and Old Lyme Shores Beach Club Association

Wastewater facilities plans were prepared for both the Old Colony Beach Club Association (OCBCA) and the Old
Lyme Shores Beach Association (OLSBA) in 2011. The wastewater facilities plans were prepared by RFP
Engineering and Fuss & O’Neill respectively, and both reports concluded conventional on-site septic systems were
no longer sustainable in the neighborhoods. Centralized sewer systems, conveying wastewater to the New London
Water Pollution Control Facility (WPCF), were recommended. In 2012, Fuss & O’Neill issued an addendum that
consolidated the recommendations of both the OCBCA and OLSBA Facilities Plans, and recommended a joint
collection system to convey sewers to the East Lyme collection system for treatment at the New London WPCF.

ld Colony Beach Club Association (Sub-Area 7)
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1.2.3 Town’s 2012 Preliminary Study

Lombardo Associates, Inc. (LAI) was retained to perform a preliminary assessment of possible wastewater
management alternatives for portions of the Study Area. In their October 12, 2012 Report, LAI summarized two
alternatives: (1) installation of a collection system within OCBCA and OLSBA and conveyance of wastewater to the
New London WPCF for treatment and disposal; and (2) on-site collection and local treatment/disposal. The second
alternative was sub-divided into: (A) nearby off-site sub-surface disposal and/or reuse; (B) treatment and disposal
within the Beach Association confines; and (C) treatment through multiple cluster systems. The LAI report concluded
that the second alternative would be less costly, and recommended further evaluation of the local alternatives.

1.2.4 Miami Beach Wastewater Facilities Plan

In 2013, the Connecticut Department of Energy and Environmental Protection (CT-DEEP) approved a Plan of Study
for a Wastewater Facilities Plan for the Miami Beach community. Fuss & O’Neill completed the Draft Report in
December 2013, which recommended that Miami Beach connect to the Regional system in conjunction with
OLSBCA and OCBCA.

1.2.5 Summary

Based on the results of the individual wastewater planning efforts in three of the chartered beach associations, it is
clear that on-site septic system challenges exist in the Study Area. The CT-DEEP reviewed and approved the
facilities plans, which recommended that more centralized treatment and disposal systems are needed due to the
on-site wastewater management limitations. As a result of these independent efforts, the Town is proactively
evaluating wastewater management alternatives that more holistically address wastewater management solutions
that address the overall needs of the coastal community and the interests of all Town residents for short-term and
long-term needs to: (1) mitigate the potential for overly redundant solutions for individual undersized infrastructure;
(2) avoid secondary growth; and (3) address the needs of the Town-managed neighborhoods in the Study Area.

1.3 CURRENT REGULATORY FRAMEWORK

In addition to the past planning documents, there are several regulatory considerations that affect the framework of
wastewater management needs in the Study Area. The following summary highlights these key regulatory
considerations.

1.3.1 Long Island Sound Nitrogen

In 1998, the States of Connecticut and New York, together with the Environmental Protection Agency (EPA), adopted
a plan for “Phase III Actions for Hypoxia Management” including nitrogen reduction targets of 58.5 percent for
11 “management zones” that comprise the Connecticut and New York portion of Long Island Sound watershed.
CT-DEEP and the New York State Department of Environmental Conservation (NYSDEC) worked with the EPA and
established a Total Maximum Daily Load (TMDL) for Long Island sound that included a 15-year plan for achieving
water quality standards.

1.3.2 Consent Orders

When CT-DEEP approved the joint Wastewater Management Plan for OCBCA and OLSBA, they subsequently
issued Consent Orders to the OCBCA and the OLSBA on August 14, 2012 and October 1, 2012, respectively. The
Consent Orders require completion of bidding documents within 850 days of the Orders (October 30, 2014). As
shown on Appendix A, the Consent Orders also require that by June 30, 2016, on-site disposal system challenges
will be alleviated by reviewing alternatives and complying with appropriate regulatory wastewater standards.
CT-DEEP has not yet issued a consent order for Miami Beach.
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1.3.3 Local Septic Regulations

The Town, through its Sanitarian, continues to maintain records for on-site systems throughout the Town, including
the Project Area. In general, small lot size, poor soils and shallow groundwater necessitate that the Town to employ
best-management practices for septic system upgrades at existing developed parcels. In some cases, substandard
systems are repaired by optimizing the space available, but may not fully meet the requirements of the Public Health
Code due to site constraints, nor meet the State’s maximum density guidelines for excessive development
contributing to nutrient pollution (i.e. nitrogen). These limitations were extensively documented in the Facilities Plans
for aforementioned chartered beach associations, and are also summarized for the Town-managed portions of the
Study Area in this Report.

1.4 PROJECT GOALS

In response to current on-site wastewater management limitations, recent Consent Orders, and the desire for a
solution for the Study Area, the Town of Old Lyme selected Woodard & Curran to perform more detailed evaluations
of local and regional wastewater management alternatives for the Study Area. This project, termed the Coastal
Wastewater Management Plan, focused on a more comprehensive analysis of short-term and long-term wastewater
management needs within the Study Area, as well as wastewater infrastructure (collection, treatment, disposal and
reuse), operation and maintenance (O&M) costs, annual and lifecycle costs, as well as non-cost factors including
supporting the Town’s character and growth management goals, wastewater management preferences, and
implementation measures to manage system capacity allocation.

1.5 SCOPE OF WORK

In order to build on the past planning documents, address the Project objectives, and maintain the intent of the
Consent Orders and their respective schedules for the chartered beach associations, the following scope of work was
developed:

 Task 1 – Grant Funding & Finance Assistance: Included securing a Clean Water Fund (CWF) grant from
CT-DEEP for the planning phase work, as well as evaluating project funding and financing options once the
recommended plan is finalized.

 Task 2 – Project Initiation and Key Meetings: Included meetings with the Wastewater Task Force, WPCA,
and Selectmen, as well as dozens of Public Meetings to review observations, alternatives and
recommendations, and incorporate public comment in the preparation of the Report.

 Task 3 – Evaluation of Sub Surface Disposal and Reuse Alternatives: Emphasized preliminary on-site
testing at two sites including test pits, soil borings and monitoring wells, groundwater monitoring and slug
testing, to estimate seasonal high water table, thus facilitating a hydraulic capacity analysis and
hydrogeological modeling. The Task 3 scope resulted in a primary basis of design for use of these sites for
disposal and reuse opportunities associated with the local alternative.

 Task 4 – Prioritization of Wastewater Needs in Project Areas: Included a wastewater needs analysis for the
thirteen (13) Sub-Areas, including an estimation of current and future sanitary flows. The prioritization of the
needs analysis was used to develop the proposed wastewater management service area for the highest-
need Sub-Areas.

 Task 5 – Evaluation of Wastewater Treatment Alternatives: Included an evaluation of wastewater treatment
alternatives for the local alternative, including the impacts of collection system selection on wastewater
treatment needs, as well as capital and annual costs for the various wastewater treatment alternatives.
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 Task 6 – Evaluation of wastewater Collection Alternatives: Included an evaluation of wastewater collection
(i.e. sewer) alternatives for the local and regional alternatives, including the impacts of collection system
flows relative to infiltration and inflow (I/I), as well as capital and annual costs for the collection system
alternatives.

 Task 7 – Evaluation of Regional Wastewater Management Alternatives: Included an evaluation of the
regional alternative, including meetings with East Lyme, Waterford and New London to estimate
capital/O&M cost needs, and to facilitate comparison with the local alternative.

 Task 8 – Development of Recommended Plan and Implementation Schedule: Included development of the
recommended plan, including integration of wastewater collection, treatment, disposal and reuse
infrastructure, through capital, annual and lifecycle costs, implementation measures, and the preparation of
a Project Report

The original scope of work was incorporated into our Draft Report of December 2013. In April 2014, the Town
received review comments from CT-DEEP. The Town and Woodard & Curran met with CT-DEEP in May 2014 to
review the comments, suggestions and requests for changes to the alternatives analysis and the recommended plan.
In July 2014, CT-DEEP approved an Amendment to the Scope of Services for the Coastal Wastewater Management
Plan, which facilitated additional evaluation of local and regional wastewater management alternatives, serving to
facilitate preparation of the updated Draft Report of October 2014. Following their review of the October 2014
Report, CT-DEEP provided additional review comments in November 2014, which served as the basis for the
updates that are incorporated in this Final Report, of December 2014.
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2. WASTEWATER MANAGEMENT NEEDS ANALYSIS

This section includes an overview of how the Study Area was bifurcated into smaller sections, termed Sub-Areas, to
facilitate an evaluation of the long-term suitability of onsite subsurface disposal systems, as well as an analysis of the
need for alternative wastewater management solutions to mitigate on-site limitations, including pollution concerns.
Wastewater management needs for each Sub-Area were compiled to prioritize flow allocations. The results for the
wastewater management needs analysis serve as the basis for selection of wastewater collection, treatment,
disposal, and reuse alternatives.

2.1 STUDY SUB-AREAS

The Study Area shown in Figure 2-1 is comprised of thirteen Sub-Areas along Long Island Sound. Each of the
thirteen Sub-Areas is described below and listed in Table 2-1. In general, the Project Study Area consists of the
currently unsewered beach communities and neighborhoods south of and along Route 156, between the previously
sewered Point-O-Woods neighborhood to the east, and the White Sand Beach neighborhood to the west.

 Sub-Area 1: Includes Osprey and Griswold Point roads. This area is less densely populated with businesses
among open space and farm land. The area is surrounded by the coastline to the south and west and lower
lying wetlands.

 Sub-Area 2: Consists of the White Sand Beach community, and is densely developed up to the shoreline
with homes on the beachfront.

 Sub-Area 3: Includes Haywagon Drive with new construction and larger lots than some of the other more
densely populated Sub-Areas. This area is set back from the coastline and is primarily surrounded by
wooded areas.

 Sub-Area 4: Similar to Sub-Area 3, Sub-Area 4 is comprised of newer construction homes and larger lot
sizes than the other more densely populated beach communities. This Sub-Area is off of Dogwood Drive.

 Sub-Area 5A: Includes the Miami Beach Association. This chartered beach association is densely populated
to the coastline.

 Sub-Area 5B: Includes the Town-managed Hawks Nest Beach Association. This area is densely populated
up to the coastline with a strip of homes along the beach on West End Drive.

 Sub-Area 6: Includes Sound View Beach, and is densely populated EDUs up to the coastline. Residential as
well as non-residential buildings along Route 156 and Hartford Avenue are included in this total.

 Sub-Area 7: Includes Old Colony Beach Club Association (OCBCA). This chartered beach association is
densely populated, stretching from Route 156 to the coastline. This Sub-Area is currently under a Consent
Order (refer to Section 1).

 Sub-Area 8: Includes Old Lyme Shores Beach Association (OLSBA). Similar to Sub-Area 7, this chartered
beach association starts just north 156 and stretches down to the coast line. This Sub-Area is also currently
under a Consent Order from the State of Connecticut as shown in Appendix A.

 Sub-Area 9: Includes Edge Lea, Dennis and Butler Roads, set in less dense wooded areas. A portion of this
Sub-Area is along the coastline although the majority of properties do not border the beach area.
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 Sub-Area 10: Includes Hatchet Point Road. This sparsely developed Sub-Area is a narrow stretch of land
from 156 to the coastline surrounded by woodland areas to the north, east, and west and coastline to the
south. Sub-Area 10 is the furthest Sub-Area to the east in the Study Area.

 Miscellaneous Town Area A: This sub-area is adjacent to Sub-Area 2 and consists of Griswold Avenue,
Brighton Road and Seaside Lane.

 Miscellaneous Town Area B: This sub-area is located north of Route 156 bordering Sub-Areas 5A, 6, 7 and
8, with some residential and non-residential developments.

2.2 FIRST STAGE ANALYTICAL APPROACH - COMMON CRITERIA IMPACTING ON-SITE SYSTEMS

All of the existing development in the Study Area is currently served by on-site subsurface disposal systems.
Previously approved planning reports for Sub-Areas 71 and 82 concluded that on-site septic systems are no longer
viable. Based on historical data, discussions with Town staff, and past planning documents, several other Sub-Areas
also have similar challenges and limitations. Examples of some challenges in the Study Area are depicted in Photos
1 and 2.

In their January 13, 2000 letter, the Connecticut Department of Public Health (CTDPH) summarized their concern for
groundwater pollution in densely developed residential areas, specifically focusing on nitrogen pollution. In the letter,
soils with adequate hydraulic capacity are described by CTDPH as still being at risk for groundwater pollution from
nitrogen or microorganisms in high-density developments. The CTDPH technical standards for on-site subsurface
sewage disposal systems3 allow construction of septic systems on small lots, provided the soil is hydraulically
capable of handling the wastewater flows. However, the letter recommends nitrogen analysis on parcels where the
density of development exceeds one bedroom per 0.167 acre, or 6 bedrooms per acre.

Woodard & Curran performed a needs analysis to evaluate and prioritize wastewater management needs for each of
the Sub-Areas within the Study Area. Data obtained from prior Reports, the CT-DEEP, Assessor’s files, sanitarian
records, and the National Oceanic and Atmospheric Administration (NOAA) were used to summarize land uses,
associated soil drainage conditions, density of development, nitrogen attenuation, and sea level rise concerns. The
objective of the needs analysis was to determine the specific Sub-Areas where conventional on-site subsurface
disposal systems are inadequate.

1 Old Colony Beach Club Association Draft Wastewater Management Plan, October 2011 – RFP Engineering
2 Old Lyme Shores Beach Association Wastewater Facilities Planning Report, December 2011 – Fuss & O’Neill
3 Connecticut Public Health Code – On-Site Sewage Disposal Regulations, and Technical Standards for Subsurface Sewage
Disposal Systems, January 2011 – Connecticut Department of Public Health

Photo 1: Example of small lot size Photo 2: Example of close spacing between homes
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We used a two-stage analytical approach in the needs analysis evaluation. The first stage approach was based on a
rating criteria matrix and common criteria to all 13 Sub-Areas within the study area that would impact on-site septic
systems. The second stage approach considered additional qualitative criteria pertaining to specific Sub-Areas that
would impact the overall needs analysis.

We utilized an analytical quantitative approach in the first stage of the needs analysis. First, we evaluated each
Sub-Area based on lot size, development density, soil drainage classification, coastal flooding impacts, and nitrogen
attenuation. Second, we developed a rating matrix to evaluate the thirteen previously defined Sub-Areas to rank their
needs. The quantitative needs analysis criteria are summarized as follows:

 Lot Size – Individual parcels were rated based on the acreage of the property. Properties with less than
0.25 acres of land were rated the highest, while properties larger than 1.0 acre were rated the lowest.
Individual parcel ratings were averaged together to determine the overall rating for each Sub-Area.
Figure 2-2 illustrates the predominance of small lots (< 0.25 acres, shown in blue) within specific Sub-Areas,
primarily Sub-Areas 2, 5A, 5B, 6, 7, 8, and MTA-B. Sub-Areas 1, 9, and 10 show a distinct lack of small lots,
where the majority of lots are over 1.0 acre. Sub-Areas 3, 4, and MTA-A include moderately sized lots
between 0.25 and 1.0 acre.

 Development Density – Density of development is a surrogate for assessing unit wastewater loading. For
this analysis, the number of EDUs, total area per Sub-Area, and number of people per EDU (or bedrooms
per EDUs) were used to calculate the development density for each Sub-Area, in units of bedrooms per
acre. Table 2-1 summarizes the development density of each Sub-Area and compares it to the CT DPH
guideline threshold of 6.0 bedrooms per acre. Sub-Areas with more than 16 bedrooms per acre were rated
the highest, and those with less than 6 bedrooms per acre were rated the lowest. A comparison between
Table 2-1 and Figure 2-2 shows a similar distribution between high development density and small lot size
among the Sub-Areas.

 Soil Drainage Classification – The Connecticut DEEP classified soils throughout the State in terms of
drainage characteristics. Soil drainage classification was used to approximate the ability of soils in each
Sub-Area to accept wastewater from on-site septic systems. The DEEP’s soil drainage classification is
based on observations of the water table, soil saturation, proximity to water bodies, and soil characteristics.
Soils are classified by drainage ability, including “excessively drained,” “well drained,” and “poorly drained.”
Soils considered “very poorly drained,” “poorly drained,” and “somewhat poorly drained” were rated the
highest, in that order, while the remaining soil classifications were rated equally and lowest. Figure 2-4
illustrates the distribution of each soil drainage type per Sub-Area. The overall rating for each Sub-Area is
based on percentage of each soil present in that Sub-Area. Soils classified as “excessively drained” are
considered good for accepting large volumes of flow, but may negatively impact retention time for removal
of nutrients. In terms of wastewater acceptance, excessively drained soils are rated low as negative effects
on retention time are accounted for by development density.

 Sea Level Rise & Coastal Flooding Impacts – Those Sub-Areas containing low-lying areas and significant
coastline are most prone to coastal flooding from sea level rise and flooding. Figure 2-5 shows the parts of
the Study Area affected by sea level rise at heights of 1, 3, and 5 feet, based on data obtained from the
National Oceanic and Atmospheric Administration (NOAA). Each Sub-Area was rated based on
susceptibility to flooding according to percent area affected by sea level rise at 1, 3, and 5 feet. While 5-foot
sea level rise has the greatest impact, it is the least likely sea level rise to occur, and therefore rated the
lowest. Accordingly, 1-foot sea level rise areas were rated the highest. Figure 2-6 shows flood hazard zones
from the Federal Emergency Management Agency (FEMA), which is similar to the NOAA data, but shows
areas inundated by flood waters for 100-year and 500-year flood events. Due to the similarities in the data
represented by each data set, only the NOAA sea level rise data was used as part of the needs analysis.
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 Nitrogen Attenuation – Nitrogen is attenuated in groundwater through natural physical and biological
processes, and the rate of attenuation is dependent upon many factors. For the needs analysis, we
considered the overall land area available for nitrogen attenuation and the number of EDUs in each
Sub-Area. A total effluent flow rate for each Sub-Area was calculated assuming an average water use rate
of 180 gpd/EDU (2.39 people per household time 75 gpcd). Assuming an average effluent total nitrogen
concentration of 40 mg/L, and an average rate of rainfall in Connecticut of 50 inches per year, the average
attenuated total nitrogen concentration in groundwater for each Sub-Area was calculated as the mass of
nitrogen entering the ground via effluent divided by the volume of rainfall. Table 2-2 summarizes the
attenuated total nitrogen concentrations for each Sub-Area. Those Sub-Areas with the highest attenuated
nitrogen concentrations were rated highest for the needs analysis.

According to the CTDPH guidelines, nitrogen analysis should be performed on high-density developments. Table 2-1
summarizes the Study Area data relative to the CTDPH guidelines for development density for each Sub-Area,
assuming an average number of bedrooms per EDU of 3.0 for those Sub-Areas where Town Sanitarian records data
was not provided. According to the United States Census Bureau American Factfinder4, the majority of homes in the
Town of Old Lyme (41.8%) have 3 bedrooms each, followed by 23.2% at 4 bedrooms, and 21.6% at 2 bedrooms
each. A total of eight Sub-Areas in the Study Area exceed the CTDPH’s development density guideline. Existing
EDUs were estimated using Town records (offices of the Assessor and Sanitarian), Old Lyme’s GIS building layer
and Fuss & O’Neill’s Sub-Area shape files. Primary buildings of area greater than 400 square feet and labeled as
type generic were considered one EDU where sanitarian records were not available.

Table 2-1: Density of Development by Sub-Area

Sub-
Area ID

Description EDUs
Estimated Average

Number of
Bedrooms per EDU1

Total Land
Area

(Acres)

Number of
Bedrooms
per Acre

DPH Guideline
Bedrooms per

Acre2

Guideline
Exceeded

1 Griswold Point & Osprey Road 26 3.0 189.5 0.4 6.0 No

2 White Sand Beach 159 3.0 36.9 12.9 6.0 Yes

3 Haywagon Drive 27 3.0 32.2 2.5 6.0 No

4 Dogwood Drive 36 3.0 33.4 3.2 6.0 No

5A Miami Beach 236 3.0 66.4 10.7 6.0 Yes

5B Hawks Nest Beach 269 3.1 60.2 13.8 6.0 Yes

6 Sound View Beach 229 2.7 34.4 18.0 6.0 Yes

7 Old Colony Beach Club 218 3.0 34.2 19.1 6.0 Yes

8 Old Lyme Shores Beach 206 3.0 45.8 13.5 6.0 Yes

9 Edge Lea and Cutler Road 28 3.0 68.4 1.2 6.0 No

10 Hatchet Point Road 11 3.0 33.3 1.0 6.0 No

MTA-A Miscellaneous Town Area A 28 3.0 8.9 9.4 6.0 Yes

MTA-B Miscellaneous Town Area B 41 2.6 14.0 7.6 6.0 Yes

1. Average Number of Bedrooms per Residential EDU calculated for Sub-Areas 5B, 6, and MTA-B based on provided Town
Sanitarian data. 3.0 assumed for other Sub-Areas
2. From Connecticut Department of Public Health 2011 Regulations and Technical Standards for Subsurface Sewage Disposal
Systems.

4 http://factfinder2.census.gov/faces/nav/jsf/pages/index.xhtml – 2008-2012 American Community Survey 5-Year
Estimates. Accessed October 10, 2014.
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As shown in Figure 2-2, there is an abundance of small lots, where lots smaller than ¼-acre comprise 75% of the
total lots in all Sub-Areas. As a rate rule of thumb, a lot size of at least ¾-acres is needed to site a fully compliant
septic system, where an on-site well also exists. Only 8% of the lots in the entire Study Area are larger than ¾-acre.

Figure 2-2: Lot Size Distribution of Study Area

Table 2-2: Nitrogen Attenuation

Sub-
Area ID

Description EDUs

Average
Daily
Flow

(gpd)1

Total
Land
Area

(Acres)

Average
Annual

CT
Rainfall

(in/year)2

Effluent Total
Nitrogen

Concentration
(mg/L)3

Attenuated
Total Nitrogen
Concentration

(mg/L)

1 Griswold Point & Osprey Road 26 4,680 189.5 50.0 40.0 0.3

2 White Sand Beach 159 28,620 36.9 50.0 40.0 8.3

3 Haywagon Drive 27 4,860 32.2 50.0 40.0 1.6

4 Dogwood Drive 36 6,480 33.4 50.0 40.0 2.1

5A Miami Beach 236 42,480 66.4 50.0 40.0 6.9

5B Hawks Nest Beach 269 48,240 60.2 50.0 40.0 8.6

6 Sound View Beach 229 41,220 34.4 50.0 40.0 12.9

7 Old Colony Beach Club 218 39,240 34.2 50.0 40.0 12.3

8 Old Lyme Shores Beach 206 37,080 45.8 50.0 40.0 8.7

9 Edge Lea and Cutler Road 28 5,040 68.4 50.0 40.0 0.8

10 Hatchet Point Road 11 1,980 33.3 50.0 40.0 0.6

MTA-A Miscellaneous Town Area A 28 5,040 8.9 50.0 40.0 6.1

MTA-B Miscellaneous Town Area B 41 7,380 14.0 50.0 40.0 5.7

1. Assumes 180 gpd/EDU.
2. Average annual Connecticut precipitation source: http://www.weather.com/weather/wxclimatology/monthly/graph/06371
3. Effluent nitrogen concentration of 40 mg/L per Metcalf and Eddie, 4th Ed. 2003, assuming medium strength wastewater.
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As shown in Table 2-2, the attenuated total nitrogen is a function of the ratio of EDUs to total land area. All other
inputs are assumed and held constant. For each Sub-Area, a higher density of development may result in a lower
capacity for attenuation of nitrogen.

2.3 SUMMARY OF STUDY AREA COMMON WASTEWATER MANAGEMENT NEEDS

Each Sub-Area was given a total ranking based on a weighted sum of the five needs analysis criteria. As stated
previously, the first stage of the needs analysis is based solely on data available for all 13 Sub-Areas within the Study
Area. Subsequent data impacting the overall needs analysis is presented in Section 2.4. Overall a wide range of
values was observed, where high values are indicative of cumulative needs that negatively impact on-site disposal
system suitability. Table 2-3 summarizes the rating by criteria and total ranking for each Sub-Area. Based upon the
total value, each Sub-Area was assigned a priority, indicating its need for an alternative solution of wastewater
management to on-site subsurface disposal. As shown in Table 2-3, the factors with the greatest effect on overall
need appear to be lot size, development density, and nitrogen attenuation since soil drainage classification and sea
level rise are relatively consistent throughout the Study Area.

Table 2-3: Initial Study Area Needs Ranking

Sub-
Area

ID
Description

Criteria Name (Weighting Factor)

Total
Ranking

Priority6Lot
Size1

Development
Density2

Soil Drainage
Classification3

Sea Level
Rise4

Nitrogen
Attenuation5

(4) (5) (4) (3) (3)

1
Griswold Point & Osprey
Road

1.3 1.0 1.3 1.3 1.0 22.3 Low

2 White Sand Beach 3.8 3.0 1.1 1.2 3.0 47.2 High

3 Haywagon Drive 1.8 1.0 1.0 1.0 1.0 22.2 Low

4 Dogwood Drive 2.0 1.0 1.2 1.3 1.0 24.7 Low

5A Miami Beach 3.7 3.0 1.2 1.4 3.0 47.8 High

5B Hawks Nest Beach 3.9 3.0 1.1 1.4 3.0 48.2 High

6 Sound View Beach 3.9 4.0 1.1 1.2 4.0 55.6 High

7 Old Colony Beach Club 3.9 4.0 1.1 1.2 4.0 55.6 High

8 Old Lyme Shores Beach 3.8 3.0 1.0 1.1 3.0 46.5 High

9 Edge Lea and Cutler Road 1.4 1.0 1.6 1.1 1.0 23.3 Low

10 Hatchet Point Road 1.2 1.0 1.2 1.2 1.0 21.2 Low

MTA-A Miscellaneous Town Area A 2.9 2.0 1.0 1.6 3.0 39.4 Medium

MTA-B Miscellaneous Town Area B 3.6 2.0 1.6 1.0 3.0 42.8 High

1. 1 point assigned for percent of lots greater than 1.0 acre, 2 points for 0.5 to 1.0 acres, 3 points for 0.25 to 0.5 acres, and 4
points for less than 0.25 acres.
2. 1 point assigned for a density of less than 6 bedrooms per acre, 2 points for 6-10, 3 points for 10-16, and 4 for greater than 16.
3. Percent of Sub-Area that is Very poorly drained = 4 points, Poorly drained = 3, Somewhat poorly drained = 2, Moderately well
drained or better = 1.
4. Percentage of Sub-Area within 1 foot sea level rise zone is assigned 4 points, 3 foot zone is 3 points, 5 foot zone is 2 points,
and else is 1.
5. Attenuated Nitrogen Concentration of less than 1 mg/L is assigned 1 point, 1 - 6 mg/L 2 points, 6 - 12 mg/L 3 points, greater
than 12 mg/L 4 points.
6. A Total Ranking of more than 40 is high priority, between 30 and 40 medium, and less than 30 low. Minimum possible is 19.
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The first stage of the needs analysis results closely parallel population densities in the Study Area. For example,
Sub-Areas 2, 5A, 5B, 6, 7, 8, and Miscellaneous Town Area B ranked as high priority with total ratings of more than
40 each. By comparing these results with the lot size distribution shown in Figure 2-2 and the development density
shown on Table 2-1, it is clear that these Sub-Areas have elevated needs.

After Miscellaneous Town Area B, with a total ranking of 42.8, the next highest ranked Sub-Area is Miscellaneous
Town Area A, with a total ranking of 39.4. This was the only Sub-Area to receive a medium priority primarily due to
smaller lot size, but development density and nitrogen attenuation were also factors. In general, the lowest priority
Sub-Areas has the most advantageous conditions to support properly functioning on-site septic systems, including
lower development density, larger lot sizes and better ability to attenuate nitrogen.

2.4 SECOND STAGE ANALYTICAL APPROACH - ADDITIONAL QUALITATIVE CRITERIA

During the second stage of the needs analysis, we considered five additional criteria pertaining to specific Sub-Areas,
including White Sand Beach, Hawks Nest Beach, Sound View Beach, and Miscellaneous Town Area-B. The five
criteria are:

 Existing septic system compliance

 Age of septic systems

 Percentage of properties with onsite water supply wells

 Depth to groundwater

 Groundwater quality data

The supplemental information related to these five additional criteria was provided by the Town Sanitarian.

The CT-DPH has defined minimum setback distances for subsurface sewage disposal systems. Shown in Table 2-4,
are typical setback distances required by CT-DPH.

Table 2-4: Selected Subsurface Sewage Disposal System Setbacks Based on CT-DPH Standards

Item Separating Distance1 (Feet)

Water Supply Well (< 10, 10-50, > 50 gpm) 75, 150, 200

Human habitation on adjacent property 15

Building served 15

Open watercourse 50

Property Line (Upgradient or on sides, downgradient) 15, 25

Potable water lines 10

Accessory Structure 10

1. From Table 1 of CT DPH Onsite Sewage Disposal Regulations and Technical Standards for Subsurface Sewage
Disposal, 2011.

Illustrated in Figure 2-3, is an example property with a subsurface disposal system and the estimated minimum
required lot size for the property with and without a water supply well. The estimated minimum lot size with an onsite
well are based on CT-DPH standards for subsurface sewage disposal systems, while the minimum lot size without a
well is based on the minimum acreage to attenuate a typical effluent total nitrogen concentration to 10 mg/L, the EPA
and Connecticut limit for drinking water. On average, all of the high and medium priority Sub-Areas identified in
Table 2-3 have lot areas smaller than 0.7 acres, which suggest that many of these lots have a very high likelihood of
not complying with CT-DPH standards assuming they have water supply wells onsite. On average, Hawks Nest
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Beach and Sound View Beach have lot areas smaller than 0.19 acres, suggesting that most likely these two
Sub-Areas do not meet the minimum estimated required lot area with or without an onsite well. As shown in
Table 2-4, houses in adjacent parcels also have a minimum separation distance of 15 feet from subsurface sewage
disposal systems.

Figure 2-3: Estimated Minimum Subsurface Disposal System Setbacks for CT-DPH Compliance

1. 15 ft if property line is upgradient or on sides of leaching field, 25 ft is downgradient.
2. 75 ft for withdrawal rate of less than 10 gpm, 150 ft for 10 to 50 gpm, or 200 ft for greater than 50 gpm.
3. Assuming square lots.
4. Assuming minimum setbacks (75+75+15+10 = 175 ft).
5. Minimum lot size necessary for total nitrogen concentration at property line of less than 10 mg/L.

Age of septic system construction were provided by the Town sanitarian for four Sub-Areas, including White Sand
Beach, Hawks Nest Beach, Sound View Beach, and Miscellaneous Town Area B. Table 2-5 summarizes the percent
of septic systems in each of these four Sub-Areas that were constructed prior to 1980. Septic systems built prior to
1980 typically were not designed to meet long term acceptance rates (LTAR). Therefore, on-site wastewater disposal
systems built before 1980 have a very high likelihood of failure due to insufficient soil porosity or loss of acceptance
over time, and due to the lack of design and construction controls placed on these systems prior to this date. The
significance of this date is that prior to 1980 there were rules pertaining to the design and construction monitoring of
onsite wastewater disposal systems, but these requirements were significantly less stringent and enforcement by the
State Department of Public Health was ineffective.

Table 2-5 shows that the fraction of septic systems constructed before 1980 in White Sand Beach is approximately
one quarter less than that of Sound View Beach and Miscellaneous Town Area B, and half than that of Hawks Nest
Beach. Of these four Sub-Areas, White Sand Beach has the smallest fraction of septic systems which may not meet
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LTAR design considerations. LTAR are necessary to maintain natural attenuation of nutrients, pathogens, and flow.
Septic system leaching fields may become fouled over time due to poor soils or over loading.

The Town Sanitarian also provided a list of properties with onsite wells for three Sub-Areas, including Hawks Nest
Beach, Sound View Beach and Miscellaneous Town Area B. Table 2-5 shows the percentage of properties with
onsite water supply wells in each Sub-Area. According to the data provided, Hawks Nest Beach and Miscellaneous
Town Area B have the highest percentage of properties with on-site wells instead of public water supply.

A list of geocoded addresses that are connected to the public water supply system within the Study Area was
provided by Connecticut Water (CT Water). Based on this data, parcels that are connected to the public water supply
system were estimated for each Sub-Area and presented in Figure 2-7. Figure 2-7 suggests that there is likely a
large number of properties within Hawks Nest Beach and Miscellaneous Town Area B that have onsite water supply
wells, which correlates with the data presented in Table 2-5.

Also presented in Table 2-5, are the percentages of test pits with observed groundwater. Insufficient depth to
groundwater increases the risk of wastewater breakout and reduces attenuation of effluent. According to CT-DPH
guidelines, the bottom of any leaching system should be at a minimum of 18 inches above the maximum
groundwater level, while a typical leaching field requires 24 inches of cover. In general, minimum depth to
groundwater for a typical septic system should be greater than 42 inches to facilitate proper separation from
groundwater without a mounded system.

Table 2-5 shows that White Sand Beach has a distinctly lower frequency of groundwater observance at 26.8%, about
one third than that of Sound View Beach. While the majority of test pits in each Sub-Area were drilled to similar
depths, White Sand Beach test pits often showed roots rather than groundwater or evidence of mottling. Table 2-5
also shows a high percentage of test pits with groundwater observed for Sound View (approximately 92%), which
suggests the existence of shallow groundwater in Sound View. In addition, the average test pit depth to groundwater
for Sound View appears to be the shallowest compared to the other Sub-Areas investigated, with an average depth
to groundwater estimated at 52 inches below the surface.

Table 2-5: Comparison of Additional Data for Selected Sub-Areas1

Sub-Area
ID

Description
% of Septic

Systems Built
prior to 1980

Percentage of
Properties with

onsite Wells

Average Test Pit
Depth to

Groundwater (in)

Percentage of Test
Pits with Groundwater

Observed

2 White Sand Beach 15.9% - 64 26.8%

5B Hawks Nest Beach 31.7% 73.4% 64 61.4%

6 Sound View Beach 20.8% 42.6% 52 91.8%

MTA-B Miscellaneous Town Area B 21.4% 79.2% 54 81.8%

1. Based on data provided by the Town Sanitarian

Groundwater quality data was also provided by the Town sanitarian for the Hawks Nest Beach and Sound View
Beach Sub-Areas, and included nitrogen species concentrations and bacterial counts. Table 2-6 summarizes the
number of occurrences where nitrogen and bacteria limits for drinking water and wastewater effluent were exceeded.
The presented data was collected between June 25, 1998 and June 19, 2012 from seven sample stations within the
Hawks Nest Beach Sub-Area and five sample stations within the Sound View Sub-Area, and was retrieved from the
2012 Nathan Jacobson (NLJ) report5 (see Appendix D).

5 8/21/2012 Nathan Jacobson Report on Town of Old Lyme Groundwater Quality
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Table 2-6 shows that Hawks Nest has experienced elevated levels of nitrogen during the sampling period, consisting
primarily of nitrate. The NLJ report’s data analysis also shows that the total nitrogen consists mostly of nitrate. During
the sampling period, EPA and CT-DPH standards for nitrate and total nitrogen drinking water were exceeded four
and five times, respectively. Sound View experienced a similar number of exceedances for total nitrogen at nine,
however the data analysis shows that total nitrogen consisted mostly of ammonia and organic nitrogen, a strong
indicator of the presence of raw wastewater. The presence of high levels of nitrate in Hawks Nest groundwater
compared to the other Sub-Areas suggests that nitrification may be occurring at a faster rate within this Sub-Area.

Both Hawks Nest and Sound View have shown elevated levels of multiple varieties of bacteria, as shown in
Table 2-6. The limits presented in Table 2-6 are required by the EPA to ensure safe public use of wastewater effluent
receiving waters. However, the EPA’s safe drinking water standards are much more stringent. Two principal drinking
water standards are adopted by the EPA, including (1) Maximum Contaminant Level Goal (MCLG) – a
non-enforceable, health based goal set at a level with an adequate margin of safety to ensure no adverse effect on
human health, and (2) Maximum Contaminant Level (MCL) – an enforceable standard set as close to the MCLG as
feasible using best available treatment technology and taking cost and analytical capability into consideration. While
these standards do not apply to private systems serving less than 25 individuals, they give a good base line for
drinking water safety.

The Total Coliform Rule in the Safe Drinking Water Act (SDWA) specifies a MCLG of zero for total coliforms (which
includes fecal coliforms and E. coli). The MCL for total coliforms allows for a limited number of positive samples, at
most 5% of samples per month. Where less than 40 samples are collected per month, as is the case with the data
collected for the NLJ report, the limit is one positive sample per month. Samples for Hawks Nest and Sound View
were collected approximately biannually. Approximately 95% of samples in Hawks nest were positive for fecal
coliform, and 92% of samples in Sound View were positive. It should be noted that fecal coliforms are indicative of
human waste contamination, and are only a fraction of the total coliforms that may be present. The regular
occurrence of coliform bacteria in Hawks Nest and Sound View samples suggests inadequate treatment of
wastewater prior to discharge into the ground, and likely contamination of drinking water for onsite wells in these
areas.

Table 2-6: Nitrogen and Bacterial Limits Number of Exceedances1

Sub-
Area ID Description Nitrate Nitrite

Total
Nitrogen

Total
Coliform

Fecal
Coliform

Fecal
Streptococcus E. Coli

Limit (Source)

10 mg/L
as N (EPA
Drinking

Water Std)

1 mg/L as
N (EPA

Drinking
Water Std)

10 mg/L (CT
DPHDrinking

Water Std)

200
#/100
mL2

200
#/100
mL

(EPA)

200 #/100 mL2

126
#/100
mL

(EPA)

5B
Hawks Nest
Beach

4 0 5 8 3 4 2

6 Sound View 0 0 9 2 2 5 1

1. Based on 2012 NLJ Report
2. The US EPA's fecal coliform limit is used for analytical purposes.

Additional data on marine bacterial counts were provided by the Town Sanitarian (see Appendix E) and summarized
in Table 2-7. This data set pertains to six Sub-Areas, including White Sand Beach, Miami Beach, Hawks Nest Beach,
Sound View Beach, Old Colony Beach Club, and Old Lyme Shores Beach. The marine water bacterial data was
Sound View collected between May 22 and September 17, 2014. Generally, the average bacterial count varies little
between the Sub-Areas and in every case it is below the threshold for public safety established by the EPA of
35 enterococci colonies per 100 mL for marine water. The CTDPH standards for bathing water are less strict, with a
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limit at 104 enterococci colonies per 100 mL. However, the EPA limit was exceeded by individual samples several
times throughout the sampling period in five out of six of the Sub-Areas tested.

Table 2-7: Marine Bacterial Counts

Sub-Area
ID Description

Average Enterococci
Count1

(Colonies/100mL)
Times EPA Limit

Exceeded1

2 White Sand Beach 7.9 2

5A Miami Beach 18.7 4

5B Hawks Nest Beach 15.9 3

6 Sound View Beach 10.0 1

7 Old Colony Beach Club 8.1 0

8 Old Lyme Shores Beach 10.6 1
1. Data provided by the Town Sanitarian

The second stage of the needs analysis suggests that White Sand Beach has a lower number of old septic systems
(constructed prior to 1980) and has far fewer test pits with shallow depth to groundwater compared to the other high
priority Sub-Areas. In addition, White Sand Beach is located approximately 5,000 feet from the rest of the high priority
Sub-Areas.

2.5 BALANCING WASTEWATER MANAGEMENT NEEDS AND COSTS

The Town of Old Lyme presented needs analysis information and a preliminary cost summary to Town residents on
September 30, 2014. During the presentation, a few residents within the High Needs Sub-Areas expressed concern
over various pollution factors (development density, soils, septic system failures, depth to groundwater, etc.) and net
costs per EDU. To address these concerns, CT-DEEP facilitated a Project Workshop on October 15, 2014 to review
the need analysis, costs, and concerns expressed by the public. As a result of the workshop and unique Needs
Analysis factors as mentioned in Section 2.4 (soils, age of septic systems, cost, depth to groundwater, and
groundwater quality data), CT-DEEP, Woodard & Curran, the Town and Fuss & O’Neill (representatives to the
chartered beach associations), agreed to remove White Sand Beach (Sub Area 2) and Miscellaneous Town Area A
(MTA-A) from the proposed Project Area, and make those two Sub Areas designated as future High Needs Sub
Areas. We recommend that these two Sub-Areas be monitored and further evaluated based on future pollution
and/or septic failure concerns. All parties agreed that no other unique conditions exist within the High Needs Sub
Areas that would justify the exclusion of other Sub-Areas from the proposed Project Area. The final results of the
needs analysis are shown in Table 2-8 and shown graphically in Figure 2-8, with color coding assigned by priority.
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Table 2-8: Final Needs Prioritization by Sub-Area

Sub-
Area ID

Description EDUs Priority

1 Griswold Point & Osprey Road 26 Low

2 White Sand Beach 159 Medium

3 Haywagon Drive 27 Low

4 Dogwood Drive 36 Low

5A Miami Beach 236 High

5B Hawks Nest Beach 269 High

6 Sound View 229 High

7 Old Colony Beach Club 218 High

8 Old Lyme Shores Beach 206 High

9 Edge Lea and Cutler Road 28 Low

10 Hatchet Point Road 11 Low

MTA-A Miscellaneous Town Area A 28 Medium

MTA-B Miscellaneous Town Area B 41 High

2.6 PROPOSED PROJECT AREA

Sub-Areas 5A, 5B, 6, 7, 8, and Miscellaneous Town Area B have the highest need for wastewater management
solutions in lieu of the existing on-site septic systems. These Sub-Areas make up the proposed Project Area and are
the focus of the alternatives analysis presented in the remainder of this Report. The proposed Project Area is shown
in Figure 2-9. The six Sub-Areas in the proposed Project Area represent about 80% of the sanitary flow from the
Study Area. This is due to these Sub-Areas representing the most densely populated fraction of the Study Area.

Table 2-9 provides a summary for the Project Area, consisting of five (5) beach associations within these six (6)
Sub-Areas. Table 2-9 also summarizes the number of homes (or EDUs) in each of the Sub-Areas.

Table 2-9: Project Area Sub-Areas

Sub-Area Description
Number of

Equivalent Dwelling
Units (EDU)

5A Miami Beach 236

5B Hawks Nest Beach 269

6 Sound View Beach 229

7 Old Colony Beach Club 218

8 Old Lyme Shores Beach 206

MTA-B Miscellaneous Town Area B 41

Total 1,199
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2.7 CONSISTENCY WITH STATE PLAN OF CONSERVATION AND DEVELOPMENT

The Office of Policy and Management has developed a Plan of Conservation and Development (POCD) for the State
of Connecticut outlining six growth management principles for guiding intelligent community development. The POCD
is intended for comparison to community and municipal plans where development will make use of state funding. The
six growth management principles are listed in Table 2-10 and the project’s applicability to each is briefly
summarized.

Table 2-10: Project Applicability to OPM Growth Management Principles

Growth
Management
Principle #

Description Project Area Applicability

1
Redevelop and revitalize regional centers and
areas with existing or currently planned physical
infrastructure

N/A

2
Expand housing opportunities and design
choices to accommodate a variety of household
types and needs

N/A

3
Concentrate development around transportation
nodes and along major transportation corridors
to support the viability of transportation options

Project Area is centered around route 156.
A Bike path and bus route are planned for
alternative modes of transportation.

4
Conserve and restore the natural environment,
cultural and historical resources, and traditional
rural lands

Collection and treatment of wastewater will
reduce nitrogen loading to Long Island
sound and protect local groundwater quality

5
Protect and ensure the integrity of environmental
assets critical to public health and safety

Protects quality of groundwater supplying
public and private water systems by
removal of non-compliant septic systems

6
Promote integrated planning across all levels of
government to address issues on a statewide,
regional and local basis

Inter-municipal agreements encourage
sharing of existing wastewater
infrastructure, assuming regional solution is
adopted.

Growth management principles 4 and 5 are primarily concerned with protecting the environment and natural
resources that contribute to public health, including aquifers for public and private water supply. Principle number 3
encourages growth and development around existing transportation hubs to reduce congestion due to traffic and
offer alternative forms of transportation. Planned upgrades to the Hartford Avenue corridor include a bus route and a
bike path from route 156 to the beachfront. The Regional Alternative (discussed further in Chapter 4) is consistent
with growth management principle 6 in that it requires inter-municipal agreements between the Town of Old Lyme,
East Lyme, Waterford, and New London, and encourages sharing of existing and potentially under-utilized
infrastructure.

Wastewater collection systems typically facilitate growth and development within the sewer service area; however,
the Town of Old Lyme is concerned with overdevelopment within the Project Area. Maintaining appropriate zoning
regulations is the single best measure to avoid induced growth. Existing lots within the proposed Project Area are
mostly quarter acre residential, with some quarter acre commercial lots in MTA-B, and a strip of mixed development
along Hartford Avenue in Sound View Beach. The preponderance of existing high-density residential development on
highly desirable lots near beachfront reduces the possibility of undesirable additional development. There are also
very few undeveloped parcels within the proposed Project Area, lessening the potential for urban sprawl.
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The recommended plan, described further in Section 8, is based solely on existing development in the proposed
Project Area. There are no allowances for future development or growth, which will otherwise have to be supported
by on-site systems. The Town of Old Lyme has a sewer avoidance policy, and the WPCA has made exception only
to facilitate a solution to on-going existing on-site problems for those lots included in the proposed Project Area.

2.8 IMPACTS ASSOCIATED WITH HURRICANE IRENE AND STORM SANDY

In addition to the above Needs Analysis, one of the goals of this Project is to improve coastal resiliency in the Project
Area. During Storm Sandy, the Old Lyme coastline communities were hit hard, including a storm surge that brought
waters from the Long Island Sound further inland than normal. Several homes were damaged, and the high waters
flooded properties and septic systems along the coastline. Following are several photos that illustrate the damage left
in the wake of Storm Sandy.
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ct will reinforce coastal infrastructure by eliminating flood-prone septic systems in the Project
shouts by rising tides will no longer compromise the septic systems. This will allow homeowners
properties by using parts of their properties that were previously occupied by a leaching field.
deeper infrastructure and flood-proof manhole covers will protect the wastewater infrastructure.
p station(s) will be sited at elevations above flood levels, with emergency generators and
rces, to maintain sewer service during extreme events.

rs will allow homeowners to upgrade their properties, better use parts of the lots currently
ystems, to provide more storm-ready reinforcements. Specifically, the proposed pump station to
art of this project will be constructed above flood waters, of concrete and reinforced materials,
ncy generator and remote monitoring system with back-up, allowing continuous sewer service to
iding safe and sanitary conditions that have never existed in this area.

failing septic systems that currently discharge to groundwaters and surface waters in the project
act surrounding environmentally sensitive areas. The proposed sewers will eliminate these
on, since there is almost no undeveloped land in the project area, there will not be secondary
res that would otherwise impact environmental areas in other communities that extend sewer
res related to bacterial contamination in the project area will also be eliminated, thus improving

ational activities that allow the residents to enjoy the natural beauty of the wildlife throughout the
the odors from surface breakout at leaching systems will no longer occur after sewers are

s been a significant source of past nuisance conditions for residents.
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Soil Drainage Classification
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Sea Level Rise & Coastal
Flooding Impacts
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3. CURRENT AND FUTURE FLOW PROJECTIONS

Section 3 provides a summary as to how current and future flows were estimated for the proposed Project Area.
These estimated sanitary flows were used in Section 5, together with other estimated flow sources, including
infiltration and inflow (I/I), to develop and evaluate collection system alternatives for the individual Sub-Areas
comprising the Project Area.

3.1 ASSUMPTIONS FOR FLOW CALCULATIONS

For existing developed properties in the Project Area, the following assumptions were used for flow calculations:

 The average daily flow is the sum of sanitary flow (residential and non-residential) and estimated
inflow/infiltration (I/I).

 I/I was estimated for each Sub-Area based on 2011 TR-16 design guidelines (Guides for the Design of
Wastewater Treatment Works) based on an I/I allowance of 400 gpd/idm (gallons per day per inch-diameter-
mile of pipe), using assumed 8-inch diameter pipes and a gravity sewer system layout. A lower unit I/I rate
of 100 gpd/idm was used for the low pressure and vacuum sewer alternatives.

 The average daily sanitary flow was estimated using the Town’s census data of 2.39 people per household
with an average water consumption of 75 gallons per capita per day. The unit water consumption
assumption is also consistent with TR-16 guidelines.

 The maximum daily sanitary flow was calculated as twice the average daily sanitary flow, plus I/I.

 Peak hour flows were estimated to determine pump station capacities and sewer pipe diameters. The peak
hour flow was calculated by multiplying the sanitary flow by a peaking factor of 4, plus I/I, based on
Figure 2-1 of TR-16 design guidelines.

 There are no future flow allocations from currently undeveloped parcels in the project area.

 The number of EDUs used for the flow projections is based on a combination of: (1) the Town Assessor’s
data for the Town-management high-needs Sub-Areas comprising the Project Area; (2) data provided by
Fuss & O’Neill for the three chartered beach associations; and (3) the Town’s GIS data, including
building/structure counts for the Sub-Areas that were excluded from the recommended Project Area.

3.2 FLOW PROJECTIONS

Table 3-1 shows the flow projections for gravity and septic tank effluent gravity (STEG) collective systems. Estimated
flows for gravity and STEG options are presented together because STEG systems rely on conventional gravity
sewers to convey wastewater. A value of 400 gpd/idm (gallons per day per inch diameter mile) was used to estimate
I/I flow contributions for these systems, which is a conservative estimate consistent with TR-16 guidelines. Table 3-1
also shows peak hour hourly flows in gallons per minute (gpm), and maximum daily flows in gallons per day (gpd).
Maximum daily flows are twice the average daily flow, plus I/I. These flows are used to design the size of the
proposed Water Pollution Control Facility (WPCF) for the Local Alternative. Maximum daily flow is also used to
determine the necessary size of the effluent disposal and reuse systems for the Local Alternatives, as well as the
size of the transmission force main for the Regional Alternative.

Table 3-2 is similar to Table 3-1 but shows the potential flows from a low pressure sewer (LPS) or septic tank effluent
pump (STEP) system. LPS and STEP systems rely on smaller diameter pressure piping without traditional sewer
manholes associated with a gravity or STEG system. This difference allows for a more moderate I/I flow estimate
since it is hard for groundwater to infiltrate LPS/STEP systems. An I/I allowance of 100 gpd / idm from TR-16 was
used for these pressurized collection systems. The primary benefit of less I/I in a system is reduced treatment and
disposal capital and annual costs for the Local Alternative, as well as lower pumping costs for the Regional
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Alternative. Based on the estimated pipe lengths to serve the Project Area, a LPS or STEP system would reduce
maximum daily flows by an estimated 26,000 gallons per day, or 6% of the max daily flow.

Figure 3-1 summarizes the flow projections per Sub-Area for the gravity sewer alternative, and shows all the
Sub-Areas included as part of the proposed Project Area. Note that I/I allowances vary based on the type of
collection system selected. An overview of each type of collection system alternative is included in Section 5.
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Table 3-1: Summary of Gravity and STEG Projections for Project Area

Sub-Area ID Description

Equivalent
Dwelling

Units (EDU)

Average Daily Flow (GPD) Max Daily Flow
(GPD)4

Peak Hourly
Flow (GPD)5Sanitary Flow I/I3 Total

5A2 Miami Beach 236 42,480 8,545 51,025 93,505 178,465

5B1 Hawks Nest Beach 269 48,420 8,879 57,299 105,719 202,559

6 1 Sound View Beach 229 41,220 4,273 45,493 86,713 169,153

7 2 Old Colony Beach Club 218 39,240 4,727 43,967 83,207 161,687

8 2 Old Lyme Shores Beach 206 37,080 6,545 43,625 80,705 154,865

MTA-B1 Miscellaneous Town Area B 41 7,380 1,697 9,077 16,457 31,217

Total 1,199 215,820 34,667 250,487 466,307 897,947

1. Existing EDU counts for Sub-Areas 5B, 6, and MTA-B are based on Town Sanitarian records and include commercial contributions.

2. Existing EDU counts for Sub-Areas 5A, 7, and 8 are based on Fuss & O'Neill's Sub-Area shape files.

3. I/I estimate is based on a preliminary gravity sewer layout of 8-inch pipe, assuming 400 gpd/idm.

4. Maximum Daily Flow is the Sanitary Flow multiplied by a safety factor of 2, added to I/I.

5. Peak Hourly Flow is the Sanitary Flow multiplied by a peaking factor of 4, added to I/I.
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Table 3-2: Summary of LPS and STEP Projections for High Needs Sub-Areas

Sub-Area ID Description

Equivalent
Dwelling

Units (EDU)

Average Daily Flow (GPD)

Max Daily Flow
(GPD)4

Peak Hourly
Flow (GPD)5Sanitary Flow I/I3 Total

5A2 Miami Beach 236 42,480 2,136 44,616 87,096 172,056

5B1 Hawks Nest Beach 269 48,420 2,220 50,640 99,060 195,900

6 1 Sound View Beach 229 41,220 1,068 42,288 83,508 165,948

7 2 Old Colony Beach Club 218 39,240 1,182 40,422 79,662 158,142

8 2 Old Lyme Shores Beach 206 37,080 1,636 38,716 75,796 149,956

MTA-B1 Miscellaneous Town Area B 41 7,380 424 7,804 15,184 29,944

Total 1,199 215,820 8,667 224,487 440,307 871,947

1. Existing EDU counts for Sub-Areas 5B, 6, and MTA-B are based on Town Sanitarian records and include commercial contributions.

2. Existing EDU counts for Sub-Areas 5A, 7, and 8 are based on Fuss & O'Neill's Sub-Area shape files.

3. I/I estimate is based on a preliminary LPS layout, assuming 100 gpd/idm.

4. Maximum Daily Flow is the Sanitary Flow multiplied by a safety factor of 2, added to I/I.

5. Peak Hourly Flow is the Sanitary Flow multiplied by a peaking factor of 4, added to I/I.
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3.3 SEASONAL FLOW VARIATIONS

Portions of the proposed Project Area include seasonal use. Since a good portion of the Project Area does not have
metered drinking water, it is difficult to estimate current water consumption, future sanitary flows, and thus
challenging to predict seasonal flow variations. It is our understanding that some of the residents close up their
homes for the winter. Overall, the Town of Old Lyme estimates a 50% decline in population during the winter months.
Based on data provided by the Town of East Lyme for the previously sewered Point-O-Woods neighborhood, where
sewers were constructed approximately four years ago, actual wastewater flows are considerably lower than
projected design flows. The average flow from May 2013 through August 2014 was approximately 20,000 gpd, which
is approximately 19% of the 105,000 gpd design flow estimated during the design phase for that project. These
seasonal flows are important to be considered when considering treatment and disposal alternatives and costs for
the Local Alternatives, as well as the timing of downstream infrastructure needs (i.e. East Lyme, Waterford and New
London) for the Regional Alternative.

Figure 3-2 presents the projected average daily flow, maximum daily flow, and peak hourly flow for the proposed
Project Area. Figure 3-3 illustrates Point-O-Woods flow data from April 2013 to July 2014. Based on our review of the
Point-O-Woods flow data, as well as discussions with CT-DEEP, we estimate that the Year One flow rates, upon
completion of the sewer construction activities, will be approximately one third of the design flow projections. This
data is shown, along with the design flows, in Figure 3-2.

Figure 3-2: Flow Projections for Project Area (Gravity Sewer System)
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Figure 3-3: Flow Summary – Point-O-Woods
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4. OVERVIEW OF LOCAL AND REGIONAL ALTERNATIVES

4.1 OVERVIEW

Sections 1, 2 and 3 presented an overview of the Project, a summary of past planning projects, the wastewater
management needs analysis, and flow projections. This Section presents the overall wastewater management
alternatives for the Project Area, including: (1) a Local Alternative with subsurface disposal and/or reuse; (2) a Local
Alternative with surface disposal; and (3) a Regional Alternative.

4.2 WASTEWATER MANAGEMENT SYSTEMS OVERVIEW

Wastewater management systems consist of various infrastructure components which generally include: collection,
treatment, disposal, and sometimes reuse. Figure 4-1 illustrates the wastewater management framework for these
infrastructure components as they relate to the alternatives in Old Lyme. This graphic was used as a guide early in
the Project, particularly during the public informational meetings, to educate the public on the options that were
explored as part of the planning phase.

For all of the alternatives, the collection, treatment, disposal and reuse components are driven by the location of the
treatment system and disposal site. For example, the Regional Alternative is predicated on the use of the existing
New London WPCF to treat wastewater from the Project Area. Both Local Alternatives on the other hand rely on the
construction of a new WPCF in Old Lyme, coupled with either local subsurface disposal/reuse or surface disposal to
a nearby surface water (i.e. Connecticut River). The difference between the two Local Alternatives is the location(s)
where treated effluent is disposed of or reused.

4.3 LOCAL ALTERNATIVES

4.3.1 Local Alternative 1 with Subsurface Disposal and Reuse

Local Alternative 1 includes multiple collection, treatment, disposal and reuse options. Following is a brief overview of
each component of Local Alternative 1:

 Collection and Transmission System: Collection will utilize sewer infrastructure within the Project Area to
collect wastewater and convey it to a common point for transmission to the treatment location. The
collection and transmission system alternatives are discussed in Chapter 5.

 Treatment: Treatment will be accomplished with a local water pollution control facility (WPCF) in Old Lyme.
The level of treatment required will depend of the permit requirements associated with the permit(s) issued
for disposal and/or reuse. Treatment alternatives are discussed in Chapter 6.

 Disposal and Reuse: Disposal of treated effluent will be accomplished by discharging effluent into the
ground, commonly referred to as subsurface disposal. To supplement disposal, effluent reuse for surface
irrigation is a key component of the Local Alternative 1. Disposal and Reuse alternatives are discussed in
Chapter 7.

4.3.2 Local Alternative 2 with Surface Disposal to the Connecticut River

Local Alternative 2 also includes multiple collection, treatment, and disposal options. Following is a brief overview of
each component of this second Local Alternative:

 Collection and Transmission System Similar to Local Alternative 1: Collection will utilize sewer
infrastructure within the Project Area to collect wastewater and convey it to a common point for transmission
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to the treatment location. The collection and transmission system alternatives are identical to those
identified for Local Alternative 1 and are discussed in Chapter 5.

 Treatment: Treatment will be accomplished with a local WPCF in Old Lyme. The level of treatment required
will depend of the permit requirements associated with the permit issued for disposal. Treatment alternatives
are identical to those identified for Local alternative 1 and are discussed in Chapter 6.

 Disposal: Disposal of treated effluent will be accomplished by discharging effluent to the Connecticut River.
Disposal alternatives are discussed in Chapter 7.

Figure 4-2 summarizes the key components of collection, treatment, disposal and/or reuse infrastructure associated
with both of the Local Alternatives.

4.4 REGIONAL ALTERNATIVE

The Regional Alternative also includes collection, treatment and disposal components. Following is a brief overview
of each component for the Regional Alternative:

 Collection and Transmission System: Similar to the Local Alternatives, collection for the Regional Alternative
will utilize sewer infrastructure within the Project Area. In addition to the proposed transmission main from
the Project Area to existing sewer in East Lyme, the Regional Alternative transmission system will use
approximately ten miles of existing gravity sewer and force mains, and five existing pump stations in East
Lyme, Waterford, and New London to convey wastewater to the New London WPCF. The collection and
transmission system alternatives are discussed in Section 5.

 Treatment: Treatment will be accomplished at the existing WPCF in New London. New London has an
existing NPDES permit dictating the level of treatment and permit criteria. The anticipated treatment
requirements for the Local Alternative, and subsequent effluent quality, will depend on the selected
treatment technology. Treatment alternatives are discussed in Chapter 6.

 Disposal: The New London WPCF performs surface water discharge of treated effluent to the Thames
River, which is in close proximity to Long Island Sound.

Figure 4-3 depicts the key components of collection, treatment and disposal infrastructure associated with the
Regional Alternative.

Figure 4-4 illustrates the common aspects of the Local and Regional Alternatives, together with the key differences
between them, especially related to treatment and disposal/reuse. The collection, treatment, disposal, and reuse
components for the Local and Regional Alternatives were used in Sections 5, 6 and 7 to develop and evaluate
specific alternatives and costs for both options.
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5. COLLECTION AND TRANSMISSION SYSTEM ALTERNATIVES

5.1 OVERVIEW

As part of the Coastal Wastewater Management Plan, we evaluated collection and transmission system alternatives
and developed an opinion of probable cost (OPC) for each collection system (type and component) for both the Local
and Regional Alternatives. This Section includes an overview of each collection and transmission system alternative,
capital and annual operation and maintenance cost projections, as well as other non-cost considerations related to
the collection and transmission system components for the Local and Regional Alternatives.

In order to project the total anticipated capital cost to the homeowners, the OPC for each alternative includes
ancillary items that are sometimes paid by each homeowner after construction. For example, the low pressure
system option includes the costs associated with the on-site grinder pumps, as well as electrical improvements in the
home. However, all collection system alternatives exclude the cost of abandoning the existing septic system, and
connecting the plumbing from the home to either the lateral stub or pumping unit.

5.2 COLLECTION SYSTEM TERMINOLOGY

There are several collection system configurations. These include: gravity; low pressure; septic tank effluent
gravity/pumping; and vacuum. In order to evaluate the options for the Local and Regional Alternatives, a brief
summary of each sewer system option follows.

5.2.1 Gravity Sewer

A gravity collection system is the most conventional sewer collection system. A gravity sewer relies on an integrated
system of pipes that are sloped to a lower elevation. In those systems where the low point is below the treatment
system elevation or below other downstream parts of the collection system, a pump station is required to convey the
wastewater to a higher desired elevation through a force main. This process is repeated until the wastewater reaches
the treatment facility. Figure 5-1 illustrates the common features of a sewer lateral for a gravity sewer system. A
well-constructed gravity system needs little maintenance (aside from the pump stations) because the majority of the
system is non-mechanical, relying on the natural force of gravity to convey the wastewater.

5.2.2 Low Pressure Sewer

A low pressure system conveys wastewater through individual grinder pumps at each dwelling unit. The low pressure
collection system relies on individual pumps and valves to each property. A typical low pressure sewer system is
depicted in Figure 5-2. Due to the higher level of reliance on mechanical systems, low pressure sewers have a higher
operation and maintenance cost than gravity sewers. Benefits to this type of system are that the pipes conveying the
sewer flows are smaller in diameter than a gravity system and can be buried at a constant elevation just below the
frost line. These factors make construction easier, and reduce the time and cost of excavation. In addition, I/I is
generally lower in a low pressure sewer system than a gravity system.
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Figure 5-1: Typical Gravity Sewer Service Lateral

Adapted from source: http://www.stpete.org/water/wwater_collection_and_maintenance.asp

Figure 5-2: Typical Low Pressure Sewer Grinder Pump System

Adapted from source: http://thelakesatoxford.com/Sewer%20information/E-One%20manual.html

5.2.3 Septic Tank Effluent Gravity Sewer

A septic tank effluent gravity (STEG) system incorporates a conventional on-site septic tank with a conventional
gravity collection system. The purpose of a STEG system is to pre-treat the wastewater, reducing solids and the
biological load that needs to be treated. For some smaller STEG systems, septic tanks are the only treatment that

http://www.stpete.org/water/wwater_collection_and_maintenance.asp
http://thelakesatoxford.com/Sewer information/E-One manual.html
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occurs, and the gravity portion of the system allows the effluent to be redirected to a site where it can be disposed of,
often through sub-surface disposal, which may not have been possible on the individual home lots due to poor soils
and/or high groundwater conditions. A STEG system schematic is shown in Figure 5-3. The advantages and
disadvantages of the STEG system are similar to a gravity system. However, for small lots, the task of siting a
modern/compliant septic tank can be challenging and costly, as compared to a gravity system.

5.2.4 Septic Tank Effluent Pump Sewer

A septic tank effluent pumping (STEP) system is very similar to the STEG system, where conventional on-site septic
tanks are used to pre-treat the wastewater, reducing solids and the biological load that needs to be treated. The
difference is based on how the wastewater is conveyed to the treatment plant for the STEP option. Instead of a
STEG system, each individual septic tank would incorporate a pump to convey wastewater under pressure to the
treatment, in a manner similar to that of a low pressure. A STEP system schematic is shown in Figure 5-3. The
advantages and disadvantages of the STEP system are similar to a low pressure sewer system. Similar to the STEG
option, the task of siting a modern/compliant septic tank can be challenging and costly for the STEP alternative, as
compared to the low pressure option.

Figure 5-3: Typical STEG/STEP Septic Tank Configuration

Adapted from source: http://lillyseptic.com/septic-system-services/septic-tank-pumping-service/

5.2.5 Vacuum Sewer

A vacuum sewer system is a unique sewer option that can be seen as a cross between a gravity system and a low
pressure sewer system. This is because the collection system conveys flow from the home to the street line via
gravity, and then under pressure through smaller diameter pipes, similar to a low pressure sewer system. Vacuum
systems are less common and make up a small percentage of the collection systems in the northeast. A vacuum

http://lillyseptic.com/septic-system-services/septic-tank-pumping-service/
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sewer system is shown in Figure 5-4. Vacuum pump stations have limited capabilities for conveying flows over large
differences in elevation, which require higher head or pressure requirements. Vacuum sewers are best implemented
over flat areas where one vacuum pump station can be used to convey a high percentage of the collection system
flows similar to what may be seen in the central to mid-west areas of the United States. Vacuum sewer systems have
a narrow hydraulic operating range

Figure 5-4: Typical Vacuum Sewer Lateral

Adapted from source: http://www.technohaus.ru/index.php?ukey=auxpage_ob-ugle-naklona-i-ego-roli-v-kanalizacionnoj-sisteme

5.3 COLLECTION SYSTEM ALTERNATIVE IN PROJECT AREA

The collection system alternatives within the Project Area are very similar for the Local and Regional Alternatives.
Therefore, the following text highlights some of the key aspects of each sewer alternative, advantages,
disadvantages, and costs.

EExample of large pump station building in coastal community
 xample of small pump station building near beach coastal
Woodard & Curran
December 19, 2014

neighborhood

http://www.technohaus.ru/index.php?ukey=auxpage_ob-ugle-naklona-i-ego-roli-v-kanalizacionnoj-sisteme
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5.3.1 Gravity Alternative

In general, the Project Area would have one pump station set back from the shoreline where wastewater would flow
by gravity, and then be pumped to an interceptor or common transmission system in or along Route 156. One
advantage to a gravity system that directly relates to a shoreline community is its ability to be storm ready. With the
majority of the Project Area adjacent to the ocean and in some cases adjacent to flood zones, a gravity system can
be designed with flood-proof features including watertight manholes and backup generators at the pump stations that
would keep the system functioning during severe weather events. A common disadvantage to a gravity type system
is the elevated I/I potential, which can increase conveyance and treatment costs, entering the system.

Capital costs for the gravity system are presented in Table 5-1. Considerations for the gravity sewer capital costs
include a cost per linear foot of gravity pipe installed, which incorporates installation of sewer services and sewer
manholes. Preliminary layouts of the gravity system were prepared to estimate how many pump stations are
required. It should be noted that the costs associated with connection of individual houses to the gravity sewer and
the demolition and/or removal of the existing septic and/or leaching systems are not included.

5.3.2 Low Pressure System Alternative

Costs for a LPS system include the expenses for all equivalent dwelling units to have a grinder pump system
installed at the house/building, which included an assumption that many of the homes would need electrical upgrades
to accommodate the grinder pumps. Also, many homes would need a watertight system for the grinder pump due to
their proximity to the ocean (flood zone). Other costs included the installation of pipe per linear foot and include costs
for valves and cleanouts. Table 5-2 includes the capital cost summary for the low pressure sewer alternative. Note
that the costs associated with the connection of individual houses to the low pressure system (LPS) and the
demolition and/or removal of the existing septic and/or leaching systems are not included. However, and as
mentioned before, the costs related to the installation of the grinder pumps, as well as anticipated electrical
improvements in the home are included. Due to the density of development in the Project Area, and the number of
grinder pumps required, the LPS costs are high. In addition, maintenance of grinder pumps during power outages
would be operator intensive.

5.3.3 Septic Tank Effluent Gravity Alternative

Costs associated with a STEG system include the costs for a gravity system and additional costs for a new septic
tank to be installed on many of the properties. Table 5-3 includes the capital cost summary for the STEG sewer
alternative. Maintenance costs for the collection system must also incorporate hauling sludge, while the treatment
plant capital and maintenance must also reflect differences in tank size needed for clarification and BOD removal and
less yearly chemical addition. Note that the costs associated with the STEG sewer connection system to the
individual houses and the demolition and/or removal of the
existing septic and/or leaching systems are not included.

5.3.4 Septic Tank Effluent Pump Alternative

Costs incorporated with a STEP system include the LPS
system components and the additional costs of a new
septic tank to be installed on each property. Table 5-4
includes the capital cost summary for the STEP sewer
alternative. Maintenance costs for the collection system
must also incorporate hauling sludge, while the treatment
plant capital and maintenance must also reflect
differences in tank size needed for clarification and BOD
Typical STEP Sewer Configuration. Source:
Woodard & Curran
December 19, 2014

http://www.orenco.com/systems/wastewater_collection.cfm

http://www.orenco.com/systems/wastewater_collection.cfm
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removal and less yearly chemical addition. Note that the costs associated with the STEP sewer connection system to
the individual houses and the demolition and/or removal of the existing septic and/or leaching systems are not
included.

5.3.5 Vacuum Alternative

For the purpose of this Coastal Wastewater Management Plan, vacuum sewers were preliminarily evaluated and
eliminated from further consideration, due to the size topography of the Project Area, as well as the distance from the
East Lyme receiving systems.

5.4 TRANSMISSION SYSTEM INFRASTRUCTURE

Each of the Project Area Sub-Areas are evaluated independently for the types of collection systems that would
provide the best fit, both in terms of costs and non-cost factors. At the same time, all the individual collection systems
are being conveyed to one local or regional treatment plant for the best economies of scale for treatment. Also,
construction and maintenance of independent collection systems must be considered when building and operating
the system. To provide the best fit for the Project Area Sub-Areas by combining and conveying flows to a common
wastewater treatment plant for the Local Alternative, or a common pump station for the Regional Alternative, the cost
for a transmission system was estimated and preliminarily designed separately.

5.4.1 Local Alternative Transmission System

The Local Alternative transmission system would primarily be composed of a combination of force main and gravity
sewer in Route 156 that would for the (purpose of this report) convey flows to a wastewater treatment facility just
north of Sub-Areas 5A and 5B. Table 5-5 includes a capital cost summary for the gravity/STEG transmission system
associated with the Local Alternative. The costs for this option include one pump station at the Sound View Beach
Association (Sub-Area 6) to convey flows from the Project Area Sub-Areas to the proposed Water Pollution Control
Facility (WPCF). Table 5-6 includes a capital cost summary for the LPS/STEP transmission system associated with
the Local Alternative. This option would potentially not need any additional pump station to convey the flows to the
gravity sewer in Route 156. Figure 5-5 shows the proposed transmission system for the local alternatives.

5.4.2 Regional Alternative Transmission System

The Regional Alternative transmission system would convey wastewater in a similar configuration as the Local
Alternative. The wastewater would be conveyed primarily through a force main to a common pump station, potentially
located in Sub-Area 6, as shown in Figure 5-6. The Regional Alternative transmission system differs from the Local
Alternative transmission system by the additional force main to get to the East Lyme collection system. For the
purpose of this report, the additional costs to get from Old Lyme to East Lyme are assumed to be similar to the
quantities as provided in the 2012 Joint Facilities Plan Addendum for Sub-Areas 7 and 8 plus any additional force
main costs to account for the assumed location of the common pump station in Sub-Area 6.

Table 5-7 includes a capital cost summary for the gravity/STEG transmission system associated with the Regional
alternative, and Table 5-8 summarizes the capital cost for the LPS/STEP transmission system associated with the
Regional Alternative.

5.4.3 Odor Control Measures For the Transmission System

Based on the length of the proposed force main from the proposed Old Lyme Pump Station to the East Lyme
collection system, coupled with the seasonal flow variations, the elevated hydraulic residence time in the force main,
may result in the potential generation of hydrogen sulfide. Hydrogen sulfide can lead to odors and corrosion problems
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downstream. Therefore, the proposed Project includes several measures to minimize odor and corrosion potential.
These include:

 Since the Year 1 flows following construction will likely be far lower than the projected design flows for the
entire Project Area, we have incorporated two parallel force mains between the pump station and the East
Lyme collection system. The smaller 6-inch diameter pipe will convey low flows in initial years, as well as
off-peak seasonal flows during winter months. This will significantly decrease the hydraulic residence time
in the pipe and decrease the potential for odors and corrosion. As flows increase, and during peak summer
months, the second larger (10-inch) force main will convey flows, maintaining a higher pumping rate.

 In addition to the two force mains, provisions for an odor control chemical (i.e. Bioxide) will be integrated in
the Pump Station design. This will minimize the potential for odors at the Pump Station, especially during
warmer months.

 Lastly, a second chemical facility, located along the force main near Route 156, will provide additional odor
control provisions, to minimize the potential for odor and corrosion concerns at the downstream discharge in
East Lyme.

It should be noted that the increase in flows to the East Lyme and Waterford pump stations will increase average
daily flows through the system, absent increases in pumping rates, and therefore the potential for odors and
corrosion in downstream receiving sewers should actually decrease following connection of the Old Lyme system to
the downstream sewers.

5.5 ANNUAL O&M COSTS

Annual O&M costs for all of the collection system options, for both the Local and Regional Alternatives, are
summarized in Table 5-9.

As part of this project, we reviewed available wastewater flow data for the Point-of-Woods sewer system. Roughly
four years after sewers were constructed in Point-of-Woods, average annual flows are approximately 20% of the
design flows estimated during the planning phase for that project. Since the Town’s current project included similar
flow criteria as did Point-of-Woods, we believe that Year 1 flows following construction will be much lower than
design flow estimates. For the purpose of estimating flows and respective O&M costs, we assumed that Year 1 flows
would be approximately one-third (33%) of the design flow estimate. Therefore, the annual costs associated with the
project, which will be based on gallons-used, will be much lower in initial years following construction than they may
be 5 to 10 years after sewers are constructed.

5.6 REGIONAL ALTERNATIVE SEWER SYSTEM CONFIGURATIONS

The Regional Alternative collection system facilities comprise the future individual Sub-Area collection systems, the
future regional transmission system in Old Lyme, as well as the existing downstream conveyance infrastructure,
which is comprised of approximately 10 miles of existing force main and gravity sewers to get to the New London
Water Pollution Control Facility (WPCF). As shown in Figure 5-7, the collection system route to New London also
consists of five downstream pump stations in East Lyme and Waterford (Bride Brook, Route 156, Pattagansett,
Niantic, and Evergreen pump stations).

The collection system for the Regional Alternative includes the majority of the potential capital and annual costs. This
is attributed to the overall distance the wastewater would need to travel, as shown in Figures 5-6 and 5-7. To best
match the current agreement between Point-O-Woods and East Lyme, capital and annual costs were estimated
based on flow percentages. Additionally, costs for potential capital upgrades for each pump station are divided based
on a flow percentage for each community along with a conservative price sharing contingency for Old Lyme flows,
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due to the accelerated timing of capacity upgrades in East Lyme. Based on discussion with CT-DEEP, East Lyme
and Waterford, future downstream capital cost upgrades will be implemented on as-needed basis as Old Lyme flows
increase to projected design capacities.

5.6.1 Downstream Sewers in East Lyme and Waterford

Table 5-10 depicts the capacities and flows for each of the downstream community pump stations, the downstream
communities’ future needs, and the additional flows the Project Area would reflect on each pump station. As shown in
Table 5-10, the Old Lyme flow contribution from the Project Area is estimated under two different flow conditions:
(1) flows expected one year after project completion (Year One flows) and (2) design flows, which correspond to
complete community connection to sewer within the Project Area. As discussed in Section 3.3, Year One flow is
expected to be approximately one third of the Project Area design flow, based on data collected from Point O’
Woods. The basis of Table 5-10 is the 2007 East Lyme Capacity Analysis and Planning Report. The Waterford pump
station flows and capacities are from the 2011 Waterford Wastewater facilities Plan Update.

As mentioned in section 5-4, we are planning to incorporate two parallel force mains (6” and 10”) between the pump
station and the East Lyme collection system. This will allow Old Lyme to minimize peak flows to East Lyme until the
flows go above 33% of design projections. This could be several years down the road, if consistent with
post-construction flow trends from Point-O-Woods.

As shown in Table 5-10 and based on Year-1 flow projections, it does not appear that any of the East Lyme pump
stations will be above their rated capacities. However, we did include relocation and replacement of the Bride Brook
Pump Station, per the on-going mechanical and hydraulic limitations, as part of the proposed Project.

Table 5-11 summarizes the downstream infrastructure capital needs for the Regional Alternative. As shown, all
capital needs for the downstream infrastructure, except Bride Brook pump station and force main, are to be deferred
and will implemented on an as needed basis, to be discussed with East Lyme and Waterford.

Table 5-11 also shows the assumed percentage of costs that would be allocated to the Project Area, as percentage
of peak hourly design flow. The downstream pump station, force main, and collection system gravity main upgrades
contribute to the cost of the Regional Alternative capital collection system costs.
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Table 5-1: Capital Costs for Gravity Sewer Alternative – Collector Sewer

Gravity Sewer Items

Equivalent Dwelling Units

Unit Unit Price Qty Total Qty Total Qty Total Qty Total Qty Total Qty Total

8" Gravity Pipe
1

LF $100 11,800 $1,180,000 11,600 $1,160,000 5,900 $590,000 6,600 $660,000 9,600 $960,000 4,200 $420,000

12" Gravity Pipe
1

LF $125 1,700 $213,000 800 $100,000 700 $88,000 800 $100,000 700 $88,000 0 $0

Trench Repair
2

LF $20 13,500 $270,000 12,400 $248,000 6,600 $132,000 7,400 $148,000 10,300 $206,000 4,200 $84,000

Milling
3

LF $35 13,500 $473,000 12,400 $434,000 6,600 $231,000 7,400 $259,000 10,300 $361,000 4,200 $147,000

Full Width Overlay LF $35 13,500 $473,000 12,400 $434,000 6,600 $231,000 7,400 $259,000 10,300 $361,000 4,200 $147,000

Rock Excavation
4

CY $70 2,500 $175,000 2,300 $161,000 1,200 $84,000 1,400 $98,000 1,900 $133,000 800 $56,000

Trench Dewatering LF $40 13,500 $540,000 12,400 $496,000 6,600 $264,000 7,400 $296,000 10,300 $412,000 4,200 $168,000

Environmental Protection LF $10 3,375 $34,000 3,100 $31,000 1,650 $17,000 1,850 $19,000 2,575 $26,000 1,050 $11,000

Police Detail
5

Days $960 284 $273,000 260 $250,000 139 $133,000 155 $149,000 216 $207,000 88 $84,000

Subtotal $3,631,000 $3,314,000 $1,770,000 $1,988,000 $2,754,000 $1,117,000

40% Contingency, Legal and

Engineering Services
$1,452,000 $1,326,000 $708,000 $795,000 $1,102,000 $447,000

TOTAL
6

$5,083,000 $4,640,000 $2,478,000 $2,783,000 $3,856,000 $1,564,000

1. Sewer Manholes and Service lateral stubs are included in the unit cost of gravity piping

2. Trench Repair assumes 3" of pavement at 6.5 ft wide `

3. Milling assumes 1.5" of pavement at full width of the road

4. Rock Excavation is assumed to be a 1 foot depth for every linear feet of trench for Gravity Piping

5. Assuming pipe is laid at a rate of 100 ft/day, trench repaired at 100 ft/day, overlay at 1000 ft/day, and 2 officers charge $60/hr at 8 hr/day

6. All Totals rounded to the nearest $1,000

7. Costs associated with the connection of individual houses to the gravity sewer and the demolition and/or removal of existing septic and/or leaching systems are not included

Sub-Area

5A - Miami Beach 6 - Sound View Beach 7 - Old Colony Beach Club Misc. Town Area B

$20,404,000

236 229 41

Combined Project Area
7

218

5B - Hawks Nest Beach

269

8 - Old Lyme Shores Beach

206
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Table 5-2: Capital Costs for Low Pressure Sewer Alternative – Collector Sewer

Low Pressure Sewer Items

Equivalent Dwelling Units

Unit Unit Price Qty Total Qty Total Qty Total Qty Total Qty Total Qty Total

1.5"-6" PVC Force Main
1

LF $40 13,600 $544,000 12,400 $496,000 6,500 $260,000 7,400 $296,000 10,300 $412,000 4,200 $168,000

Grinder Pumps
2

EA $7,000 236 $1,652,000 269 $1,883,000 229 $1,603,000 218 $1,526,000 206 $1,442,000 41 $287,000

Electrical Panel Upgrades
2

EA $2,000 59 $118,000 67 $135,000 57 $115,000 55 $109,000 52 $103,000 10 $21,000

Trench Repair
3

LF $20 13,600 $272,000 12,400 $248,000 6,500 $130,000 7,400 $148,000 10,300 $206,000 4,200 $84,000

Milling
4

LF $35 13,600 $476,000 12,400 $434,000 6,500 $228,000 7,400 $259,000 10,300 $361,000 4,200 $147,000

Full Width Overlay LF $35 13,600 $476,000 12,400 $434,000 6,500 $228,000 7,400 $259,000 10,300 $361,000 4,200 $147,000

Rock Excavation
5

CY $70 1,300 $91,000 1,100 $77,000 600 $42,000 700 $49,000 1,000 $70,000 400 $28,000

Trench Dewatering LF $20 13,600 $272,000 12,400 $248,000 6,500 $130,000 7,400 $148,000 10,300 $206,000 4,200 $84,000

Environmental Protection LF $10 3,400 $34,000 3,100 $31,000 1,625 $16,000 1,850 $19,000 2,575 $26,000 1,050 $11,000

Police Detail
6

Days $960 286 $275,000 219 $210,000 115 $110,000 131 $126,000 182 $175,000 74 $71,000

Subtotal $4,210,000 $4,196,000 $2,862,000 $2,939,000 $3,362,000 $1,048,000

40% Contingency, Legal and

Engineering Services
$1,684,000 $1,678,000 $1,145,000 $1,176,000 $1,345,000 $419,000

TOTAL
7

$5,894,000 $5,874,000 $4,007,000 $4,115,000 $4,707,000 $1,467,000

1. PVC unit costs include all cleanouts, valve connections and vaults

2. Grinder pump unit costs include installation. Electrical panel upgrades are assumed to be required by 1/4 of homes

3. Trench Repair assumes 3" of pavement at 6.5 ft wide

4. Milling assumes 1.5" of pavement at full width of the road

5. Rock Excavation is assumed to be a 0.5 foot depth for every linear feet of trench for LPS Piping

6. Assuming pipe is laid at a rate of 150 ft/day, trench repaired at 100 ft/day, overlay at 1000 ft/day, and 2 officers charge $60/hr at 8 hr/day

7. All Totals rounded to the nearest $1,000

8. Costs associated with the connection of individual houses to the LPS and the demolition and/or removal of existing septic and/or leaching systems are not included

Combined Project Area
8

$26,064,000

5B - Hawks Nest Beach 8 - Old Lyme Shores Beach

Sub-Area

5A - Miami Beach 6 - Sound View Beach 7 - Old Colony Beach Club Misc. Town Area B

206236 229 218 41269
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Table 5-3: Capital Costs for STEG Sewer Alternative – Collector Sewer

STEG Sewer Items

Equivalent Dwelling Units

Unit Unit Price Qty Total Qty Total Qty Total Qty Total Qty Total Qty Total

8" Gravity Pipe
1

LF $100 13,000 $1,300,000 6,400 $640,000 6,300 $630,000 6,800 $680,000 9,600 $960,000 2,500 $250,000

12" Gravity Pipe
1

LF $125 2,200 $275,000 3,400 $425,000 200 $25,000 800 $100,000 700 $88,000 0 $0

Septic Tanks
2

EA $4,500 118 $531,000 135 $605,000 115 $515,000 109 $491,000 103 $464,000 21 $92,000

Trench Repair
3

LF $20 15,200 $304,000 9,800 $196,000 6,500 $130,000 7,600 $152,000 10,300 $206,000 2,500 $50,000

Milling
4

LF $35 15,200 $532,000 9,800 $343,000 6,500 $228,000 7,600 $266,000 10,300 $361,000 2,500 $88,000

Full Width Overlay LF $35 15,200 $532,000 9,800 $343,000 6,500 $228,000 7,600 $266,000 10,300 $361,000 2,500 $88,000

Rock Excavation
5

CY $70 2,800 $196,000 1,800 $126,000 1,200 $84,000 1,400 $98,000 1,900 $133,000 500 $35,000

Trench Dewatering LF $40 15,200 $608,000 9,800 $392,000 6,500 $260,000 7,600 $304,000 10,300 $412,000 2,500 $100,000

Environmental Protection LF $10 3,800 $38,000 2,450 $25,000 1,625 $16,000 1,900 $19,000 2,575 $26,000 625 $6,000

Police Detail
6

Days $960 152 $146,000 98 $94,000 65 $62,000 76 $73,000 103 $99,000 25 $24,000

Subtotal $4,462,000 $3,189,000 $2,178,000 $2,449,000 $3,110,000 $733,000

40% Contingency, Legal and

Engineering Services
$1,785,000 $1,276,000 $871,000 $980,000 $1,244,000 $293,000

TOTAL
7

$6,247,000 $4,465,000 $3,049,000 $3,429,000 $4,354,000 $1,026,000

1. Sewer Manholes and Service connections are included in the unit cost of gravity piping

2. Septic tank unit costs include installation and are assumed for 50% of all existing homes.

3. Trench Repair assumes 3" of pavement at 6.5 ft wide

4. Milling assumes 1.5" of pavement at full width of the road

5. Rock Excavation is assumed to be a 1 foot depth for every linear feet of trench for Gravity Piping

6. Assuming pipe is laid at a rate of 100 ft/day, trench repaired at 100 ft/day, overlay at 1000 ft/day, and 2 officers charge $60/hr at 8 hr/day

7. All Totals rounded to the nearest $1,000

8. Costs associated with the connection of individual houses to the STEG sewer and the demolition and/or removal of existing septic and/or leaching systems are not included

236 229

Sub-Area

5A - Miami Beach 6 - Sound View Beach 7 - Old Colony Beach Club Misc. Town Area B5B - Hawks Nest Beach 8 - Old Lyme Shores Beach

218 41269 206

Combined Project Area
8

$22,570,000
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Table 5-4: Capital Costs for STEP Sewer Alternative – Collector Sewer

STEP Sewer Items

Equivalent Dwelling Units

Unit Unit Price Qty Total Qty Total Qty Total Qty Total Qty Total Qty Total

1.5"-6" PVC Force Main
1

LF $40 13,600 $544,000 12,400 $496,000 6,500 $260,000 7,400 $296,000 10,300 $412,000 4,200 $168,000

Grinder Pumps
2

EA $7,000 236 $1,652,000 269 $1,883,000 229 $1,603,000 218 $1,526,000 206 $1,442,000 41 $287,000

Electrical Panel Upgrades
2

EA $2,000 59 $118,000 67 $135,000 57 $115,000 55 $109,000 52 $103,000 10 $21,000

Septic Tanks
3

EA $4,500 118 $531,000 135 $605,000 115 $515,000 109 $491,000 103 $464,000 21 $92,000

Trench Repair
4

LF $20 13,600 $272,000 12,400 $248,000 6,500 $130,000 7,400 $148,000 10,300 $206,000 4,200 $84,000

Milling
5

LF $35 13,600 $476,000 12,400 $434,000 6,500 $228,000 7,400 $259,000 10,300 $361,000 4,200 $147,000

Full Width Overlay LF $35 13,600 $476,000 12,400 $434,000 6,500 $228,000 7,400 $259,000 10,300 $361,000 4,200 $147,000

Rock Excavation
6

CY $70 1,300 $91,000 1,100 $77,000 600 $42,000 700 $49,000 1,000 $70,000 400 $28,000

Trench Dewatering LF $20 13,600 $272,000 12,400 $248,000 6,500 $130,000 7,400 $148,000 10,300 $206,000 4,200 $84,000

Environmental Protection LF $10 3,400 $34,000 3,100 $31,000 1,625 $16,000 1,850 $19,000 2,575 $26,000 1,050 $11,000

Police Detail
7

Days $960 240 $230,000 219 $210,000 115 $110,000 131 $126,000 182 $175,000 74 $71,000

Subtotal $4,696,000 $4,801,000 $3,377,000 $3,430,000 $3,826,000 $1,140,000

40% Contingency, Legal and

Engineering Services
$1,878,000 $1,920,000 $1,351,000 $1,372,000 $1,530,000 $456,000

TOTAL
8

$6,574,000 $6,721,000 $4,728,000 $4,802,000 $5,356,000 1,596,000$

1. PVC unit costs include all cleanouts, valve connections and vaults

2. Grinder pump unit costs include installation. Electrical panel upgrades are assumed to be required by 1/4 of homes

3. Septic tank unit costs include installation and are assumed for 50% of all existing homes

4. Trench Repair assumes 3" of pavement at 6.5 ft wide

5. Milling assumes 1.5" of pavement at full width of the road

6. Rock Excavation is assumed to be a 0.5 foot depth for every linear feet of trench for LPS Piping

7. Assuming pipe is laid at a rate of 150 ft/day, trench repaired at 100 ft/day, overlay at 1000 ft/day, and 2 officers charge $60/hr at 8 hr/day

8. All Totals rounded to the nearest $1,000

9. Costs associated with the connection of individual houses to the STEP sewer and the demolition and/or removal of existing septic and/or leaching systems are not included

229 41

Combined Project Area
9

$29,777,000

Misc. Town Area B5B - Hawks Nest Beach

236 218

Sub-Area

8 - Old Lyme Shores Beach

206269

5A - Miami Beach 6 - Sound View Beach 7 - Old Colony Beach Club
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Table 5-5: Capital Costs for Local Alternative Gravity/STEG Transmission System

Dwelling Units

Item Description Unit Cost Qty Total

12" Gravity Pipe (LF) $125 2,422 $303,000

Forcemain 6"-8" (LF) $50 1,950 $98,000

Pump Stations (EA) $1,300,000 1 $1,300,000

Trench Repair
1

(LF) $15 4,372 $66,000

Permanent Trench Paving
2

(LF) $20 4,372 $87,000

Milling
3

(LF) $20 4,372 $87,000

Rock Excavation
4

(CY) $70 400 $28,000

Trench Dewatering (LF) $40 4,372 $175,000

Environmental Protection (LF) $10 618 $6,000

Police Detail (Days)
5

$960 85 $82,000

Subtotal $2,232,000

40% Contingency, Legal, & Engineering Services $893,000

TOTAL $3,125,000

1. Trench Repair assumes 3" of pavement repair at a 6.5 ft width

2. Permanent Trench Pavement assumes 2" of pavement and 15 ft wide travel lane

3. Milling assumes 15 ft wide travel lane for all state roads

4. Assumes 0.5 feet of rock per every LF of trench (5 foot trench)

5. Assuming gravity pipe is laid at a rate of 100 ft/day, forcemain at 150 ft/day, trench repaired at

100 ft/day, overlay at 1000 ft/day, and 2 officers charge $60/hr at 8 hr/day

5A, 5B, 6, 7, 8 and MTA-BSub-Areas

1,199
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Table 5-6: Capital Costs for Local Alternative LPS/STEP Transmission System

Dwelling Units

Item Description Unit Cost Qty Total

12" Gravity Pipe (LF) $125 2,422 $303,000

Trench Repair
1

(LF) $15 2,422 $36,000

Permanent Trench Paving
2

(LF) $20 2,422 $48,000

Milling
3

(LF) $20 2,422 $48,000

Rock Excavation
4

(CY) $70 200 $14,000

Trench Dewatering (LF) $20 2,422 $48,000

Environmental Protection (LF) $10 606 $6,000

Police Detail (Days)
5

$960 51 $49,000

Subtotal $552,000

40% Contingency, Legal, & Engineering Services $221,000

TOTAL $773,000

1. Trench Repair assumes 3" of pavement repair at a 6.5 ft width

2. Permanent Trench Pavement assumes 2" of pavement and 15 ft wide travel lane

3. Milling assumes 15 ft wide travel lane for all state roads

4. Assumes 0.5 feet of rock per every LF of trench (5 foot trench)

5. Assuming gravity pipe is laid at a rate of 100 ft/day, forcemain at 150 ft/day, trench repaired at

100 ft/day, overlay at 1000 ft/day, and 2 officers charge $60/hr at 8 hr/day

Sub-Areas 5A, 5B, 6, 7, 8 and MTA-B

1,199
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Dwelling Units

Item Description Unit Cost Qty Total

6" Force Main
1

(LF) $35 15,760 $552,000

10" Force Main
1

(LF) $45 15,760 $709,000

Pump Stations (EA) $1,500,000 1 $1,500,000

Odor Control $400,000 1 $400,000

Air Release Manholes $15,000 6 $90,000

Trench Repair
2

(LF) $15 15,760 $236,000

Permanent Trench Paving
3

(LF) $20 15,760 $315,000

Milling
4

(LF) $20 15,760 $315,000

Rock Excavation
5

(CY) $70 1,500 $105,000

Stream Crossing
6

(EA) $30,000 3 $90,000

Railroad Bridge Crossing Premium
6

(EA) $200,000 1 $200,000

Trench Dewatering (LF) $40 31,520 $1,261,000

Environmental Protection (LF) $10 3,940 $39,000

Police Detail
7

(Days) $960 278 $267,000

Sub- Totals $6,079,000

40% Contingency, Legal, & Engineering Services $2,432,000

TOTAL 8,511,000$

1. 6" and 10" Force Mains laid in same trench to accommodate seasonal flow variations

2. Trench Repair assumes 3" of pavement repair at a 6.5 ft width

3. Permanent Trench Pavement assumes 2" of pavement and 15 ft wide travel lane

4. Milling assumes 15 ft wide travel lane for all state roads

5. Assumes 0.5 feet of rock per every LF of trench (5 foot trench)

6. Based on July 2012 Addendum to Wastewater Facilities Planning Reports

7. Assuming forcemain is laid at a rate of 150 ft/day, trench repaired at 100 ft/day, overlay

at 1000 ft/day, and 2 officers charge $60/hr at 8 hr/day

Sub-Areas 5A, 5B, 6, 7, 8 and MTA-B

1,199

Table 5-7: Capital Costs for Regional Alternative Gravity/STEG Transmission System
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Dwelling Units

Item Description Unit Cost Qty Total

6" Force Main
1

(LF) $35 15,760 $552,000

10" Force Main
1

(LF) $45 15,760 $709,000

Pump Stations (EA) $1,500,000 1 $1,500,000

Odor Control $400,000 1 $400,000

Air Release Manholes $15,000 6 $90,000

Trench Repair
2

(LF) $15 15,760 $236,000

Permanent Trench Paving
3

(LF) $20 15,760 $315,000

Milling
4

(LF) $20 15,760 $315,000

Rock Excavation
5

(CY) $70 1,500 $105,000

Stream Crossing
6

(EA) $30,000 3 $90,000

Railroad Bridge Crossing Premium
6

(EA) $200,000 1 $200,000

Trench Dewatering (LF) $20 31,520 $630,000

Environmental Protection (LF) $10 3,940 $39,000

Police Detail
7

(Days) $960 278 $267,000

Sub- Totals $5,448,000

40% Contingency, Legal, & Engineering Services $2,179,000

TOTAL $7,627,000

1. 6" and 10" Force Mains laid in same trench to accommodate seasonal flow variations

2. Trench Repair assumes 3" of pavement repair at a 6.5 ft width

3. Permanent Trench Pavement assumes 2" of pavement and 15 ft wide travel lane

4. Milling assumes 15 ft wide travel lane for all state roads

5. Assumes 0.5 feet of rock per every LF of trench (5 foot trench)

6. Based on July 2012 Addendum to Wastewater Facilities Planning Reports

7. Assuming forcemain is laid at a rate of 150 ft/day, trench repaired at 100 ft/day, overlay

at 1000 ft/day, and 2 officers charge $60/hr at 8 hr/day

1,199

Sub-Areas 5A, 5B, 6, 7, 8 and MTA-B

Table 5-8: Capital Costs for Regional Alternative LPS/STEP Transmission System
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Table 5-9: Annual O&M Costs for Collection System

Category Annual Description
Gravity LPS STEP STEG Gravity LPS STEP STEG

Operation1 $75,000 $75,000 $75,000 $75,000

Engineering & legal $15,000 $15,000 $15,000 $15,000

Tech Support2 $19,700 $19,700 $19,700 $19,700

Electricity $25,000 $15,000 $15,000 $25,000

Billing (Additional Town Admin) $10,000 $10,000 $10,000 $10,000

Chemical addition (odor Control)3 $30,000 $40,000 $40,000 $30,000

Septic Pumping4 $215,800 $215,800

Chemical addition (Carbon Addition)

Equipment Replacement 5 $42,000 $28,000 $28,000 $42,000

Downstream East Lyme and Waterford Fees6,7 $119,000 $106,000 $106,000 $119,000

Sub-Totals $217,000 $203,000 $419,000 $433,000 $119,000 $106,000 $106,000 $119,000

Regional Totals8 $336,000 $309,000 $525,000 $552,000

1. Operation assumes an allowance for contract operation of the collection systems

2. Tech Support assumes 40 hours annually for mechanical, electrical, and instrumentation a year

3. Odor control assumes small amount of chemical addition needed for off season conditions at pump stations

4. Septic Pumping Rates assume 3,500 gal tanks pumped every 2 years at 8 Cents per gallon and $20 tipping fee

5. Equipment Replacement assumes 1% to 3% of potential equipment capital costs annually

6. Regional Downstream costs assumes $3.92 per 1000 gallons for East Lyme Waterford O&M fees (based on East Lyme current costs and 33% of the Average Daily Flow)

7. Regional Downstream Costs are based on anticipated average daily flows per Tables 3-1 and 3-2

8. Total Regional combines downstream costs to the annual collection costs in Old Lyme

Other

Labor

Power & Billing

Liquid/Solids

Mech.

Old Lyme Collection Systems
Annual Cost Details

Collection Systems

Regional Costs
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Table 5-10: Downstream Pump Station Capacities (Regional Alternative)

Peak Hour (GPD) Capacity Used

Potential

Capacity

Limitations

Peak Hour (GPD)
Capacity

Used

Potential

Capacity

Limitations

Peak Hour

(GPD)

Capacity

Used

Potential

Capacity

Limitations

Peak Hour

(GPD)

Capacity

Used

Potential

Capacity

Limitations

Bride Brook
2 2,880,000 668,000 23% Not likely 1,661,000 58% Not Likely 967,000 34% Not likely 2,559,000 89% Appears likely

Route 156
2 2,703,000 680,000 25% Not likely 1,880,000 70% Not Likely 979,000 36% Not likely 2,778,000 103% Appears likely

Pattagansett
2 5,164,000 1,096,000 21% Not likely 4,337,000 84% Not Likely 1,395,000 27% Not likely 5,235,000 101% Appears likely

Niantic
2 6,273,000 1,823,000 29% Not likely 5,456,000 87% Not Likely 2,122,000 34% Not likely 6,354,000 101% Appears likely

Waterford Evergreen
3 10,397,000 9,034,000 87% Not likely N/A N/A N/A 9,333,000 90% Not likely 9,932,000 96% Appears likely

1. Calculated with largest pump offline.

2. Based on Fuss & O'Neil 2007 Wastewater System Capacity Analysis Planning Report.

3. Based on Wright-Pierce 2011 Waterford Wastewater Facilities Plan Update.

4. Based on Fuss & O'Neil Wastewater Collection System Capacity Analysis Planning Report, Table V-2, page 42, dated September 2007.

5. Total flows including Old Lyme contribution at Year One are the sum of existing conditions flows and Year One peak hourly flow.

East Lyme

Town

With Old Lyme Contribution at Design Flow

Pump Station (PS)
Pump Station

Capacity
1

(GPD)

Existing Conditions East Lyme Moderate Zoning Buildout
4

With Old Lyme Contribution at Year One

Flow
5
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Table 5-11: Estimated Downstream Capital Needs (Regional Alternative)

Town
Downstream Sewer

Infrastructure

Old Lyme % of

Peak Hourly

Design Flow

Estimated

Additional Capital

Cost Premium %

Capital Upgrade

Cost
1

Estimated Old

Lyme Capital

Share

Estimated Non-

Old Lyme Capital

Share

Bride Brook PS 35% 10% $2,000,000 $902,000 $1,098,000

Bride Brook FM 35% 10% $300,000 $135,000 $165,000

Route 156 PS
2 32% Deferred (TBD) Deferred (TBD) Deferred (TBD) Deferred (TBD)

Gravity Sewer

Downstream of

Route 156 FM

Discharge
2

Deferred (TBD) Deferred (TBD) Deferred (TBD) Deferred (TBD) Deferred (TBD)

Pattagansett PS
2 17% Deferred (TBD) Deferred (TBD) Deferred (TBD) Deferred (TBD)

Niantic PS
2 14% Deferred (TBD) Deferred (TBD) Deferred (TBD) Deferred (TBD)

Niantic FM
2 14% Deferred (TBD) Deferred (TBD) Deferred (TBD) Deferred (TBD)

Waterford Evergreen PS
2 10% Deferred (TBD) Deferred (TBD) Deferred (TBD) Deferred (TBD)

New London New London WPCF
2 Deferred (TBD) Deferred (TBD) Deferred (TBD) Deferred (TBD) Deferred (TBD)

$2,300,000 $1,037,000 $1,263,000

East Lyme

Total

1. Capital Upgrade Costs include 40 % engineering, contingency, and legal fees

2. Upgrades to infrastructure are deferred capital costs to be determined (TBD)
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Niantic Pump Station (East Lyme)
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Bride Brook Pump Station (East Lyme)
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ype of collection system within the Project Area. Table 5-
rnative collection systems including anticipated annual

Pattagansett Pump Station (East Lyme)
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Table 5-12: Wastewater Service Area Capital Collection Costs

Collection System
Type

Collector Sewer3 Local Alternative
Transmission System1,2,4

Regional Alternative
Transmission System1,4

Gravity $20,404,000 $3,125,000 $8,511,000

Low Pressure $26,064,000 $773,000 $7,627,000

STEG $22,570,000 $3,125,000 $8,511,000

STEP $29,777,000 $773,000 $7,627,000

1. Transmission System layouts consist of a combination of gravity sewer and force main required to

convey flows from the Project Area to the treatment site (local or regional)

2. Two Local Alternatives were investigated but share the same Collector Sewer and Transmission System
Costs.

3. Collector Sewer Costs are based on total costs in Tables 5-1, 5-2, 5-3, and 5-4

4. Transmission Costs are based on total costs in Tables 5-5, 5-6, 5-7, and 5-8

Table 5-13 shows the capital and annual O&M costs for the Local and Regional Alternatives. Costs under the
Regional Alternative represent the sum of all the Project Area Sub-Areas collection systems, the transmission
system, and any downstream pump station and collection system upgrades.

The Local Alternatives are significantly less expensive for both capital and annual costs for the collection system
aspect of this report. The costs under the Local Alternatives represent only the sum of the Project Area Sub-Areas
collection systems and the transmission system in Old Lyme. A breakdown of annual costs for both the Local and
Regional Alternative are provided in Table 5-9.

Table 5-13: Total Capital and Annual Collection Costs

Collection
System Type

Local Alternative1 Regional Alternative

Capital Annual O&M2 Capital Annual O&M2

Gravity $23,529,000 $217,000 $29,952,000 $336,000

Low Pressure $26,837,000 $203,000 $34,728,000 $309,000

STEG $25,695,000 $433,000 $32,118,000 $552,000

STEP $30,550,000 $419,000 $38,441,000 $525,000

1. Two Local Alternatives were investigated but share the same collection system costs.

2. Annual O&M Costs are based on total costs in Table 5-9
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6. TREATMENT ALTERNATIVES

6.1 INTRODUCTION

Woodard & Curran developed an opinion of probable cost (OPC) for each treatment component for both the Local
and Regional Alternatives as part of the Coastal Wastewater Management Plan. This Section includes: an overview
of each treatment alternative; capital and annual operation and maintenance cost projections; as well as other
non-cost considerations related to the treatment components of the Local and Regional Alternatives.

6.2 OVERVIEW OF LOCAL TREATMENT ALTERNATIVES

6.2.1 Treatment Configurations

Three general types of treatment configurations were
evaluated for the Local Alternative. These configurations
comprise on-site, neighborhood / cluster, and
centralized. It was determined that on-site septic
systems and larger cluster systems would not be
practical forms of treatment for the Project Area. There
are physical constraints making smaller systems an
unviable option within the High Needs Sub-Areas,
including poor soils and high groundwater. Due to the
high density of homes, lot sizes do not provide adequate
amounts of space for proper treatment with traditional
septic systems. Larger cluster systems could provide
higher degrees of effluent quality advanced treatment
systems but are also limited by available space. Similar
to the conclusions of previous Wastewater Management
Plans for Sub-Areas 5A, 7 and 8, a centralized treatment
facility with off-site disposal would provide the best economies of scale for treatment. A WPCF would treat the flows
from all the Project Area while providing the highest wastewater effluent quality. The effluent quality is an important
factor for not only pollution removal but also providing options for water reuse opportunities.

6.2.2 Local WPCF

For the purpose of planning development of alternatives
and cost estimates, a potential WPCF site
was-evaluated at a location just north of Route 156 and
Sub-Areas 5A and 5B, as shown in Figure 6-1. This site
(Site 3) was identified as a possible location that
provides a central location to the Project Area. Other
locations are also being screened as possible WPCF
sites.

E
in coastal community.
1

E

xample of on-site sub-surface disposal system construction
Woodard & Curran
December 19, 2014

xample of local WPCF with packaged treatment system
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The following four criteria were used to consider Site 3 as a potential location for a local WPCF:

1. Site Land Use: An undeveloped site, such as Site 3, may be desirable because of the site preparation costs,
with fewer potential infrastructure conflicts to be resolved than a currently occupied site or previously
developed non-residential site.

2. Natural Resources: Sites within specially designated natural resource areas should be avoided. The
development of areas designated as wild, scenic, recreational, or habitats of endangered species may be
prohibited, or at minimum, result in complicated permitting processes. In addition, the presence of a
sensitive feature, such as a wetland, would affect site suitability.

3. Elevation and Topography: Site 3 is a relatively low level site that would facilitate the flow of wastewater
from portions of the service area by gravity, and minimize the number of pumping stations in the collection
system. In addition, Site 3 is a relatively flat site compared to the other potential sites, which generally
should facilitate construction activities and minimize grading differentials on the site.

4. Buffer Zones: The site suitability is affected by the amount of isolation and buffer area needed between
plant processes and sensitive features and between plant processes and other property owners. By
selecting Site 3, additional buffer area was secured to reduce the potential for odors and noise intrusion to
the surrounding community.

Other factors such as economical and technical considerations may also influence the selection of sites and should
be considered as part of the Local Alternative.

Two types of centralized wastewater treatment facilities were considered within Task 5 (Evaluation of Wastewater
Treatment Alternatives): (1) Sequence Batch Reactor (SBR); and (2) Membrane BioReactor (MBR). These two types
of facilities would meet high quality effluent standards while being flexible to accommodate seasonal flow variations
anticipated within the Project Area.

6.2.2.1 SBR WPCF

The SBR process is designed to treat wastewater while eliminating the need for secondary clarifiers and return
activated sludge (RAS). A series of five steps occurs within each reactor, where first it is filled with wastewater and
secondly completely mixed and aerated for a specific reaction time. Thirdly, after the reaction time, mixing and
aeration cease and solids are settled out. Fourthly, decanting is performed, where effluent is drawn from the middle
of the reactor above the sludge blanket. The fifth and last step allows for idle time. A minimum of two reactors, and
preferably three, are necessary for continuous flow application to allow one reactor to fill while the other reacts,
settles and drains.

SBR systems are common in the northeast and can reduce the size of the facility needed when compared to a
conventional activated sludge plant. Depending on effluent quality requirements, tertiary treatment, such a
denitrification filter, is often used to help polish the effluent before disinfection.

6.2.2.2 MBR WPCF

The MBR process is a newer technology rapidly growing in the industry, especially with smaller localized facilities. An
MBR process reduces tank volumes needed by replacing conventional clarification processes with membranes that
filter solids and other nutrients. The size reduction with an MBR facility commonly allows for a completely enclosed
WPCF. Due to the filtration that occurs with a membrane process, MBR plants are able to achieve high quality
effluent standards with fewer treatment steps.
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6.2.3 Local WPCF Recommendations

Due to the potential of using a portion of the treated wastewater effluent as reuse water for irrigation, the highest
quality effluent is required. An MBR treatment facility would be best capable of meeting and consistently maintaining

both the Connecticut guidelines for advanced pretreatment and
EPA reuse guidelines for unrestricted irrigation applications. By
investing in high quality treatment, reuse options become
available and will provide more cost effective effluent disposal
options for the Town. An MBR facility could also be constructed
fully enclosed, for aesthetics, reducing the footprint of the facility.
Other alternatives for treatment facilities exist that could meet the
necessary requirements and a conceptual design and permit
clarification would be needed to fully understand the optimum
treatment facility and potential cost savings.

6.2.3.1 Collection System Impacts on Treatment
System and Costs

As noted in previous sections, the type of collection system used to convey the wastewater to the treatment facility
will affect the capital and operation and maintenance (O&M) cost of treatment. No matter which collection system is
selected, an MBR process or similar would need to be installed to achieve the anticipated treatment level
requirements.

The costs in Table 6-1 below have been presented for an MBR facility including the four types of collection systems
evaluated. As shown in Table 6-1, the costs differ per type of collection system used. For example LPS and STEP
systems could both reduce I/I flows to the WPCF and STEP / STEG systems could reduce the influent nutrient and
solids loading at the treatment plant. Each option has its benefits and limitations. When STEP / STEG systems
reduce nutrients at the WPCF, collection costs go up for homeowners required to pay for septic tank pumping
(approximately every 1 to 2 years). Also, nutrient reduction can have a negative impact on plant costs, and an
additional carbon source is likely to be needed. These costs are summarized in Tables 6-3 and 6-4.

Example of local WPCF adjacent to athletic fields.
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Table 6-1: Summary of Local Treatment Costs for Different Collection System Options

As shown above in Table 6-1, the most costly capital treatment alternative occurs when treatment is combined with a
gravity collection system. This is due to higher annual flows when including I/I considerations and the fact that there
is no preceding solids removal in the collection system as occurs with a STEP /STEG system. The lowest capital cost
is when treatment is combined with a STEP system because both flows and solids would be reduced prior to
treatment. Overall, the costs of the WPCF vary minimally with different collection systems options. The higher total
capital and O&M costs of implementing a STEP system still make the gravity system a more economical choice for
the Project Area.

A non-cost factor that treatment for the Local Alternative would provide for the Town of Old Lyme is control over their
future needs and water use. This could be an invaluable aspect as wastewater systems become regulated more
stringently while existing infrastructure ages, resulting in costly upgrades and restrictions.

6.3 REGIONAL TREATMENT ALTERNATIVE

For the Regional Alternative, wastewater would be treated at the existing New London WPCF and discharged to the
Thames River. An aerial view of New London WPCF is shown in Figure 6-2. No other options have been evaluated
for a Regional Treatment Alternative. Although New London does not currently have a WPC capital plan, we assume
that the New London WPCF will undergo a facilities evaluation and series of upgrades in the future related to renewal
of mechanical equipment and emerging permit requirements. Typically, the cost of such capital upgrades would be
spread out to all the users based on the flow allocations from each community. Given the lack of a capital plan, the
costs associated with upgrading the New London WPCF are difficult to project and were considered as
future/deferred costs as shown in Table 6-2.

The Old Lyme buy-in fee from New London will be a set price, on an EDU basis, based on preliminary conversations
with the New London governing authorities. This report includes a conservative allowance, per EDU, for planning
purposes. The regional treatment capital costs are presented and compared to the Local Alternatives treatment costs
in Table 6-2. Also, the annual costs for both treatment alternatives are estimated and presented in Tables 6-3 and
6-4.

Item No. Description Gravity LPS STEG STEP

1 Headworks Building
1

$807,000 $767,000 $646,000 $613,700

2 MBR Building
2,6

$4,994,000 $4,994,000 $4,744,000 $4,744,000

3 Pre-anoxic & Anoxic Tanks
3

$458,000 $435,000 $412,000 $391,000

4 Administration Building $144,000 $144,000 $144,000 $144,000

5 Influent Equalization
4

$465,000 $442,000 $465,000 $233,000

6 Effluent Equalization
5

$2,850,000 $2,708,000 $2,850,000 $2,708,000

7 Land Acquisition $500,000 $500,000 $500,000 $500,000

Subtotal $10,300,000 $10,000,000 $9,800,000 $9,400,000

Contingency &

Engineering Services
40% $4,200,000 $4,000,000 $4,000,000 $3,800,000

Local Treatment Total $14,500,000 $14,000,000 $13,800,000 $13,200,000

1. STEP and STEG systems assume no coarse screening is needed in the headworks.

2. STEP and STEG systems assume 5% reduction in total MBR building costs.

3. STEG System assumes a 10% reduction in Pre & Post Anoxic tanks.

4. STEP Systems assume 50% reduction for influent equalization and 5% reduction in Pre & Post Anoxic tanks.

5. LPS and STEP systems assume a 5% decrease in effluent equalization.

6. MBR Building costs include disinfection and backup power generation facilities costs.



Town of Old Lyme (226617) 6-6 Woodard & Curran
2014.12.19 Coastal Wastewater Management Plan.Docx December 19, 2014

Table 6-2: Regional Treatment Capital Cost Summary

Description Cost Range

New London Buy in1 $3,597,000 - $5,995,000

New London WPCF Upgrade2 Future (TBD)

Total3 $5,995,000

1. Based on the anticipated range for connection fee to New London ($3,000 to $5,000 per EDU)
2. Upgrade the New London WPCF is a future/deferred capital cost to be determined (TBD)
3. Based on a maximum conservative allowance (per EDU) pending discussions between Old Lyme

and New London

6.4 COST COMPARISON

The Local Treatment and the Regional Treatment Alternatives capital and annual O&M costs for the Project Area are
presented below in Tables 6-3 and 6-4. The Local Alternative is more expensive than the Regional Alternative
relative to treatment alone. This is due to the cost sharing that the New London WPCF is able to provide for the
existing WPCF, as opposed to constructing a new WPCF. Although the Regional Alternative incorporates the use of
the existing New London WPCF for treatment, there are still substantial treatment/disposal buy-in costs for Old Lyme
residents to become regional sewer user.

Annual treatment O&M costs for the Local Alternative include additional operators, power usage, equipment
maintenance and chemical addition. Disposal and reuse annual costs such as power and potential Black Hall fee for
reuse have been included with the Local Alternative Treatment annual costs. The Regional Alternative annual costs
are based on flow percentages that incorporate all the necessary items represented in the Local Treatment. This is
currently how the Agreement between East Lyme and New London is written. Flow meters would be used to
measure the amount of flow treated, and for every thousand gallons sent to the WPCF, approximately $2.50 would
be charged to Old Lyme. This value is based on the current rates that New London charges East Lyme and is
scheduled to go up by 8% in October 2014 according to the Town of East Lyme.
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Table 6-3: Annual O&M Costs for Treatment System

Table 6-4: Treatment Cost Summary

Treatment
System Based

on Type of
Sewer System

Local Alternative Regional Alternative

Capital Cost1 Annual O&M
Cost2 Capital Cost3 Annual O&M Cost2

Gravity $14,500,000 $532,000 $5,995,000 $76,000

Low Pressure $14,000,000 $532,000 $5,995,000 $68,000

STEP $13,200,000 $506,000 $5,995,000 $68,000

STEG $13,800,000 $506,000 $5,995,000 $76,000

1. Capital Costs for the Local Alternative are based on total costs in Table 6-1

2. Annual O&M Costs are based on total costs in Table 6-3

3. Capital Costs for the Regional Alternative are based on total cost in Table 6-2

Category Annual Description Gravity & LPS STEP / STEG Gravity / STEG LPS / STEP

Operation1 $237,600 $237,600

Engineering & legal $15,000 $15,000

Technical Support2 $39,500 $39,500

Electricity $30,000 $30,000

Billing (Additional Town Admin)

Chemical Addition3 $14,000 $4,200

Septic / Solids Pumping3 $19,700 $5,900

Carbon Addition4 $6,800 $15,000

Equipment Replacement5 $104,000 $93,600

New London WPCF Fees6,7 $76,000 $68,000

Black Hall Fee8 $65,000 $65,000

Totals $532,000 $506,000 $76,000 $68,000

1. Local Treatment Operation assumes 2 full time class III and class II operators and 1 laborer for treatment.

2. Technical support assumes 80 hours annually for mechanical, electrical, and instrumentation a year.

3. STEP/STEG assumes a 30% decrease in solids handling and chemical addition (not including carbon addition).

4. Carbon addition for STEP/STEG assumed to be 10,000 Gallons Annually at $1.50/gallon.

5. Equipment Replacement Assumes 1% to 3% of potential equipment capital costs annually.

6. Regional Treatment Costs are based on $2.50 per 1000 gallons annually and 50% of the Average Daily Flow

7. Regional Treatment Costs are based on anticipated average daily flows per Tables 3-1 and 3-2

8. Black Hall Reuse fee assumed to be a tax credit for use of property or O&M fee.

Other

Treatment

Local Regional
Annual Cost Details

Labor

Power & Billing

Liquid/Solids

Mechanical
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7. DISPOSAL AND REUSE ALTERNATIVES

This section of the Report summarizes the effluent disposal and reuse alternatives associated with the two Local
Alternatives. Local Alternative 1 consists of pumping effluent from the local treatment site to a primary subsurface
disposal site (Cherrystone), a storage reservoir for reuse and irrigation, and a secondary subsurface disposal site
(Black Hall) when needed. Local Alternative 2 consists of pumping effluent from the local treatment site to the
Connecticut River via a new surface water discharge permit. An evaluation of each Local Alternative follows.

7.1 LOCAL ALTERNATIVE 1 WITH SUBSURFACE D

Flow projections from Section 3 served as the basis for
locating sufficient disposal and reuse resources. These
effluent flow allocations are summarized in Figure 7-1.
The projected Year One and design flow patterns were
estimated based on Point O’ Woods flow data multiplied
by a ratio of averages. The average expected Year One
flow was assumed to be one third of the average design
flow. As part of the Coastal Wastewater Management
Plan, initial on-site testing was performed at two of the
more than four potential sites in Old Lyme, as shown in
Figure 7-2. However, there are likely several additional
potential disposal and reuse sites adjacent to the Study
Area. The Town may choose to evaluate these sites at a
later date based on future needs.

7.1.1 Local Subsurface Investigations

A subsurface investigation was performed as a part of Task 3 (Evaluation of sub surface Disposal and Reuse
Alternatives) of the Scope of Services, as summarized in Section 1 of this Report. A few sites have been identified as
locations for potential disposal and reuse systems. The Lombardo Associates Alternatives Analysis Report identified
four potential sites. This investigation focuses on two of those sites they had identified. Field investigations were
performed in May and June of 2013 at the Black Hall Golf Course (Black Hall) and former driving range (Cherrystone)
in Old Lyme. The purpose of Woodard & Curran’s investigation was to evaluate the soil properties at both locations
and simulate the disposal of treated wastewater effluent at Cherrystone. A site map of the two properties is shown in
Figure 7-2.

Woodard & Curran conducted the following activities:

 Test Pitting (Cherrystone)

 Soil Borings/Monitoring Well Installation (Black
Hall, Cherrystone)

 Seasonal High Water Table (SHWT) Calculations

 Aquifer Testing (Black Hall, Cherrystone)

 Water Level Monitoring (Black Hall, Cherrystone)

 Delineation of subsurface Soil Absorption System
(SAS) facility (Cherrystone)

 Groundwater Mound Simulations (Cherrystone)
 Open test pit at Cherrystone site.
IPOSAL AND REUSE

Commencement of test pits at Cherrystone site.
Woodard & Curran
December 19, 2014
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Each of the aforementioned activities is summarized below. All Figures and Tables for the Subsurface Investigation
are presented in Appendix B.

Figure 7-1: Anticipated Year-Round Flows for High Needs Sub-Areas
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7.1.1.1 Test Pitting – Cherrystone

In May 2013, Woodard & Curran, the Town of Old Lyme,
and the Connecticut Department of Energy & Environment
(CT-DEEP) monitored the excavation of seven test pits at
the Cherrystone site. A map of historical and recent test-pit
locations is included as Figure B-2. Details of the test pits
are summarized in Table B-1. The objective of test pitting
was to characterize the bedding, grain size, and transitions

o
C
g
t
e
e
b
e
i
s
b
i

7

I
i
g
m
o
w
s
t
e
t
l
p
(
m
g
o
a

B

own of Old Lyme (226617) 7-4
014.12.19 Coastal Wastewater Management Plan.Docx

f various soil types. Historical test-pit data are available at
herrystone, and the new pits are intended to fill spatial data
aps both laterally and vertically. Test pits were excavated
o a depth of roughly 10 feet, or shallower if bedrock was
ncountered. Test pits TP-01, TP-04, and TP-05
ncountered refusal, which is interpreted as granitic
edrock. Test pits TP-02, TP-03, TP-07, and TP-08 did not
ncounter refusal conditions. Boring logs of each test pit are

ncluded in Appendix C. In general, the test pits contained: les
ilty/sandy loam; and unconsolidated sands, gravel, cobbles, an
eneath the loam was visually classified as permeable aquifer

n each test pit prior to backfilling for future monitoring events an

.1.1.2 Soil Borings and Groundwater Wells – Cherrys

n May 2013, Woodard & Curran contracted with Northeast Geo
nstall monitoring wells at the Cherrystone and Black Hall prop
reater depths than do test pits, and allow water-level
easurements and groundwater-flow directions to be

btained. Black Hall has an existing network of monitoring
ells near its central irrigation pond (Figure B-3); therefore,
oil investigations were conducted east of the pond. At four of
he five locations (BH-1, BH-2, BH-4, and BH-5), the drill rig
ncountered refusal conditions prior to intersecting the water
able, and monitoring wells therefore were not installed. At
ocation BH-3, groundwater was encountered before refusal,
ermitting the installation of a shallow (MW-3S) and deep
MW-3D) monitoring well couplet. Boring logs of soils and
onitoring wells at Black Hall are included in Appendix C. In

eneral, the top several feet of soils are silty with roots and
ther organic matter, underlain by sandy soils with varying
mounts of gravel and silt.

ackfilled test pit at Cherrystone pit with standpipe.
s than one foot of topsoil; roughly one to two feet of
d boulders to the bottom of the test pit. The material

material. Perforated plastic standpipes were installed
d to mark the location of test pits.

tone and Black Hall

tech, Inc. (NE Geotech) to advance soil borings and
erties. Monitoring wells allow soils to be classified at

Typical soil column obtained during test pits.

A

Woodard & Curran
December 19, 2014

dvancement of soil boring at Black Hall site.
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In May 2013, Woodard & Curran observed NE Geotech advance four soil borings and complete the borings as
monitoring wells at the Cherrystone property. The locations of the wells are shown on Figure B-2. Observations of
soil generated from the borings are similar to those from test pits. The top two or three feet of soils are silty/sandy
loams with roots and other organic matter, underlain by unconsolidated sands and gravel with varying amounts of
cobbles and boulders. Visual observation suggests permeable aquifer material beneath the loam. Depths of the soil
borings range from 11.5 feet (WC-4) to 30 feet (WC-2, WC-3). Locations WC-1 and WC-4 encountered refusal
conditions, presumably bedrock, at 20.3 feet and 11.5 feet, respectively; locations WC-2 and WC-3 did not encounter
refusal at the maximum proposed depth of 30 feet. The depths of refusal from historic and recent test pits (Table B-1)
corroborate the interpretation of thicker soils in the western part of the Cherrystone property as noted during the
advancement of soil borings. Boring logs of the Cherrystone wells are included in Appendix C.

7.1.1.3 Seasonal High Water Table – Black Hall and Cherrystone

In May and June 2013, Woodard & Curran monitored water levels at Cherrystone (four wells) and Black Hall (six
wells) to determine the seasonal high water table (SHWT). The SHWT is calculated by comparing the water level at
an observation well with the minimum depth to water (SHWT) at a sentinel well operated by the US Geological
Survey (USGS) using the formula:

,
,

,

,,

USGST

USGSSHWT

SITETSITESHWT
DTW

DTW
DTWDTW 

Where:

DTWSHWT,SITE = Depth to water at the site during seasonal high water table;

DTWT,SITE = Depth to water at the site at time T during the monitoring period;

DTWSHWT,USGS = Depth to water at USGS sentinel well during seasonal high water table; and

DTWT,USGS = Depth to water at USGS sentinel well at time T during the monitoring period.

Time “T” was selected as 00:00 on June 16, 2013, the average time when site wells experienced a high water table
(several precipitation events) during the May-June 2013 monitoring period. Using the above calculations for two
USGS sentinel wells with similar water depths as those measured at Cherrystone and Black Hall, the seasonal high
water table at the Cherrystone property is approximately 7 feet (WC-3) to 15 feet (WC-1, WC-2) (Table 2). The USGS
sentinel wells are located in the Towns of Southbury and Durham, Connecticut (shown as identifiers
412916073121701 and 412825072410501, respectively). The SHWT calculations at Cherrystone are roughly 1.5 to
2.5 feet shallower than the shallowest depth to water measured during the May-June 2013 monitoring period. The
SHWT for WC-4 was not considered, as this well likely does not represent aquifer conditions, but rather is ponded
water on top of a bedrock surface. The SHWT at Black Hall for the newly installed wells MW-3S and MW-3D ranges
from approximately 12 to 19 feet (Table 2). SHWT calculations for the remaining Black Hall wells are not considered,
as these wells are located in an area inaccessible to potential SAS construction and have prohibitively low hydraulic
conductivity. A time series of USGS depth to water data is provided as Appendix C, and a time series of depth to
water data at Cherrystone and Black Hall with superimposed USGS data is also provided in Appendix C.

It should be noted that the Southbury and Durham sentinel wells were selected to establish seasonal high
groundwater conditions because of: (1) the availability of daily water-level records during the monitoring period and
(2) the similarity of water level depths to the Cherrystone and Black Hall site wells. There is another USGS well
closer to the Project Area, but the water level data for that well was not appropriate for this analysis.
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7.1.1.4 Aquifer Testing – Black Hall and Cherrystone

In May 2013, Woodard & Curran conducted slug testing at five wells at Black Hall and three wells at Cherrystone to
quantify the permeability of saturated soils. A slug test involves removing a slug of water from a monitoring well and
measuring the rate of water-level recovery. The recovery rate and information about the aquifer geometry and well
construction allow a calculation of saturated hydraulic conductivity (K), the ability of a geologic material to transmit
water. Two wells, WC-1 (Cherrystone) and MW-H (Black Hall), did not receive slug testing due to an inadequate
column of water in the well.

A summary of hydraulic conductivity calculations for each
well at Cherrystone is presented in Table B-3. Hydraulic
conductivity was calculated using the Bouwer & Rice
solution, which applies to wells installed in unconfined
aquifers (Bouwer & Rice, 1976). The program AquiferWin32
was used to process and model the aquifer response to slug
testing (ESI, 2013). As noted, water-level data from well WC-
4 may not be representative of aquifer conditions, as water in
this well likely is “ponded” on a bedrock surface. Wells WC-2
and WC-3 at Cherrystone are interpreted as representative
aquifer hydraulic conductivity values (250 ft/day and 80
ft/day, respectively), which fall within the literature range for
unconsolidated sands and gravels (Freeze & Cherry, 1979).
The notably greater value of hydraulic conductivity in WC-2
compared with the conductivity of WC-3 may reflect the greater
greater volume of material to recharge the well after the slug of
WC-2 is shown in Figure B-4, illustrating the fitting of water-level

A summary of hydraulic conductivity calculations for each well a
conductivity ranges from less than 1 ft/day to approximately 16
The soils at Black Hall appeared to contain a greater proportion
an important factor in the ability of a geologic material to trans
preexisting wells MW-A, MW-E, and MW-I may reflect the amou
boring logs and construction details for these wells are not availa

7.1.1.5 Monitoring Well Survey and Groundwater Flow
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Existing monitoring well at Black Hall site.
Woodard & Curran
December 19, 2014

thickness of saturated soils at WC-2, which allows a
water is removed. A printout of the slug-test results at
response data.

t Black Hall is presented in Table B-3. The hydraulic
ft/day, suggesting silty sands as the aquifer material.
of silt than did soils at Cherrystone, and grain size is
mit water. Variations in the hydraulic conductivity of
nt of silt in the soils, although it should be noted that
ble.

ust 2013, Pereira Engineering, Inc. (Pereira)
ted an elevation survey of groundwater wells, soil
, and test pits at the Cherrystone and Black Hall
ies (Table B-1). The surveyed elevations allowed a
nation of groundwater-flow direction at each
y. The direction of groundwater flow at Cherrystone is
west, toward Mile Creek (Figure B-5); and the

n of flow at Black Hall is toward the west, and there
a southerly component discharging to wetlands

f the golf course (Figure B-6). A time series of water-
evations for Cherrystone and Black Hall is presented
ndix C.

onitoring wells installed at Black Hall site.
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Measurements of groundwater elevation and resulting contours (Figure B-5 and Figure B-6) allow a calculation of the
groundwater-flow velocity at each parcel, using the equation:

dx

dh

n

K
v

e

 , where

v: Average macroscopic flow velocity (ft/day);

K: Hydraulic conductivity (ft/day);

ne: Effective porosity (unitless);

dh: Change in hydraulic head (groundwater elevation);

dx: Lateral distance over which dh is measured; and

dh/dx: Hydraulic gradient (unitless).

At Black Hall, an average hydraulic conductivity of 5 ft/day, hydraulic gradient (dh/dx) of 0.01 (dh = 15 ft, dx =
1,400 ft), and effective porosity of 0.15 (literature value) were used to obtain a flow velocity of approximately
0.4 ft/day.

At Cherrystone, the hydraulic gradient was estimated using hydraulic head measurements from WC-1, WC-2, and
WC-3; WC-4 likely represents water ponded in a bedrock depression and was not considered in calculations or
subsequent simulations. These three wells are arranged in a linear fashion, which creates some uncertainty in
determining the direction in which hydraulic head is changing at the greatest rate. However, during the subsurface
investigation, attempts to install WC-1 east of its current location failed due to refusal conditions. The groundwater
velocity was obtained using an average hydraulic conductivity of 150 ft/day, effective porosity of 0.20, and gradient of
0.003 (dh = 0.5 ft, dx = 170 ft), for a value of approximately 2.25 ft/day. Using the groundwater velocity, which was
rounded to 2.5 ft/day, the 21-day travel time of groundwater at Cherrystone is about 55 feet.

7.1.1.6 Delineation of Facility

Assigning the aerial footprint of the subsurface absorption system (SAS) at the Cherrystone parcel was accomplished
using hydrologic data collected from historical test pits logs and the recent groundwater investigation. The criteria for
selecting a SAS area include thickness of permeable soils and boundaries imposed by surface-water bodies and
property bounds. Ground-elevation data obtained by Pereira during summer 2013 were contoured using the
computer program Surfer (Golden Software, 2004) and incorporated with geologic data to produce several cross
sections through the study area. Depth to average SHWT (Table B-2) was confirmed and interpreted depths to
bedrock then were superimposed on the cross sections. Using the calculated 21-day travel time, a buffer of 55 feet
was given to the wetland and property boundaries surrounding Cherrystone. Two SAS delineations were assigned,
as described below; both SASs are depicted on Figure B-7.

The first facility extent, the “small” SAS, was assigned assuming at least five feet of saturated soils beneath the
average SHWT elevation. The western bounds of the SAS followed the buffer around property boundaries and the
wetland. The northern, southern, and eastern extensions were based on cross sections and an interpreted five foot
thick zone of saturated aquifer material; approximately 15 feet of unsaturated soils are present throughout the SAS
delineation. The area of the “small” SAS is approximately 1.67 acres, or roughly 72,750 ft2.

The “large” SAS was assigned assuming at least 10 feet of unsaturated soils above the average SHWT elevation or
above the interpreted bedrock surface; a criterion of saturated soil thickness was not applied. Using the lateral extent
of permeable soils, the eastern boundaries of this SAS were extended notably farther than those of the “small” SAS,
for a total area of 3.52 acres, or approximately 153,300 ft2.
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7.1.1.7 Groundwater Model – Cherrystone

Groundwater mounding at the Cherrystone parcel was simulated using the Hantush equation for groundwater
mounding beneath an infiltration basin (USGS 2010). Additional simulations were run using the MODFLOW numeric
code with the graphical user interface Groundwater Vistas (ESI, 2011); mounding results of the MODFLOW
simulations were less than those generated using the USGS Hantush simulations and are therefore not presented.
The USGS mounding simulator incorporates the following input parameters to calculate mound height: Recharge
Rate (ft/day), Specific yield (unitless), Hydraulic Conductivity (ft/day), Basin Dimensions (the simulator assumes a
rectangular basin), Time (day), and Saturated Thickness (ft). For each simulation, the specific yield of the
Cherrystone aquifer was set to 0.20 based on reference values for sandy material, and the time set to 250 days, a
conservative estimate of the time for water at the eastern extent of the facility to reach the wetland.

Results of mounding simulations at the “Small” facility are summarized in Appendix C. Output, displayed as
mounding heights at the center of the facility, is grouped by infiltration/recharge rate, and then subdivided by a range
of hydraulic conductivity. The facility area, 1.67 acres, is simulated as a rectangle measuring 365 feet by 200 feet.
The outline on Figure 7 for the small facility is not rectangular, but for the purposes of the simulator, both the small
and large facilities are delineated as rectangles. A saturated thickness of 20 feet is used for the small facility, as
suggested by cross sections. Mound heights exceeding eight feet are highlighted. The facility is assumed to
penetrate three feet into the ground, and three feet of separation from the SHWT to the facility is required. Assuming
the grade at well WC-3, the lowest lying well at Cherrystone, is raised to a level comparable with those of WC-2 and
WC-1, eight feet of mounding is acceptable to maintain adequate separation. At the prescribed maximum infiltration
rate of 1.2 gallons per day per square foot (gpd/ft2) (87,600 gpd), the facility can maintain separation; simulated
mounding does not surpass three feet. The infiltration rates were increased to 2 gpd/ft2 and 3 gpd/ft2 (146,000 gpd
and 219,000 gpd, respectively) to evaluate the mounding during potential periodic high flows. As simulated, the
mounding at the facility will be limited to five feet at 2 gpd/ft2 and to seven feet at 3 gpd/ft2.

The “Large” facility also was simulated, with results shown in Appendix C. The facility is roughly 3.52 acres, and is
simulated as a rectangle with dimensions 510 feet by 310 feet. The mounding results include simulations at saturated
thicknesses of 15 feet and 20 feet; extending the large facility to include unsaturated soils east of the small facility
necessitated a consideration of reduced average thickness of saturated soils. Using the eight-foot mound cutoff,
simulation results suggest that the large facility can withstand 1.2 gpd/ft2 (190,000 gpd) at either saturated thickness.
As the infiltration rate is increased to 2 gpd/ft2 (316,000 gpd), mounding is acceptable at the higher end of hydraulic
conductivity (150 ft/day and 200 ft/day).

Results of mounding simulations at the small and large facilities suggest that either facility can receive treated
wastewater at 1.2 gpd/ft2 (87,600 gpd at the small facility, 190,000 gpd at the large facility). As a greater area for
wastewater disposal results in increased mounding, the simulated large facility can receive up to 2 gpd/ft2

(316,000 gpd) at the interpreted average hydraulic conductivity of 150 ft/day, whereas the small facility can receive
up to 3 gpd/ft2 (219,000 gpd).

7.1.2 Summary of Local Alternative 1 – Subsurface Disposal and Reuse

The subsurface investigations determined that there is enough capacity available on the Cherrystone and Black Hall
sites to handle the proposed range of flows anticipated from the Wastewater Service Area. The Cherrystone site will
likely handle all winter flows. The Black Hall site is capable of handling additional summer flows on its irrigated turf
and/or within wooded areas to the east of the site, all within its current water diversion permit. Additional sub-surface
disposal is available along the east side of the Black Hall site for peak flow events.

7.1.2.1 Sub-Surface Disposal at the Cherrystone Site

The max day flow increases due to seasonal variations and are expected to be at the highest during the summer
time. Figure 7-1 presents the expected max day flow over the course of the year. Figure 7-3 presents the max day
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flow capacity at the Cherrystone site versus the anticipated annual max day flows. The Cherrystone site has the
potential to take 100% of the winter time flow, as shown in Figure 7-3, where the flow curve remains below the
190,000 gpd capacity of the Cherrystone site.

Following submittal of the December 2013 Draft Report, CT-DEEP provided information on the existence of three
drinking water wells located east of the Cherrystone site as shown in Figure 7-2, including two community wells
operated by Connecticut Water Company and one non-community well owned by South Shore landing. It should be
noted that according to CT-DEEP GIS data base, accessed on August 22, 2014, these wells are not part of the GIS
layer representing the area of contribution to public supply well as shown in Figure 7-2.

Although it is unclear whether the presence of these potable wells represents a conflict with the proposed use of the
Cherrystone site as a primary subsurface disposal site, or whether the wells could be relocated, given their modest
capacities. Additional onsite testing and groundwater modeling would be necessary to evaluate the real impact of
subsurface discharge on a drinking water well. However, based on the timing of the data provided by CT-DEEP
during May 2014 meeting with CTDPH, coupled with the timetables for the existing Consent Orders, the Cherrystone
site and Local Alternative 1 were not further studied or considered as part of this updated Report.

Figure 7-3: Year Round Flows vs. Primary Subsurface Disposal
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7.1.2.2 Reuse at the Black Hall Site

The seasonal peaks for reuse at Black Hall and
maximum daily flows from the Project Area very
conveniently fluctuate together and represent a
valuable disposal alternative for the seasonal
demand of the Project Area. Specifically, when flows
from the Project Area peak during the summer, the
irrigation demands on the Black Hall Golf Course
peak.

Figure 7-4 shows the additional max day disposal
capability of Black Hall Golf Course reuse irrigation. However, the max day disposal capacity over the entire 163 acre
parcel is controlled by and therefore limited to the golf course irrigation needs. Currently the Golf Course has a water
diversion permit of 238,000 gpd for irrigation purposes, but golf course management has indicated that they would
like to use more.

Irrigation for the Black Hall Golf Course currently comes from the reservoir just west of the Black Hall parcel, which is
believed to be a man-made rock quarry with no inlets or outlets. From the quarry, it is pumped to a central pond on
the golf course where it is then used as irrigation water. Golf course irrigation is dependent upon the time of day and
weather conditions, so it will be necessary to have sufficient storage to maintain max day flows from the WPCF.
Storage would be accomplished by pumping to the existing quarry, where one foot of water level increase would be
approximately one full day of storage at max flow and two days at average summer time flow.

Figure 7-4: Year Round Flows vs. Primary Subsurface Disposal and Black Hall Reuse for the Project
Area

Existing storage reservoir (old gravel pit) for Black Hall irrigation
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7.1.2.3 Sub-Surface Disposal at Black Hall Site

It is also possible for additional disposal capacity on the Black Hall parcel through an increased water diversion
permit or additional subsurface discharge systems similar to Cherrystone. Figure 7-5 presents the additional capacity
needed to effectively accommodate maximum daily flow conditions as (secondary sub-surface and Cherrystone as
primary sub-surface). The secondary subsurface systems are proposed on the east side of the Black Hall parcel. The
additional area needed is approximately two acres at an infiltration rate of 1.2 gpd/ft2; this additional sub-surface
disposal would need further detailed hydrogeological analysis prior to design.

Figure 7-5: Year – Round Disposal and Reuse for the High Needs Sub-Areas

7.1.3 Local Alternative 1 – Subsurface Disposal & Reuse Costs

The combined effluent disposal systems are consistent with the intention of allowing the water to go back to the
aquifers from which it came. This system of subsurface disposal of large areas and limited infiltration rates becomes
an expensive option that is not an additional cost for the Regional Alternative. The Regional Alternative cost for
disposal is inexpensive due to the surface water discharge permit the New London WPCF currently operates under.
These costs are included with annual treatment O&M. The local subsurface disposal and reuse costs are
summarized in Table 7-4 based on conservative effluent disposal options. It is likely that open sand bed disposal
systems at Cherrystone and alternate force main routes to Black Hall could drive down the cost of the sub-surface
and Black Hall Reuse options. For cost breakdowns and assumptions, refer to Tables 7-1, 7-2 and 7-3. Based on the
timing of the additional drinking water well data provided by CT-DEEP in May 2014, together with the timelines for the
Consent Orders at the chartered beaches, the local reuse alternatives were not further explored as part of this
updated Draft Report.
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Table 7-1: Primary Subsurface Disposal Costs

Table 7-2: Reuse Costs

Item Unit Unit/Cost QTY Cost
3

Additional Fill CY $27 18,000 $486,000

10" Force Main
1

LF $275 1,800 $495,000

Pump Station EA $1,500,000 1 $1,500,000

Site Preparation
2

SY $10 36,000 $360,000

Piping LF $35 19,500 $683,000

Permitting EA $200,000 1 $200,000

$3,724,000

$1,490,000

$5,214,000

1. Force Main from proposed WPCF area assumes complete installation unit costs

2. Assumes 2 feet of top soil to be used on site

3. All costs are rounded to the nearest $1,000

40%

Subtotal

Contingency, Legal and Engineering Services

Total

Item Unit Unit/Cost QTY Cost
4

10" Force Main to Black Hall
1

LF $275 6,700 $1,843,000

Water Main Extension
2

LF $275 2,800 $770,000

Storage Reservoir Clay Lining
3

SY $60 3,000 $180,000

Permitting EA $200,000 1 $200,000

$2,993,000

$1,197,000

Total $4,190,000

ϭ͘ �&ŽƌĐĞ�D ĂŝŶ�ĨƌŽŵ��ŚĞƌƌǇƐƚŽŶĞ�ƚŽ��ůĂĐŬ�, Ăůů�ĂƐƐƵŵĞƐ�ĐŽŵƉůĞƚĞ�ŝŶƐƚĂůůĂƟŽŶ

2. Assumes potential cost of watermain extension to Black Hall

3. Assumes 3 inch thick clay lining for Storage Reservoir at Black Hall

4. All costs are rounded to the nearest $1,000

Contingency, Legal and Engineering Services 40%

Subtotal
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Table 7-3: Secondary Subsurface Disposal Costs

Table 7-4: Local Alternative 1 – Subsurface Disposal and Reuse Cost Summary

7.2 LOCAL ALTERNATIVE 2 WITH SURFACE DISPOSAL TO CONNECTICUT RIVER

In addition to Local Alternative 1, where disposal of effluent consisted of groundwater discharge and reuse for
irrigation, a surface-water-discharge alternative was recommended by CT-DEEP in their April 2014 comments, and
subsequently investigated in this updated Report. Local Alternative 2 consists of sewer infrastructure necessary to
convey treated effluent from a local WPCF site to a potential outfall located along the Connecticut River. Figure 7-6
illustrates the potential force main route used to evaluate surface water discharge for Local Alternative 2.

Item Unit Unit/Cost QTY Cost
4

Drip Piping
1

LF $70 23,000 $1,610,000

10" Forcemain
2

LF $275 2,000 $550,000

Easement
3

SY $300 220 $66,000

Permitting EA $200,000 1 $200,000

$2,426,000

$970,000

Total $3,396,000

1. Unit costs based on similar system construction costs.

2. Forcemain from Route 156 along Otter Rock Road.

3. Easement required to pass through empty Residential Lot at end of Otter Rock Road, assumed 10 ft wide.

4. All costs are rounded to the nearest $1,000

Subtotal

Contingency, Legal and Engineering Services 40%

Capital Cost
Disposal Capacity

Range GPD

$5,214,000 190,000
4

$4,190,000 238,000
5

$3,396,000 110,000
6

$12,800,000 538,000

1. Cherrystone Driving Range - Capital Costs based on Table 7-1

2. Irrigation at Black Hall Golf Course - Capital Costs based on Table 7-2

3. Black Hall Golf Course - Capital Costs based on Table 7-3

4. Disposal capacity based on infiltration rate of 1.2 gallons per SF per day, 21 days of travel time,

while maintaining 3 feet of separation during mounding

5. Disposal capacity based on the permit for Black Hall Golf Course

6. Disposal capacity based on disposal area of 2.8 acres

Total

Reuse
2

Primary Subsurface Disposal System
1

Description

Secondary Subsurface Disposal System
3
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The Connecticut River was chosen as the receiving water body due to its proximity to the Project Area, its large size,
and its established capacity for assimilation of effluent. No other surface water bodies near the Project Area are of
sufficient size to absorb the projected effluent flows. A pump station located at the local WPCF site would convey
effluent through approximately five miles of force mains along route 156 to the outfall at Ferry Road. This route
crosses three bridges over rivers and one bridge over a railroad. Due to the length of the route and the elevation
changes associated with it, multiple air release structures will be required to avoid air binding of the pipe. A potential
outfall is located at Ferry Road adjacent to the Connecticut River, about 2.5 miles north of Long Island Sound.

7.2.1 Disposal Costs

Table 7-5 shows the costs associated with Local Alternative 2. This cost estimate included trench work, and paving
for one lane of a State Road at 15 feet wide. Also included in this cost estimate are the anticipated administrative and
legal fees associated with a new NPDES permit required for the new surface water discharge to the Connecticut
River.

Table 7-5: Local Alternative 2 – Surface Water Discharge to CT River - Disposal Cost Summary

Gravity Sewer Items Unit Unit Cost Quantity Cost
8

10-inch Transmission Main
1

LF 60$ 26,555 1,593,000$

Air Release Manholes EA 15,000$ 6 90,000$

Pump Station EA 1,500,000$ 1 1,500,000$

Chemical Addition EA 400,000$ 1 400,000$

Trench Repair
2

LF 15$ 26,555 398,000$

Permanent Trench Paving
3

LF 20$ 26,555 531,000$

Milling
4

LF 20$ 26,555 531,000$

Rock Excavation
5

CY 70$ 2,500 175,000$

Trench Dewatering LF 20$ 26,555 531,000$

River/Bridge Crossing
6

EA 30,000$ 3 90,000$

Railroad Bridge Crossing Premium
6

EA 200,000$ 1 200,000$

Environmental Protection LF 10$ 6,639 66,000$

Police Detail
7

Days 960$ 469 450,000$

Permitting EA 200,000$ 1 200,000$

Subtotal 6,755,000$

40% Contingency and Engineering Services 2,702,000$

Total Cost 9,457,000$

1. Transmission main unit costs include all cleanouts and valve connections

2. Trench Repair assumes 3" of pavement at 6.5 ft wide

3. Permanent Trench Pavement assumes 2" of pavement and 15 ft wide travel lane

4. Milling assumes 15 ft wide travel lane for all state roads

5. Assumes 0.5 feet of rock per every LF of trench (5 foot trench)

6. Based on July 2012 Addendum to Wastewater Facilities Planning Reports

7. Assuming forcemain is laid at a rate of 150 ft/day, trench repaired at 100 ft/day, paving

at 1000 ft/day, and 2 officers charge $60/hr at 8 hr/day

8. All costs are rounded to the nearest $1,000
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7.3 ANTICIPATED PERMITS

There are three different disposal alternatives that were explored as part of this project, including:

 Groundwater discharge – a fairly straightforward permitting process with CT DEEP

 Wastewater reuse – a more complicated permitting process with CT DEEP, which is not well established in
the State of Connecticut

 Surface water discharge – a straight-forward but very detailed permitting process. However, there have
been very limited new surface water discharge permits for a new WPCF in the past 20+ years

7.3.1 Groundwater Discharge Permitting

CT-DEEP’s Groundwater Discharge Permit Program regulates discharges to groundwater from any source, including
large septic systems, sewer service areas, agricultural waste management systems, and landfills. Groundwater
discharge permitting is a well-defined process in Connecticut.

The Old Lyme WPCA would develop and submit a permit application to CT-DEEP. CT-DEEP would review the
application and determine if the proposed discharges will cause pollution to the waters of the State. To accomplish
this, CT-DEEP staff will review the application potential for:

adverse effects on existing and designated uses of the waters of the state as defined in Connecticut's Water1.
Quality Standards and Criteria;

interference with or adverse effects upon the operation of a Publicly Owned Treatment Works (POTW); and2.

systems and methodologies proposed to counteract such adverse effects and to minimize the discharge of3.
pollutants

All groundwater investigations performed to date have been conducted in accordance and under the supervision of
the CT-DEEP. Therefore, several of the preliminary elements required in a Groundwater Discharge Permit
application have already been initiated.

7.3.2 Surface Water Discharge Permitting

CT-DEEP's Wastewater Discharge from Domestic Sewage Treatment Works regulates wastewater treated by
domestic sewage treatment facilities which discharge to surface waters of the state. Surface water discharge
permitting is a straight-forward but very detailed application process in Connecticut. However, new surface water
discharge permits are very rare (the most recent new approved surface discharge was for Deep River, prior to 1990).

The Old Lyme WPCA would develop and submit a permit application. CT-DEEP will review the application and
determine if the proposed discharges will cause pollution to the waters of the State. The application will be reviewed
by CT-DEEP for:

 Adherence to public notice requirements

 Consistency with the Connecticut Coastal Management Act

 Compliance with 2011 Connecticut Water Quality Standards

 Site plans including a process flow diagram

 Proposed operations and maintenance plan

Based upon the aforementioned surface water discharge permitting application requirements, we believe that surface
water discharge permitting carries a relatively high-cost of approval and an unknown likelihood of success.
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7.3.3 Wastewater Reuse Permitting

As water sources are becoming increasingly stressed throughout the country, utilities have turned to water reuse.
Currently, most of the reclaimed water in the United States is used for irrigation (47%) and groundwater recharge
(13%). Three states (CA, CO, and TX) currently utilize “potable reuse,” which is the treatment of sanitary wastewater
to a high standard which is then utilized for drinking water.

Permitting wastewater reuse in Connecticut can be somewhat challenging because the State of Connecticut is one of
four remaining states in the country without a Wastewater Reuse Policy or wastewater reuse permitting process.
However, there is precedent for wastewater reuse in the State of Connecticut and therefore three different permitting
options under existing CT-DEEP programs. Table 7-6 outlines the three currently known options for permitting
wastewater reuse in Connecticut.
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Table 7-6: Current Wastewater Reuse Permitting Options in Connecticut

Considerations
Permitting Options

Pretreatment Permit Underground Injection
Control (UIC)

NPDES Permit

Precedent in CT? Yes Yes Yes
If so, where? Lake of Isles, LLC

(Foxwoods) Golf
Course

- Indirect Reuse:
o Brunswick School in

Greenwich (2013 draft
UIC permit to use
portion of discharge for
grey water)

- Convent of Sacred Heart in
Greenwich had an existing
discharge into a pond system used
by Fairview Farms Country Club for
irrigation. In 2012, a NPDES permit
was issued to reauthorize the
existing discharge

Complexity of
Permitting Process

Above Average Average Above Average

Estimated Permitting
Time

9 months 9 months 12 months

Potential Eligible
Discharge Locations

- Locations where
human health contact
is controlled.
Locations include:
o Agriculture
o Golf courses

- All locations into the
ground

- All discharge locations into a pond,
river, stream or other waterbody

General Permitting
Steps

- Draft Permit
Conditions & meet
with CTDEEP.

- Gather additional
data; conduct Health
Risk Assessment,
etc. (as required).

- Finalize Permit
Conditions and
submit final Permit
application to
CTDEEP.

- Applicant is
responsible for
publishing a Notice of
Application with a 30
day comment period.

- Draft Permit Conditions &
meet with CTDEEP.

- Gather additional data;
conduct Health Risk
Assessment, etc. (as
required).

- Finalize Permit
Conditions and submit
final Permit application to
CTDEEP.

- Applicant is responsible
for publishing a Notice of
Application with a 30 day
comment period.

- Draft Permit Conditions & meet
with CTDEEP.

- Gather additional data; conduct
Health Risk Assessment, etc. (as
required).

- Finalize Permit Conditions and
submit final Permit application to
CTDEEP.

- Applicant is responsible for
publishing a Notice of Application
with a 30 day comment period.

Pros - Precedent
- Anticipate less than 1

year to permit.
- Established permit

process.

- Wastewater reuse
already permitted under
UIC Permit.

- Anticipate less than 1
year to permit.

- Established permit
process.

- More flexible permit
option.

- Wastewater reuse already
permitted under NPDES permit at
Sacred Heart in Greenwich

- Anticipate about 1 year to permit.
- Established permit process.

Potential Issues - None known - No precedent for spray
irrigation.

- The 2011 Connecticut Water
quality standards prohibit the
discharge of treated wastewater
into class A or SA waterbodies,
which includes manmade
reservoirs.
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8. COMPARISON OF ALTERNATIVES AND RECOMMENDATIONS

8.1 INTRODUCTION

This Section includes: a comparison of the Local and Regional Alternatives, including capital costs, operation and
maintenance costs, and net annual costs; the recommended plan including the proposed alternative; and the
framework for an implementation plan including coordination with other on-going wastewater planning efforts in the
Project Area, input needed from CT-DEEP, and the anticipated schedule for implementing the recommended plan.

8.2 COMPARISON OF ALTERNATIVES

The following sub-sections highlight the differences between the Local and Regional Alternatives including cost and
non-cost factors, thus facilitating an objective decision by the Town that is in the best short-term and long-term
interests of the Town and the Project Area Sub-Areas. The advantages and limitations of each alternative proposed
are summarized in Table 8-1.

Table 8-1: Summary of Advantages & Limitations of Alternatives Proposed

Alternative Advantages Limitations

Local Alternative 1
Disposal/Reuse

- No intermunicipal agreements required - Higher capital and O&M costs

- Higher quality effluent - New local WPCF and permitting required

- More control over annual O&M costs - Additional pump station required at WPCF

- Possibility of water reuse opportunities - More substantial land requirements

- Complicated permitting process

Local Alternative 2
CT River Discharge

- No intermunicipal agreements required - Higher capital and O&M costs

- More control over O&M costs - New local WPCF required

- Additional pump station required at WPCF

- Land requirements

- Additional permitting to cross resources

- Easement(s) required

Regional Alternative

- Lower capital and O&M costs - Multiple intermunicipal agreements required

- No new WPCF required - Future downstream infrastructure

- Moderate permitting requirements upgrades anticipated

- Minimal property acquisitions - Less control over future escalations in

- Less construction required annual O&M costs by downstream

communities

8.2.1 Capital Costs for Project Area

Table 8-2 includes a summary of total projected capital costs for the Project Area for the Local and Regional
Alternatives, including subtotals for collection, treatment and disposal/reuse. The collection system subtotal is based
on the gravity sewer option, due to its lowest capital cost compared to the other collection system alternatives.
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Table 8-2: Total Capital and Annual O&M Costs for Project Area

As shown in Table 8-2, the collection system capital costs for the Regional Alternative are significantly higher than
those for the Local Alternative. This is because the Regional Alternative includes pump stations, force mains, and
gravity sewer needs in East Lyme and Waterford resulting from by the proposed connection. However, the
anticipated treatment costs are much lower for the Regional Alternative than for the Local Alternatives, since new
treatment systems are not required for the Regional Alternative. Overall, the Regional alternative has an anticipated
capital cost that is approximately $15M less than the Local Alternative. However, there is greater potential for major
deferred capital expenses for the Regional Alternative. For example, New London has not developed a capital plan
for their WPCF, of which Old Lyme would be required to contribute in the future. The same can be said about future
capital needs in East Lyme and Waterford, which would also require that Old Lyme contribute to these costs.

8.2.2 Annual Operation & Maintenance Costs for Project Area

In addition to the capital costs for designing and constructing the recommended plans, there will also be an annual
O&M cost for the Town to both operate and maintain the system. The operation and maintenance (O&M) cost
associated with the system primarily consists of costs to operate and maintain the wastewater collection system,
pump station(s), force main(s), maintenance of the mechanical pumping equipment, annual replacement costs,
treatment costs, chemical addition costs, power costs, and administrative costs.

Refer to Table 8-2 above for a summary of the anticipated annual O&M costs for the Local and Regional Alternatives,
including subtotals for collection and treatment (which includes disposal and reuse).

The results of the cost analysis suggest that the annual O&M costs for the Local Alternative are approximately
$340,000 more expensive than that for the Regional Alternative. This cost differential could change depending in the
extent of external contract operations services utilized by the Town and beaches. We also note that Old Lyme has
less control over future escalations in annual O&M costs with the Regional Alternative.

8.2.3 Regional Alternative for Project Area

Following submittal of the December 2013 Draft Report, CT-DEEP provided in May 2014 information on existing
potable wells adjacent to the primary subsurface disposal site that would have required relocation of the wells and/or
additional testing and groundwater modeling on other available testing sites. However, based on the status of the
ongoing regional sewer connection project to New London by the chartered beach associations, the Town, CT-DEEP
and chartered beaches agreed to pursue the Regional Alternative together as a single recommended plan, which
relies on treatment and disposal through the New London WPCF. The components of the Regional Alternative for the
Project Area are shown in Figure 8-1.

8.2.4 Capital Cost Sharing and Financing for Project Area

Woodard & Curran performed an analysis on the Regional Alternative for the Project Area Sub-Areas to determine
the net annual cost to the property owners in the Project Area for both capital cost and debt service. The most

Local #1 -

Disposal/Reuse

Local #2 - CT

River Discharge Regional

Local #1 -

Disposal/Reuse1
Local #2 - CT

River Discharge Regional

Collection $23,529,000 $23,529,000 $29,952,000 $217,000 $217,000 $336,000

Treatment $14,500,000 $14,500,000 $5,995,000 $532,000 $532,000 $76,000

Disposal $12,800,000 $9,457,000 $0 N/A2 N/A2 N/A2

Totals $50,829,000 $47,486,000 $35,947,000 $749,000 $749,000 $412,000
1. Local and Regional Costs based on gravity sewer collection systems for Project Area.

2. Annual Disposal and Reuse costs are included with Treatment O&M.

Capital1

System Component

Annual O&M
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favorable anticipated financing terms are through the State Clean Water Fund (CWF) program which would finance
the eligible capital cost, excluding the buy-in costs associated with the New London WPCF. The CWF program is a
CT-DEEP financial assistance program that allows communities to receive grants and low interest loans with a
payback period of up to 20 years. For the purpose of this analysis, we assumed a 25% small-community grant based
on the Priority List issued by CT-DEEP, with a CWF-based 2% interest rate for a 20-year loan. Note that the Town
may also be eligible to receive an additional 5% grant from CT-DEEP if the Town managed and chartered beaches
agree to establish a regional WPCA. This management alternative can be explored following appropriation of project
funds by the Town.

To present the capital and O&M costs to an Equivalent Uniform Annual Cost (EUAC), we calculated the Capital
Recovery Factor (CRF) based on the annual interest rate (2%) and the design period (20 years). The capital EUAC
was then estimated by multiplying the amount financed by the CRF. The results of this analysis are summarized in
Table 8-4.

Table 8-4 includes a summary of anticipated capital and annualized capital / O&M costs for each of the Sub-Area
groupings that comprise the Project Area. The Town managed Sub-Areas (Hawks Nest, Sound View, and
Miscellaneous Area B) are shown as one grouping. The proposed allocation of capital costs by Sub-Area is shown on
an equivalent dwelling units (EDU) basis. Annual O&M cost projections are similarly shown. Figure 8-4 illustrates the
net capital cost per EDU for the Project Area.

Based on the net annual capital costs, it is critical for the Town to pursue and obtain the maximum possible grant
funding from CT-DEEP to reduce the financial impact on the sewer users in the Project Area.

The following debt recovery methods are options to recover the costs to finance a typical wastewater utility project:

 Betterment assessments based on the fixed uniform rate (linear foot frontage and/or property area) or the
uniform unit method (number of existing/potential sewer units);

 Supplementation by special assessments such as connection charges, interest, fines, etc.;

 User charges; and

 Property taxes.

The Town will utilize benefit assessments to recover funding and financing costs for the proposed Project. Therefore,
only property owners within the Project Area will be assessed Project costs. No changes to the mill rate (general
taxation) are proposed as part of this Project.

8.2.5 Other Considerations

In addition to the cost benefits of the Regional Alternative, there are several other non-cost factors that should be
considered by the Town in this evaluation. These include:

 Deferred Downstream Capital Improvements: For the Regional Alternative, future capital upgrades will be
shared amongst the sewer users in New London, Waterford, East Lyme, and Old Lyme.

 Implementation of New Utility: Both Local and Regional Alternatives included the establishment of a new
wastewater utility, and will come with challenges of implementation for facilities and additional construction
in Old Lyme. Initial years for a new utility can be challenging, as connections are being made, and systems
are being started-up.

 Control of Flow Allocations: The Town of Old Lyme will need to manage the allocation of sewer flows,
capital costs, and annual costs.
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 Utilities: As we undergo efforts to provide public sewer service to the residents of the Old Lyme beach
communities, it is prudent to evaluate other utility needs in the area. These other utilities potential include
water supply and power.

Water Supply: Like many of the chartered beach associations, the Town is exploring water
distribution system needs in / to the Town managed parts of the High Needs Sub-Areas. The Town is
working with CT-DPH, Connecticut Water, the Sanitarian, local water suppliers, and project stakeholders to
evaluate these needs, develop costs, and present water improvement recommendations.

Based upon an initial review of Hawk's Nest Beach and Sound view, it is clear that there are existing
drinking water system improvement needs. At Hawk's Nest, there is a single line supplying water to a limited
area of the beach community with no distribution system looping. There are also many private residential
wells with seasonal water supply (piping) challenges. In Sound View, there is generally a good public water
supply source however there are seasonal water piping challenges that require attention. In addition,
Connecticut Water has developed a capital needs list for Sound View that requires outside funding to
implement.

It should be noted that the Town may qualify for funding assistance from the CT-DPH Drinking Water State
Revolving Fund program to address water needs in these areas. In addition, there are likely cost savings
opportunities if water and wastewater projects are designed and constructed concurrently. As water
system conversations and investigations continue, recommendations will be developed and presented to the
Town.

Power: Connecticut Light & Power currently provides electricity to the Old Lyme beach communities. This
power is supplied to the residents via overhead electrical lines. There are areas and residents of the beach
communities that currently receive minimal power service and would likely be open to electrical system
improvements. However, since electrical service is currently overhead and CL&P has no intention of
implementing a costly underground electrical program, there is no cost or technical advantages of including
broad-scale electrical improvements in this project.

8.3 PLAN DEVELOPMENT AND PUBLIC REVIEW PROCESS

The Town established a public workshop process as part of this Coastal Wastewater Management Plan Project to
solicit input from stakeholders and partner agencies including CT-DEEP and chartered beach associations.
Workshops were held during the development of this Updated Report to provide opportunities for interested parties to
provide their input and/or feedback throughout the planning process.

To date, there have been more than 30 public meetings in which the Coastal Wastewater Management Plan Project
was discussed. The recommended plan was presented to stakeholders during a focused public information meeting
on September 30, 2014. Public comment has already helped shape the current plan, and we expect this to continue
through project implementation.

8.4 RECOMMENDED PLAN

8.4.1 Proposed Project Area

Figure 8-1 shows the proposed Project Area, which is comprised of six Sub-Areas. Table 8-2 includes a summary of
total capital and O&M costs for the Project Area associated with the Local and Regional Alternatives, including
subtotals for collection, treatment and disposal/reuse. The collection system subtotal is based on the gravity sewer
option, due to its lowest capital cost compared to the other collection system alternatives. Table 8-3 summarizes the
flow projections by Sub-Areas for the Project Area.
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8.4.2 Proposed Alternative

The components of the Recommended Plan (the Regional Alternative) are shown in Figure 8-1. Despite the
anticipated deferred capital costs associated with the Regional Alternative, the Regional Alternative capital cost
projection is much lower than the Local Alternatives. This is predicated on the cooperative approach between the
Town and the chartered beach association. The gravity sewer options are the best fit for the Regional and Local
Alternatives. Similarly, the low pressure, STEP and STEG sewer alternatives are not the most appropriate options for
either alternative, and should not be considered as part of the Regional Alternative.

The common pump station/force main sharing, and sewering across municipal boundaries, facilitates the
maximization of cost sharing. If the Town and the chartered beaches decided to connect to New London with several
individual pump stations and force mains, the costs for the Regional Alternative would be much higher. Therefore,
based on the cooperative effort, as described, and endorsed by CT-DEEP, we recommend the Regional Alternative
be implemented.

8.4.3 Coordination with Other Beach Communities

Wastewater Facilities Plans prepared for both the Old
Colony Beach Club Association (OCBCA) and the Old
Lyme Shores Beach Club Associations (OLSBCA)
concluded that the Regional Alternative was the
preferred alternative for Sub-Areas 7 and 8. The three
chartered beach associations are seeking
appropriations for Project costs independent of the
Town.

8.4.4 Capital Cost Allocation for Project Area

Table 8-4 includes a summary of anticipated capital
and annualized capital / O&M costs for each of the
Sub-Area groupings. The Town managed Sub-Areas
(Hawks Nest, Sound View, and Miscellaneous Area B)
are shown as one grouping. The proposed allocation of
capital costs by Sub-Area is shown on an equivalent
dwelling units (EDU) basis. Annual O&M cost projections a

Figure 8-2 summarizes the anticipated capital cost approp
beach areas). Figure 8-3 shows the net capital costs for e
from CT-DEEP. Figure 8-4 illustrates the net capital cos
shows the anticipated net annual cost per EDU for the pr
wastewater costs as compared to other household utility c

8.5 IMPLEMENTATION PLAN

There are four major elements of the Implementation Pla
include: (1) management planning with the Beach Comm
public outreach and participation, and (4) management of

Upon CT-DEEP’s review of this Draft Report, a subseque
permitting impacts associated with the Regional Alternati
Construction in beach communities requires close
-5 Woodard & Curran
December 19, 2014
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ach Sub-Area excluding the anticipated grant funds (25%)
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unities, (2) funding/finance considerations, (3) continued

the schedule to complete the program.

nt meeting with the Town will be scheduled to: (1) discuss
ve, (2) make any necessary revisions to the Final Report,
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(3) develop the intermunicipal agreements (IMA), (4) evaluate project consistency with Connecticut Environmental
Policy Act (CEPA) requirements, and (5) develop a detailed Implementation Plan. However, based on the milestones
for completion in the two outstanding Consent Orders Sub-Areas 7 and 8, we believe that the Town’s Regional
Alternative can also be concurrently implemented (upon adjustment of the Consent Order schedules) to allow not
only Sub-Areas 7 and 8, but also the other Sub-Areas comprising the Project Area, to be addressed simultaneously.
Figure 8-7 shows the key critical path steps for wastewater planning and implementation steps.

8.5.1 Management Planning with the Beach Communities

The Town of Old Lyme and the Chartered Beach Communities have made tremendous progress in positioning the
Coastal Wastewater Management Project for success. The parties have realized the power of collaboration and will
realize significant cost savings through the implementation of a single unified program.

Going forward, the stakeholders will need to continue to work together on the design elements of the project. The
team will work collaboratively throughout the Project.

8.5.2 Funding/Finance Considerations

The representatives of the Project Area understand that the Coastal Wastewater Management Project will be self-
funded, meaning that the users of the system will pay their pro-rata share of the project costs (on an EDU basis). The
project will be implemented utilizing CT-DEEP Clean Water Funds. These funds reimburse the participant with a
grant for 55% of planning costs, and 25% of design and construction costs. The Town of Old Lyme (Sub-Areas 5B, 6
and MTA-B) will appropriate funds for their respective share of the program while Miami Beach (Sub-Area 5A), Old
Colony Beach (Sub-Area 7) and Old Lyme Shores (Sub-Area 8) have each already appropriated their respective
shares.

The stakeholders are also investigating other funding opportunities. For example, the Town of Old Lyme has already
submitted an application for a grant under a State Resiliency Program that would have a significant positive reduction
in the cost of the Project for the users in the Project Area.

8.5.3 Public Outreach & Participation

Public outreach and participation to date has been a key focus of the Town, the Old Lyme WPCA, and the chartered
beaches. For example, the Town has had more than 30 public meetings and informational session on the project.
Public input to date has already had a positive impact in shaping the recommended plan.

The Town and WPCA are committed to continuing to provide education and outreach opportunities as the Project is
implemented. The current schedule of public outreach includes (but will not be limited to):

 Public Informational Meeting – October 2014

 Town Meeting – November 2014

 Design Public Meeting – May 2015

 Construction Public Meeting – April 2016

 Public Ribbon Cutting – June 2019

8.5.3.1 Response to CEPA Scoping Notice

CT-DEEP submitted a CEPA Scoping Notice through the Environmental Monitor in July 2014. The Scoping Notice
included a project description, a map of the proposed Project Area, the proposed sewer system layout in the Project
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Area, as well as a figure illustrating the alignment of the existing downstream receiving sewers in East Lyme and
Waterford. During the public comment period, State agencies, members of the public and other interest groups were
afforded the opportunity to provide comment letters to CT-DEEP as shown in Appendix F. Following is a summary of
each of the four comment letters that were received by CT-DEEP, as well as a statement for each summarizing how
these comments were considering and incorporated in this updated Report:

 Eric Thomas of CT-DEEP submitted an email, dated August 20, 2014, inquiring as to whether the Niantic
Pump Station and/or force main in East Lyme were going to be upgraded as part of the proposed project.
Mr. Thomas inquired as to the current condition of the Niantic force main below the Niantic River. There are
no proposed upgrades to the Niantic Pump Station as part of this project, and the design pumping rate of
the Niantic Pump Station is not expected to change as a result of the proposed Old Lyme project. Woodard
& Curran did mention this comment to East Lyme Water & Sewer staff at a Fall 2014 meeting. East Lyme is
in the process of considering future needs at the Niantic Pump Station, and should coordinate any potential
force main evaluation tasks with CT-DEEP as part of their independent project work.

 Marcy Balint of the State of Connecticut submitted an email on August 20, 2014, via David Fox (also of the
State), to CT-DEEP. The email summarizes comments regarding the project’s consistency with the State’s
Water Quality policies, coastal resiliency, and climate change considerations. As a result of these
comments, Woodard & Curran and CT-DEEP met in November 2014 to update the wastewater
management needs analysis to ensure that it considered sea level rise, coastal resiliency, and other
measures to improve coastal management and water quality goals. The proposed project is only serving
existing development, and there are no allowances for future flows associated with in-fill development as
part of the proposed project. CT-DEEP has stated that the future loan/grant agreement, through CWF
funding, will include a provision stating that only existing wastewater needs from previously developed
parcels can be served through the proposed wastewater infrastructure to be constructed, and funded by CT-
DEEP.

 Ellen Blaschinski of the Department of Public Health submitted a letter to CT-DEEP on August 22, 2014.
The letter included questions relating to the sewers supporting future growth in the proposed service area.
As well as statements related to confirming that existing septic systems will be properly abandoned and
other sensitive environmental and public health considerations be included in the proposed project. In
response to these comments, the proposed sewer service area has been updated to eliminate undeveloped
lots, include only existing development, and does not include any flow allowances for future development.
This is consistent with the Town of Old Lyme’s long-standing goal to avoid sewers, except in this case
where it is the only viable and cost-effective alternative to solve existing on-site wastewater management
challenges and pollution problems.

 David Potts of Killingworth, Connecticut submitted a letter to CT-DEEP on August 8, 2014. The letter
advocates for solutions relying on the continued use of on-site wastewater (i.e. septic systems) with local
sub-surface disposal systems. As part of this project and updated Report, on-site systems were eliminated
as a viable cost-effective alternative in the proposed Project Area. The wastewater management needs
analysis in Section 2 summarizes these considerations as well as reasons why on-site systems are not the
most appropriate alternative in the proposed Project Area. In addition, more centralized on-site “Local”
alternatives were considered in Section 7, but the costs are higher than those for the Regional Alternative,
and there are more significant permitting requirements for the centralized/local alternatives.

 Bruce Wittchen, Connecticut Office of Policy & Management submitted a letter to CT-DEEP on August 22,
2014. The letter is requesting clarification on the rationale for the alternative selection (comparing them to
historic Town committee meeting minutes), expectations for expansion of sewer service area, and how
climate change considerations are being incorporated. This report clearly details the options and
alternatives in Section 1-7 and explains the rational for recommendations in Section 8. This report
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represents a culmination of numerous meetings and introduces new data, therefore it builds upon and likely
supercedes historic meeting minute items. Regarding expansion of the sewer area, Section 2.7 reviews the
sewer need areas consistency with the State Plan of Conservation and Development. Lastly, climate
change is a major consideration within the Needs Assessment in Section 2 and resiliency being a
requirement of design of the sewer solution, has already been considered in the siting of sewer
infrastructure and will continue to be incorporated into the design.

Upon CT-DEEP’s review of this updated Report, Woodard & Curran and the Town of Old Lyme will work with CT-
DEEP to develop an Environmental Impact Evaluation (EIE), as required by the CEPA Scoping Notice conclusions.
The EIE will be subsequently advertised in the Environmental Monitor to receive any additional public comment on
the proposed project. We anticipate that the EIE will be completed in January 2015.

8.5.4 Schedule to Complete the Program

Old Colony Beach Club and Old Lyme Shores Beach (Sub-Areas 7 and 8) have outstanding Consent Orders
requiring completion of construction by June 30, 2016. While we believe that the Town’s Regional Alternative can be
implemented concurrently with the Beach Association projects, there will need to be an adjustment by CT-DEEP to
the current Consent Order schedules.

We propose the following schedule milestones:

 Town Meeting (appropriation of project funds) – Spring/Summer 2015

 Design – Spring/Summer 2015 thru Spring 2016

 Construction – Spring/Summer 2016 thru Winter 2018

 Commissioning, start-up and integration – Winter 2018 thru Summer/Fall 2019

Figure 8-7 illustrates the key critical path steps for implementation plan.

Table 8-3: Summary of Gravity Flow Projections for Project Area

Sanitary Flow I/I 3
Total

5A2
Miami Beach 236 42,480 8,545 51,025 93,505 178,465

5B1
Hawks Nest Beach 269 48,420 8,879 57,299 105,719 202,559

6 1
Sound View Beach 229 41,220 4,273 45,493 86,713 169,153

7 2
Old Colony Beach Club 218 39,240 4,727 43,967 83,207 161,687

8 2
Old Lyme Shores Beach 206 37,080 6,545 43,625 80,705 154,865

MTA-B1 Miscellaneous Town Area B 41 7,380 1,697 9,077 16,457 31,217

Total 1,199 215,820 34,667 250,487 466,307 897,947

1. Existing EDU counts for Sub-Areas 5B, 6, and MTA-B are based on Town Sanitarian records and include commercial contributions.

2. Existing EDU counts for Sub-Areas 5A, 7, and 8 are based on Fuss & O'Neill's Sub-Area shape files.

3. I/I estimate is based on a preliminary gravity sewer layout of 8-inch pipe, assuming 400 gpd/idm.

4. Maximum Daily Flow is the Sanitary Flow multiplied by a safety factor of 2, added to I/I.

5. Peak Hourly Flow is the Sanitary Flow multiplied by a peaking factor of 4, added to I/I.

Sub-Area ID

Equivalent

Dwelling Units

(EDU)

Average Daily Flow (GPD) Max Daily Flow

(GPD)4

Peak Hourly

Flow (GPD)5Description
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Table 8-4: Project Area Cost Sharing Concept for Regional Alternative – Anticipated Capital and Equivalent Uniform Annual Costs
(EUAC)

Town Sub-Areas

5A 7 8 5B, 6, MTA-B

Sub-Area Description Miami Beach Old Colony Beach Club Old Lyme Shores Beach

Hawks Nest Beach,

Sound View Beach, &

Misc. Town Area B

# Equivalent Dwelling Units (EDUs) 236 218 206 539 1,199

Cost Component

Collector Sewer $5,083,000 $2,783,000 $3,856,000 $8,682,000 $20,404,000

Common Transmission System $1,675,000 $1,547,000 $1,462,000 $3,826,000 $8,510,000

East Lyme & Waterford Upgrades $204,000 $189,000 $178,000 $466,000 $1,037,000

Treatment @ New London WPCF $1,180,000 $1,090,000 $1,030,000 $2,695,000 $5,995,000

Total Capital Cost Sharing (2014 Cost) $8,142,000 $5,609,000 $6,526,000 $15,669,000 $35,946,000

Total Capital Cost Sharing (2017 Cost)
1

$8,897,000 $6,129,000 $7,131,000 $17,122,000 $39,279,000

DEEP CWF Grant
2

$1,902,000 $1,235,000 $1,501,000 $3,544,000 $8,182,000

Net Capital Cost Sharing $6,995,000 $4,894,000 $5,630,000 $13,578,000 $31,097,000

Capital EUAC
3

$427,800 $299,300 $344,300 $830,400 $1,901,800

Net Capital Cost Sharing per EDU $29,600 $22,400 $27,300 $25,200 -

Annual Capital cost per EDU $1,810 $1,370 $1,670 $1,540 -

Monthly O&M Cost per EDU $30 $30 $30 $30 -

Annual O&M Cost per EDU $340 $340 $340 $340 -

Net Monthly Capital Cost per EDU $150 $110 $140 $130 -

1. Costs escalated to anticipated mid-point of construction (2017) at an annual inflation rate of 3%

2. Assumes 25% small-community grant from CT-DEEP (Grant exclude New London capacity buy-in cost)

3. Assumes 2% interest for 20 years (A/P = 0.0612) ENR 9516

Cost per EDU Summary

EUAC Summary

Capital Cost Summary

Chartered Beach Associations Sub-Areas

Total
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Figure 8-2: Summary of Anticipated Total Capital Cost Sharing 
(2017 Costs) Regional Alternative - Project Area 
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Figure 8-3: Summary of Anticipated Net Capital Cost Sharing 
Assuming 25% Grant (2017 Costs) - Regional Alternative - Project Area 

Collector Sewer Common Transmission System East Lyme & Waterford Upgrades Treatment @ New London WPCF

Notes: 
1. Total anticipated Town Net capital share of project 
for non-chartered beaches is $13.58M 
2. Woodard & Curran Preliminary Opinion of Probable Cost 
to be reviewed, revised, and finalized by Fuss & O'Neill for 
chartered beach associations. 
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Figure 8-4: Summary of Anticipated Net Capital Cost Sharing per EDU 
Assuming 25% Grant (2017 Costs) - Regional Alternative - Project Area 

Collector Sewer Common Transmission System

East Lyme & Waterford Upgrades Treatment @ New London WPCF

Note: Woodard & Curran Preliminary Opinion of Probable 
Cost to be reviewed, revised, and finalized by Fuss & 
O'Neill for chartered beach associations. 
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Figure 8-5: Summary of Anticipated Net Annual Costs 
per EDU (2017 Costs) - Regional Alternative - Project Area 

Annual O&M Capital EUAC

Note: Woodard & Curran Preliminary Opinion of 
Probable Cost to be reviewed, revised, and finalized 
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Figure 8-6: Anticipated Net Monthly Costs per EDU (2017 Costs) vs. 
Typical Monthly Expenses - Regional Alternative - Project Area 
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Figure 8-7
Key Critical Path Steps for Wastewater Planning and Implementation Steps
Town of Old Lyme, Connecticut
Updated on December 18, 2014
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APPENDIX A: CONSENT ORDERS



Connecticut Department of

’ENERGY &
ENVIRONMENTAL
PROTECTION

79 Elm Street ¯ Hartford, CT 06106-5127 www.ct.gov/deep Affirmative Action/Equal Opportunity Employer

STATE OF CONNECTICUT
V.
THE OLD COLONY BEACH CLUB ASSOCIATION

CONSENT ORDER

With the agreement of The Old Colony Beach Club Association ("Old Colony"),
the Commissioner of Energy and Environmental Protection ("the
Commissioner") finds:

The Old Colony Beach Club Association is a specially chartered
municipal corporation located in the Town of Old Lyme. Old Colony
was incorporated in 1935 by Special Act 289. Old Colony has the power
to levy and collect real estate taxes. By virtue of these powers, Old
Colony qualifies for the funding of a sanitary sewer construction project
from the State of Connecticut’s Clean Water Fund Program.

Old Colony submitted for the Commissioner’s review a Wastewater
Management Plan for Old Colony dated October 25,2011 and revised on
Jmmaly 20, 2012 (the "Plan") prepared by the consulting firm RFP
Engineering and subsequently mnended by the consulting firm Fuss and
O’Neill, Inc on June 2012. This plan identified numerous areas within
the boundaries of Old Colony that could not support onsite wastewater
treatment due to the overall density of development, lack of adequate
space or to adverse on-site subsurface conditions, such as shallow
groundwater and rapidly draining soils. The report identified as the most
technically and economically feasible alternative the conveyance of the
wastewater to an offsite facility for treatment and disposal.

Old Colony has not implemented any structural solutions to address the
wastewater disposal problems identified in the Plan.

After review of the Plan, staff of the DEEP concurs with the assessment
of the conditions regarding wastewater disposal problems and the
recommendations for conveyance of the wastewater off-site for treatment
and disposal.



gb

The implementation of the remedial actions specified in the Plan requires
that Old Colony procure capacity in the regional sewerage system
serving New London, Waterford, and East Lyme; and design and
construct sanitary sewers to collect sanitary sewage within the
boundaries of Old Colony through portions of the Town of Old Lyme,
mad convey it to the regional sewer system.

By virtue of the above, a community pollution problem exists and Old
Colony is causing pollution of the waters of the State.

By agreeing to the issuance of this Consent Order, Old Colony makes no
admission of fact or law except with respect to the matters addressed in
paragraphs A. 1 through A.6.

Old Colony shall undertake the following actions which the Commissioner,
acting under Sections 22a-6, 22a-424, 22a-427, 22a-428 and 22a-458 of the
Comaecticut General Statutes, orders:

a. On or before sixty (60) days following the effective date of this
Order, Old Colony shall retain one or more qualified consultants
acceptable to the Commissioner to prepare the documents and
implement or oversee the actions required by this order and shall,
by that date, notify the Commissioner in writing of the identity of
such consultants. Old Colony shall retain one or more qualified
consultants acceptable to the Commissioner unfll this order is
fully complied with, and, within ten days after retaining any
consultant other than one originally identified under this
paragraph, Old Colony shall notify the Commissioner in writing
of the identity of such other consultant. The consultant(s) retained
shall be a qualified professional engineer licensed to practice in
Connecticut and shall be acceptable to the Commissioner. Old
Colony shall submit to the Commissioner a description of a
consultant’s education, experience and training which is relevant
to the work required by this order within ten days after a request
for such a description. Nothing in this paragraph shall preclude
the Commissioner from timing a previously acceptable
consultant unacceptable.

b. Unless another deadline is specified in writing by the
Commissioner, on or before eight hundred and fifty (850) days
after approval of the Plan, Old Colony shall (1) submit for the
Commissioner’s review and written approval contract plans and
specifications for the approved remedial actions, a revised list of
all permits and approvals required for such actions, and a revised
schedule for applying for and obtaining such permits and
approvals, and (2) submit applications for all penzaits and
approvals required under the Connecticut General Statutes for
such actions. Old Colony shall use best efforts to obtain all
required permits and approvals.



c. Old Colony shall perform the approved remedial actions in
accordance with the approved schedule(s), but in no event shall
the approved remedial actions be completed by later than June
30, 2016. Within fifteen days after completing such actions, Old
Colony shall certify to the Commissioner in writing that the
actions have been completed as approved.

d. Old Colony may request that the Commissioner approve, in
writing, revisions to any document approved hereunder in order
to make such document consistent with law or for any other
appropriate reason.

Progress reports. On or before the last day of January, April, July and
October of each year after issuance of this order and continuing until all
actions required by this order have been completed as approved and to
the satisfaction of the Commissioner, Old Colony shall submit a
progress report to the Commissioner and the Town of Old Lyme First
Selectman and Water Pollution Control Authority Chairman describing
the actions which Old Colony has taken to comply with this order to
date and an anticipated schedule of events to occur over the next 3
months

Full compliance. Old Colony shall not be considered in f~all compliance
with this order until all actions required by this order have been
completed as approved and to the satisfaction of the Commissioner.

A_R!~rovals. Old Colony shall use best efforts to submit to the
Commissioner all documents required by this order in a complete and
approvable form. If the Commissioner notifies Old Colony that any
document or other action is deficient, and does not approve it with
conditions or modifications, it is deemed disapproved, and Old Colony
shall correct the deficiencies and resubmit it within the time specified by
the Commissioner or, if no time is specified by the Commissioner,
within thirty days of the Commissioner’s notice of deficiencies. In
approving any document or other action under this order, the
Commissioner may approve the document or other action as submitted or
performed or with such conditions or modifications as the Commissioner
deems necessary to carry out the purposes of this order. Nothing in this
paragraph shall excuse noncompliance or delay.

Definitions. As used in this order, "Commissioner" means the
Commissioner or an agent of the Commissioner.

Dates. The date of submission to the Commissioner of any document
required by this order shall be the date such document is received by the
Commissioner. The date of any notice by the Commissioner under this
order, including but not limited to notice of approval or disapproval of
any document or other action, shall be the date such notice is personally



delivered or the date three days afier it is mailed by the Commissioner,
whichever is earlier. Except as otherwise specified in this order, the
word "day" as used in this order means calendar day. Any doctnnent or
action which is required by this order to be submitted or performed by a
date which falls on a Saturday, Sunday or a Connecticut or federal
holiday shall be submitted or performed on or before the next day which
is not a Saturday, Sunday, or Connecticut or federal holiday.

Notification of noncompliance. Inthe event that Old Colony becomes
aware that it did not or may not comply, or did not or may not comply on
time, with any requirement of this order or of any document required
hereunder, Old Colony shall immediately notify the Commissioner and
shall take all reasonable steps to ensure that any noncompliance or delay
is avoided or, if unavoidable, is minimized to the greatest extent
possible. In so notifying the Commissioner, Old Colony shall state in
writing the reasons for the noncompliance or delay and propose, for the
review and written approval of the Commissioner, dates by which
compliance will be achieved, and Old Colony shall comply with any
dates which may be approved in writing by the Commissioner.
Notification by Old Colony shall not excuse noncompliance or delay,
and the Commissioner’s approval of any compliance dates proposed shall
not excuse noncompliance or delay unless specifically so stated by the
Commissioner in writing.

Certification of documents. Any document, including but not limited to
any notice, which is required to be submitted to the Commissioner under
this order shall be signed by a principal executive officer or ranking
elected official or a duly authorized representative of such person, as
those terms are defined in section 22a-430-3(b)(2) of the Regulations of
Connecticut State Agencies and by the individual or individuals
responsible for actually preparing such document, each of whom shall
certify in writing as follows: "I have personally exan~ined and am
familiar with the information submitted in this document and all
attachments and certify that based on reasonable investigation, including
my inquiry of those individuals responsible for obtaining the
information, the submitted information is true, accurate and complete to
the best of my knowledge and belief, and I understand that may false
statement made in this document or its attachments may be punishable as
a criminal offense."

Noncompliance. Failure to comply with this order may subject Old
Colony to an injunction and penalties under Chapters 439, and 445 or
446k of the Connecticut General Statutes.

10. False statements. Any false statement in may information submitted
pursuant to this order may be punishable as a criminal offense under
Section 22a-438 or 22a- 131 a of the Connecticut General Statutes or, in
accordance with Section 22a-6, under Section 53a-157 of the
Connecticut General Statutes.



11.

12.

13.

Notice oftransfar~ liability of Old Colony and others. Until Old Colony
has fully complied with this order, Old Colony shall notify the
Commissioner in writing no later than fifteen days after transferring all
or any portion of the operations which are the subject of this order, or
obtaining a new mailing or location address. Old Colony’ obligations
under this order shall not be affected by the passage of title to any
property to any other person or Old Colony. Any future owner of the
site may be subject to the issuance of an order from the Commissioner.

Commissioner’s powers. Nothing in this order shall affect the
Commissioner’s authority to institute any proceeding or take any other
action to prevent or abate violations of law, prevent or abate pollution,
recover costs and natural resource damages, and to impose penalties for
violations of law, including but not limited to violations of any permit
issued by the Commissioner. If at any time the Commissioner
determines that the actions taken by Old Colony pursuant to this order
have not fully characterized the extent and degree of pollution or have
not successfully abated or prevented pollution, the Commissioner may
institute any proceeding to re@re Old Colony to undertake further
investigation or further action to prevent or abate pollution.

Old Colon¥’s obligations under law. Nothing in this order shall relieve
Old Colony of other obligations under applicable federal, state and local
law.

14.

15.

No assurance bv Commissioner. No provision of this order and no
action or inaction by the Commissioner shall be construed to constitute
an assurance by the Commissioner that the actions taken by Old Colony
pursuant to this order will result in compliance or prevent or abate
pollution.

No effect on rights of other persons. This order shall neither create nor
affect any rights of persons who or municipalities which are not parties
to this order. This Consent Order shall not be admissible as evidence of
fact or law in any proceeding except one to enforce the terms of this
Consent Order.

16. Notice to Commissioner of changes. Within fifteen days of the date Old
Colony becomes aware of a change in any information submitted to the
Commissioner under this order, or that any such information was
inaccurate or misleading or that any relevant information was omitted,
Old Colony shall submit the correct or omitted information to the
Commissioner.

17. Submission of documents. Any document required to be submitted to
the Commissioner under this order shall, unless otherwise specified in
writing by the Commissioner, be directed to:



Carlos Esguerra, Sanitary Engineer
Department of Energy and Enviromnental Protection
Water Management Bureau
Planning & Standards Division
79 Elm Street
Hartford, Connecticut 06106-5127

Old Colony consents to the issuance of this consent order without further notice. The
undersigned certifies that he is fully authorized to enter into this consent order and to
legally bind Old Colony to the terms and conditions of the consent order.

Chairman, Board of Governors
The Old Co_j,or~y Beach Club Association
Date: " ;[(.!l~,’lr/ -I ¢~) oq_01~

Issued asia consent order of the Commissioner of Energy and Enviroimaental Protection
on ~ ~, 2012.

Deputy Commissioner
Department of Energy and Environmental Protection

OLD COLONY



Note: This sheet is not a part of the order and is only attached to the original order which is
retained in separate DEEP files which are accessible to the public with close supervision. The
order must be mailed to Old Colony by certified mail, return receipt requested. If Old Colony
is a business, send a certified copy of the order to the business alone and a plain copy to the
attention of a person at the business.

Certification of Mailing               Co u)P- ~t~ ~0- oo[

On ~, 2012, at+,2:O~.m.@ I mailed a certified copy of Order No. to the
following, by pla~ing it in the U.S. mail:

Douglas Whalen
Chairman, Board of Governors
Old Colony Beach Club Association
41 Old Colony Road
Old Lyme CT 06371

Certified mail number:

On~_~_+, 2012, atO-:c~a.mQ@,
the following, lCy placing it in the U.S. m~

[NOTE: CERTIFIED COPY
TO MUST BE SENT BY
CERTIFIED MAIL]

I mailed an uncertified copy of Order No+ _~ to

+

Honorable Bormie Reemsnyder
First Selectwoman.
52 Lyme Street
Old Lyme, CT 06371

Dimitri Tolchisnki, Chair
Water Pollution Control Authority
52 Lyme Street
Old Lyme, CT 06371

[Type name of person who did mailing]
[Type title] "+~.~ ~,’~ ~ if’,+ O ~
[Date]      Oi~_’~ c~ ~+++-~’~5~ua~
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STATE OF CONNECTICUT
V.
THE OLD LYME SHORES BEACH ASSOCIATION

Date of Issuance ]0/ 1/10,

OrderNo. (20 1.,0~ ~a l’~-OOg

CONSENT ORDER

With the agreement of The Old Lyme Shores Beach Association ("OLSBA"),
the Commissioner of Energy and Environmentai Protection ("the
Commissioner") finds:

OLSBA is a specially chartered municipal corporation located in the
Town of Old Lyme. OLSBA was established in 1947 by Special Act of
the Legislature. OLSBA has the power to levy and collect real estate
taxes. By virtue of these powers, OLSBA qualifies for the funding of a
sanitary sewer construction project from the State of Connecticut’s Clean
Water Fund Program.

OLSBA submitted for the Commissioner’s review a Wastewater
Management Plan dated Januac¢ 2012 prepared by the consulting firm
Fuss & O’Neill, Inc., and subsequently amended by the same fuan in of
June 2012. This plan identified numerous areas within the boundaries of
OLSBA that could not suppo~"t onsite wastewater treatment due to the
overall density of development, lack of adequate space or to adverse on-
site subsurface conditions, such as shallow groundwater, bedrock, and
rapidly draining soils. The report identified as the most technically and
economically feasible alternative the conveyance of the wastewater to an
offsite facility for treatment and disposal.

OLSBA has not implemented any structural solutions to address the
wastewater disposal problems identified in the Plan.

After review of the Plan, staff of the DEEP concurs with the assessment
of the conditions regarding wastewater disposal problems and the
recommendations for conveyance of the wastewater off-site for treatment
and disposal.



The implementation of the remedial actions specified in the Plan requires
that OLSBA procure capacity in the regional sewerage system serving
New London, Waterford, and East Lyme; and design and construct
sanitary sewers to collect sanitary sewage within the boundaries of
OLSBA and convey it through portions of the Town of Old Lyme, to the
regional sewer system.

By virtue of the above, a community pollution problem exists and
OLSBA is causing pollution of the waters of the State.

By agreeing to the issuance of this Consent Order, OLSBA makes no
admission of fact or law except with respect to the matters addressed in
paragraphs A.1 through A.6.

OLSBA shall undertake the following actions which the Commissioner, acting
under Sections 22a-6, 22a-424, 22a-427, 22a-428 and 22a-458 of the
Connecticut General Statutes, orders:

a. On or before sixty (60) days following the effective date of this
Order, OLSBA shall retain one or more qualified consultants
acceptable to the Commissioner to prepare the documents and
implement or oversee the actions required by this order and shall,
by that date, notify the Commissioner in writing of the identity of
such consultants. OLSBA shall retain one or more qualified
consultants acceptable to the Commissioner until this order is
fully complied with, and, within ten days after retaining any
consultant other than one originally identified under this
paragraph, OLSBA shall notify the Commissioner in writing of
the identity of such other consultant. The consultant(s) retained
shall be a qualified professional engineer licensed to practice in
Connecticut and shall be acceptable to the Commissioner.
OLSBA shall submit to the Commissioner a description of a
consultant’s education, experience and training which is relevant
to the work required by this order within ten days after a request
for such a description. Nothing in this paragraph shall preclude
the Commissioner from finding a previously acceptable
consultant unacceptable.

b. Unless another deadline is specified in writing by the
Commissioner, on or before eight hundred and fifty (850) days
after approval of the Plan, OLSBA shall (1) submit for the
Commissioner’s review and written approval contract plans and
specifications for the approved remedial actions, a revised list of
all permits and approvals required for such actions, and a revised
schedule for applying for and obtaining such permits and
approvals, and (2) submit applications for all permits and
approvals required under the Connecticut General Statutes for
such actions. OLSBA shall use best efforts to obtain all required
permits and approvals.



c. OLSBA shall perform the approved remedial actions in
accordance with the approved schedule(s), but in no event shall
the approved remedial actions be completed by later than June
30, 2016. Within fifteen days after completing such actions,
OLSBA shall cel~ify to the Commissioner in writing that the
actions have been completed as approved.

d. OLSBA may request that the Commissioner approve, in
writing, revisions to any document approved hereunder in order
to make such document consistent with law or for any other
appropriate reason.

Progress reports. On or before the last day of January, April, July and
October of each year after issuance of this order and continuing until all
actions required by this order have been completed as approved and to
the satisfaction of the Commissioner, OLSBA shall submit a progress
repol~t to the Commissioner and the Town of Old Lyme First
Selectman and Water Pollution Control Authority Chairman describing
the actions which OLSBA has taken to comply with this order to date
and an anticipated schedule of events to occur over the next 3 months.

Full compliance. OLSBA shall not be considered in full compliance
with this order until all actions required by this order have been
completed as approved and to the satisfaction of the Commissioner.

AM~rovals. OLSBA shall use best efforts to submit to the Commissioner
all documents required by this order in a complete and approvable form.
If the Conmaissio~rer notifies OLSBA that any document or other action
is deficient, and does not approve it with conditions or modifications, it
is deemed disapproved, and OLSBA shall correct the deftciencies and
resubmit it within the time specified by the Commissioner or, if no time
is specified by the Commissioner, within thirty days of the
Commissioner’s notice of deficiencies. In approving any document or
other action under this order, the Commissioner may approve the
document or other action as submitted or performed or with such
conditions or modifications as the Commissioner deems necessary to
carry out the purposes of this order. Nothing in this paragraph shall
excuse noncompliance or delay.

Definitions. As used in this order, "Con~nissioner" means the
Commissioner or an agent of the Commissioner.

Dates. The date of submission to the Commissioner of any document
required by this order shall be the date such document is received by the
Commissioner. The date of any notice by the Commissioner under this
order, including but not limited to notice of approval or disapproval of
any document or other action, shall be the date such notice is personally
delivered or the date three days after it is mailed by the Commissioner,



whichever is earlier. Except as otherwise specified in this order, the
word "day" as used in this order means calendar day. Any document or
action which is required by this order to be submitted or performed by a
date which falls on a Saturday, Sunday or a Connecticut or federal
holiday shall be submitted or performed on or before the next day which
is not a Saturday, Sunday, or Connecticut or federal holiday.

Notification of noncompliance. In the event that OLSBA becomes
aware that it did not or may not comply, or did not or may not comply on
time, with any requirement of this order or of any document required
hereunder, OLSBA shall immediately notify the Commissioner and shall
take all reasonable steps to ensure that any noncompliance or delay is
avoided or, if unavoidable, is minimized to the greatest extent possible.
In so notifying the Commissioner, OLSBA shall state in writing the
reasons for the noncompliance or delay and propose, for the review and
written approval of the Commissioner, dates by which compliance will
be achieved, and OLSBA shall comply with any dates which may be
approved in w~ting by the Commissioner. Notification by OLSBA
shall not excuse noncompliance or delay, and the Commissioner’s
approval of any compliance dates proposed shall not excuse
noncompliance or delay unless specifically so stated by the
Commissioner in writing.

Certification &documents. Any document, including but not limited to
any notice, which is required to be submitted to the Commissioner under
this order shall be signed by a principal executive officer or ranking
elected official or a duly authorized representative of such person, as
those terms are defined in section 22a-430-3(b)(2) of the Regulations of
Connecticut State Agencies and by the individual or individuals
responsible for actually preparing such document, each of whom shall
certify in writing as follows: "I have personally examined and am
familiar with the information submitted in this document and all
attachments and certify that based on reasonable investigation, including
my inquiry of those individuals responsible for obtaining the
infol~nation, the submitted information is true, accm’ate and complete to
the best of my knowledge and belief, and I understand that any false
statement made in this document or its attachments may be punishable as
a criminal offense."

Noncompliance. Failure to comply with this order may subject OLSBA
to an injunction and penalties under Chapters 439, and 445 or 446k of
the Connecticut General Statutes.

10. False statements. Any false statement in any information submitted
pursuant to this order may be punishable as a criminal offense under
Section 22a-438 or 22a-13 la of the Connecticut General Statutes or, in
accordance with Section 22a-6, under Section 53a-157 of the
Connecticut General Statutes.



11. Notice of transfer; liability of OLSBA and others. Until OLSBA has
fully complied with this order, OLSBA shall notify the Commissioner in
w(~ting no later than fifteen days after transferring all or any portion of
the operations which are the subjeet of this order, or obtaining a new
mailing or location address. OLSBA’s obligations under this m’der shall
not be affected by the passage of title to any property to any other person
or OLSBA. Any future owner of the site may be subject to the issuance
of an order fi’om the Commissioner.

13.

Commissioner’s powers. Nothing in this order shall affect the
Commissioner’s authority to institute any proceeding or take any other
action to prevent or abate violations of law, prevent or abate pollution,
recover costs and natural resource damages, and to impose penalties for
violations of law, including but not limited to violations of any peirnit
issued by the Commissioner. If at anytimethe Commissioner
detelrnines that the actions taken by OLSBA pursuant to this order have
not fully characterized the extent and degree of pollution or have not
successfully abated or prevented pollution, the Commissioner may
institute any proceeding to require OLSBA to undertake fresher
investigation or further action to prevent or abate pollution.

OLSBA’s obligations under law. Nothing in this order shall relieve
OLSBA of other obligations under applicable federal, state and local
law.

14.

15.

No assurance by Commissioner. No provision of this order and no
action or inaction by the Commissioner shall be construed to constitute
an assurance by the Commissioner that the actions taken by OLSBA
pursuant to this order will result in compliance or prevent or abate
pollution.

No effect on rights of other persons. This order shall neither create nor
affect any rights of persons who or municipalities which are not parties
to this order. This Consent Order shall not be admissible as evidence of
fact or law in any proceeding except one to enforce the terms of this
Consent Order.

16. Notice to Commissioner of changes. Within fifteen days of the date
OLSBA becomes aware of a change in any information submitted to the
Commissioner under this order, or that any such information was
inaccurate or misleading or that any relevant information was omitted,
OLSBA shall submit the correct or omitted information to the
Commissioner.

17. Submission of documents. Any document required to be submitted to
the Commissioner under this order shall, unless otherwise specified in
writing by the Commissioner, be directed to:



Carlos Esguerra, Sanitm3~ Engineer
Department of Energy and Environmental Protection
Water Management Bureau
Planning & Standards Division
79 Elm Street
Hartford, Connecticut 06106-5127

OLSBA consents to the issuance of this consent order without ftu~her notice. The
undersigned certifies that he is fully authorized to enter into this consent order and to
legally bind OLSBA to the terms and conditions of the consent order.

President
The Old Lym~,-Shorep Beach Association
Date: O/,-2 .d"//,,7,

Issued asTa consent order of the Commissioner of Energy and Environmental Protection
on ~/~ , 2012.

Deputy Conmfissioner
Department of Energy and Environmental Protection



Note: This sheet is not a part of the order and is only attached to the original order which
is retained in separate DEEP files which are accessible to the public with close supervision.
The order must be mailed to OLSBA by certified mail, return receipt requested. If
OLSBA is a business, send a certified copy of the order to the business alone and a plain
copy to the attention of a person at the business.

Certification of Maitin¢ CC~ [D g ~ 0, I ~.- OO ~

On ~_, 2012, at~.’~.m.@ I mailed a certified copy of Order No. /~ to the
following, by placing it in the U.S. mail:

Paul Rowean
President
The Old Lyme Shores Beach Association
29 Billow Road
Old Lyme, CT 06371

Certified mail number:
[NOTE: CERTIFIED COPY
TO MUST BE SENT BY
CERTIFIED MAIL]

On _~ ~_, 2012, atgt:cL~a.m~.m--~., I mailed an uncertified copy of Order No. ~__ to
the following, by placing it in the U.S. n~.m-"

Honorable Bonnie Reemsnyder
First Selectwoman.
52 Lyme Street
Old Lyme, CT 06371

Dimitri Tolchisnki, Chair
Water Pollution Control Authority
52 Lyme Street
Old Lyme, CT 06371

[Type name of person who did mailing]
[Type title]/~/q ~
[Date] ~(’dc’e- l~5~tl~t~-



Town of Old Lyme (226617) Woodard & Curran
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APPENDIX B: SUBSURFACE INVESTIGATION (FIGURES &
TABLES)



TABLE B­1
SUMMARY OF SUBSURFACE EXPLORATION

SITE LOCATION MEASURING POINT (MP)
MP ELEVATION

(FT AMSL)
X (FT) Y (FT)

DEPTH OF

EXPLORATION

(FEET)

REFUSAL

BH-1 GROUND SURFACE 32.08 1125369.81 667901.20 23.5 YES

BH-2 GROUND SURFACE 45.74 1125238.76 667622.50 29.5 YES

BH-4 GROUND SURFACE 33.06 1125282.69 666534.62 13.5 YES

BH-5 GROUND SURFACE 54.69 1124281.05 666784.70 6.5 YES

TOP OF PVC 56.12 1124714.24 667392.97

TOP OF CASING 56.23 1124714.39 667392.89

GROUND SURFACE 53.13 1124714.56 667393.27

TOP OF PVC 56.19 1124714.09 667391.35

TOP OF CASING 56.33 1124714.52 667391.26

GROUND SURFACE 53.12 1124714.64 667391.62

TOP OF CASING 32.90 1124242.67 668150.61

GROUND SURFACE 29.10 1124242.96 668150.56

MW-E TOP OF CASING 26.76 1123522.72 668471.61 28.8 UNKNOWN

TOP OF CASING 31.01 1122927.21 668165.41

GROUND SURFACE 29.29 1122927.05 668165.69

TOP OF CASING 27.15 1123590.28 667862.59

GROUND SURFACE 25.95 1123590.56 667862.66

TH 5-06 GROUND SURFACE 19.22 1126433.33 667015.58 16.0 YES

TH-1 GROUND SURFACE 19.12 1126600.71 666489.18 8.8 NO

TH-10 GROUND SURFACE 23.60 1126558.22 666960.14 8.3 YES

TH-11 GROUND SURFACE 21.76 1126745.29 666862.38 6.2 YES

TH-12 GROUND SURFACE 23.08 1126788.81 666998.48 5.5 YES

TH-13 GROUND SURFACE 18.07 1126432.36 667067.56 8.1 NO

TH-2 GROUND SURFACE 21.17 1126840.41 666519.08 8.2 NO

TH-20 GROUND SURFACE 18.94 1126406.10 666736.01 16.0 NO

TH-21 GROUND SURFACE 13.02 1126389.26 666994.87 10.1 NO

TH-22 GROUND SURFACE 14.27 1126343.04 666826.85 12.7 NO

TH-4 GROUND SURFACE 21.91 1126822.45 666749.54 9.0 YES

TH-5 GROUND SURFACE 23.10 1126628.31 666721.74 8.2 NO

TH-6 GROUND SURFACE 19.92 1126448.84 666602.58 8.7 NO

TH-7 GROUND SURFACE 16.87 1126313.62 666703.04 8.5 NO

TH-8 GROUND SURFACE 13.31 1126374.60 666912.60 8.5 NO

TH-9 GROUND SURFACE 22.75 1126483.39 666832.92 9.3 NO

TP-01 GROUND SURFACE 21.24 1126718.82 666496.31 10.0 YES

TP-02 GROUND SURFACE 19.57 1126481.04 666597.19 10.0 NO

TP-03 GROUND SURFACE 19.34 1126369.07 666710.74 10.2 NO

TP-04 GROUND SURFACE 23.13 1126551.57 666749.74 10.0 YES

TP-05 GROUND SURFACE 21.83 1126742.36 666777.53 3.5 YES

TP-07 GROUND SURFACE 23.17 1126610.43 666878.15 10.0 NO

TP-08 GROUND SURFACE 19.95 1126432.60 666955.07 8.7 NO

TOP OF PVC 24.21 1126574.01 666585.57

TOP OF CASING 24.33 1126574.05 666585.56

GROUND SURFACE 21.14 1126574.54 666585.47

TOP OF PVC 23.70 1126445.39 666751.55

TOP OF CASING 23.82 1126445.65 666751.60

GROUND SURFACE 20.55 1126444.96 666751.96

TOP OF PVC 15.54 1126359.22 666912.24

TOP OF CASING 15.67 1126359.33 666912.22

GROUND SURFACE 12.45 1126359.91 666912.51

TOP OF PVC 25.30 1126782.41 666721.12

TOP OF CASING 25.41 1126782.26 666721.00

GROUND SURFACE 22.35 1126782.71 666721.59

NOTES:

X, Y expressed in Connecticut State Plane coordinates, North American Datum (NAD) 1983

Ft AMSL = feet above mean sea level

UNKNOWN

20.3

30.0

30.0

11.5 YES

NO

NO

YES

WC-4

35.5

35.5

YES

YES

16.4

13.8

5.4 UNKNOWN

UNKNOWN

BLACK HALL

CHERRYSTONE

MW-3D

MW-3S

MW-A

MW-H

MW-I

WC-1

WC-2

WC-3
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TABLE B­2
SEASONAL HIGH WATER TABLE CALCULATIONS

CHERRYSTONE

USGS Well DTWSHWT,USGS DTWT,USGS

412916073121701 10.79 11.17

412825072410501 6.22 8.38

412916073121701 412825072410501 AVERAGE
WC-1 17.06 16.48 12.66 14.57
WC-2 17.31 16.72 12.85 14.78

WC-3 9.56 9.23 7.10 8.17

412916073121701 412825072410501 AVERAGE

MW-3S 16.06 15.51 11.92 13.72
MW-3D 21.78 21.04 16.17 18.60

NOTES:

DTWSHWT,USGS = Depth to water at seasonal high water table, USGS sentinel wells (feet below ground)

DTWT,USGS = Depth to water during 2013 monitoring period, USGS sentinel wells (feet below ground)

DTWT,SITE = Depth to water during 2013 monitoring period, site wells (feet below ground)

DTWSHWT,SITE = Depth to water at seasonal high water table, site wells (feet below ground)

DTWT,USGS and DTWT,SITE data were obtained at 00:00 on June 16, 2013, when the water table

was relatively shallow throughout the study area
WC-4 not used in SHWT calculations because it does not represent the Cherrystone aquifer
*The water level in MW-A is above the ground surface due to localized hydrologic conditions,

resulting in a depth to water less than zero
MW-A, MW-E, MW-H, and MW-I are not used in SHWT calculations because of inaccessibility to

potential future designs and prohibitively low hydraulic conductivity

DTWSHWT,SITE using USGS Well:
Cherrystone Well DTWT,SITE

Black Hall Well DTWT,SITE

DTWSHWT,SITE using USGS Well:
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TABLE B­3
SUMMARY OF HYDRAULIC CONDUCTIVITY

WC-2 250
WC-3 80

WC-4 20

MW-A 0.13
MW-E 12.5
MW-I 0.11

MW-3S 2.2

MW-3D 16

NOTES:
K = Saturated hydraulic conductivity
*WC-4 likely does not represent Cherrystone aquifer conditions
WC-1 and MW-H did not have adequate water depth to perform slug testing

SITE WELL

CHERRYSTONE

BLACK HALL

K (ft/day)
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Town of Old Lyme (226617) Woodard & Curran
2014.12.19 Coastal Wastewater Management Plan.Docx December 19, 2014

APPENDIX C: SUBSURFACE INVESTIGATION - GROUNDWATER
DATA AND BORING LOGS



21.0

18.7

11.2

SM

SW

0.3

2.5

10.0

Dark brown, silty topsoil
Light brown, damp, silty SAND loam; cohesive, roots, upward fining

Light brown, dry, F-C SAND, Some F-C Gravel; cobbles, unconsolidated

Refusal at 10.0 feet.
Bottom of test pit at 10.0 feet.

NOTES

GROUND ELEVATION 21.24 ft

LOGGED BY Brent V Aigler

EXCAVATION METHOD Test Pit

TEST PIT SIZE

EXCAVATION CONTRACTOR Town of Old Lyme GROUND WATER LEVELS:

CHECKED BY David Prickett

DATE STARTED 5/30/13 COMPLETED 5/30/13

AT TIME OF EXCAVATION ---

AT END OF EXCAVATION ---
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TEST PIT NUMBER TP-01

PROJECT NAME Old Lyme Wastewater Management

PROJECT LOCATION Old Lyme, CT

CLIENT Town of Old Lyme, CT

PROJECT NUMBER 226617
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18.9

18.2

9.6

SM

SW

0.7

1.4

10.0

Dark brown, silty topsoil

Light brown, damp, silty SAND loam; cohesive, roots, little cobbles

Light brown, dry, F-C SAND, Some F-C Gravel; little cobbles and boulders, unconsolidated

Bottom of test pit at 10.0 feet.

NOTES

GROUND ELEVATION 19.57 ft

LOGGED BY Brent V Aigler

EXCAVATION METHOD Test Pit

TEST PIT SIZE

EXCAVATION CONTRACTOR Town of Old Lyme GROUND WATER LEVELS:

CHECKED BY David Prickett
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AT TIME OF EXCAVATION ---
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TEST PIT NUMBER TP-02

PROJECT NAME Old Lyme Wastewater Management

PROJECT LOCATION Old Lyme, CT

CLIENT Town of Old Lyme, CT

PROJECT NUMBER 226617
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19.0

16.5

9.1

SM

SW

0.3

2.8

10.2

Dark brown, silty topsoil
Light brown, damp, silty SAND loam; cohesive, roots, little cobbles

Light brown, dry, F-C SAND, Some F-C Gravel; little cobbles and boulders, inch-scale layering from 6-10 feet

Bottom of test pit at 10.2 feet.

NOTES

GROUND ELEVATION 19.34 ft

LOGGED BY Brent V Aigler

EXCAVATION METHOD Test Pit

TEST PIT SIZE

EXCAVATION CONTRACTOR Town of Old Lyme GROUND WATER LEVELS:

CHECKED BY David Prickett

DATE STARTED 5/30/13 COMPLETED 5/30/13

AT TIME OF EXCAVATION ---

AT END OF EXCAVATION ---

AFTER EXCAVATION ---
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TEST PIT NUMBER TP-03

PROJECT NAME Old Lyme Wastewater Management

PROJECT LOCATION Old Lyme, CT

CLIENT Town of Old Lyme, CT

PROJECT NUMBER 226617
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22.4

21.3

13.1

SM

SW

0.7

1.8

10.0

Dark brown, silty topsoil

Light brown, damp, silty SAND loam; cohesive, roots, little cobbles

Light brown, dry, F-C SAND, Some F-C Gravel; little cobbles and boulders

Visual confirmation of granitic rock surface
Refusal at 10.0 feet.

Bottom of test pit at 10.0 feet.

NOTES

GROUND ELEVATION 23.13 ft

LOGGED BY Brent V Aigler

EXCAVATION METHOD Test Pit

TEST PIT SIZE

EXCAVATION CONTRACTOR Town of Old Lyme GROUND WATER LEVELS:

CHECKED BY David Prickett

DATE STARTED 5/30/13 COMPLETED 5/30/13

AT TIME OF EXCAVATION ---

AT END OF EXCAVATION ---

AFTER EXCAVATION ---
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TEST PIT NUMBER TP-04

PROJECT NAME Old Lyme Wastewater Management

PROJECT LOCATION Old Lyme, CT

CLIENT Town of Old Lyme, CT

PROJECT NUMBER 226617
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20.8

18.3

Boulder
noted at

1-2 ft
depth in
sidewall

Orange
mottling

SM

1.0

3.5

Dark brown, damp, F SAND, Some Silt; roots

Light brown, damp, F SAND, Some Silt

Visual confirmation of granitic rock surface
Refusal at 3.5 feet.

Bottom of test pit at 3.5 feet.

NOTES

GROUND ELEVATION 21.83 ft

LOGGED BY Brent V Aigler

EXCAVATION METHOD Test Pit

TEST PIT SIZE

EXCAVATION CONTRACTOR Town of Old Lyme GROUND WATER LEVELS:

CHECKED BY David Prickett

DATE STARTED 5/30/13 COMPLETED 5/30/13

AT TIME OF EXCAVATION ---

AT END OF EXCAVATION ---

AFTER EXCAVATION ---
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TEST PIT NUMBER TP-05

PROJECT NAME Old Lyme Wastewater Management

PROJECT LOCATION Old Lyme, CT

CLIENT Town of Old Lyme, CT

PROJECT NUMBER 226617
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21.9

20.0

13.2

SM

SW

SW

1.3

3.2

10.0

Dark brown, silty topsoil

Brown, damp, silty SAND loam; cohesive

Light brown, dry, F-C SAND, Some F-C Gravel and Cobbles

Light brown-gray, damp, F-C SAND, Some Boulders

Bottom of test pit at 10.0 feet.

NOTES

GROUND ELEVATION 23.17 ft

LOGGED BY Brent V Aigler

EXCAVATION METHOD Test Pit

TEST PIT SIZE

EXCAVATION CONTRACTOR Town of Old Lyme GROUND WATER LEVELS:

CHECKED BY David Prickett

DATE STARTED 5/30/13 COMPLETED 5/30/13

AT TIME OF EXCAVATION ---

AT END OF EXCAVATION ---

AFTER EXCAVATION ---
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TEST PIT NUMBER TP-07

PROJECT NAME Old Lyme Wastewater Management

PROJECT LOCATION Old Lyme, CT

CLIENT Town of Old Lyme, CT

PROJECT NUMBER 226617
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19.4

18.3

11.3

SM

SW
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1.7

8.7

Dark brown, silty topsoil

Light brown, damp, silty SAND loam; cohesive, roots, little cobbles

Light brown, dry, F-C SAND, Some F-C Gravel; little cobbles and boulders, unconsolidated

Refusal at 8.7 feet.
Bottom of test pit at 8.7 feet.

NOTES

GROUND ELEVATION 19.95 ft

LOGGED BY Brent V Aigler

EXCAVATION METHOD Test Pit

TEST PIT SIZE

EXCAVATION CONTRACTOR Town of Old Lyme GROUND WATER LEVELS:

CHECKED BY David Prickett

DATE STARTED 5/30/13 COMPLETED 5/30/13

AT TIME OF EXCAVATION ---

AT END OF EXCAVATION ---

AFTER EXCAVATION ---
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TEST PIT NUMBER TP-08

PROJECT NAME Old Lyme Wastewater Management

PROJECT LOCATION Old Lyme, CT

CLIENT Town of Old Lyme, CT

PROJECT NUMBER 226617
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29.4

23.2
23.1

8.6
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SW

SP-
SM
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SP-
SM
SW

SW

SP
SP-
SM

SW-
SM

SW

SW

2.7

8.9
9.0

23.5

Dark brown, dry, F SAND & SILT; roots
Light brown, dry, F SAND, Some Silt, trace f. gravel and roots

Light brown-gray, dry, F-M SAND, trace f. gravel

Light brown, dry, F-C SAND, Little F-C Gravel

Light brown, dry, F-C SAND, Some Silt
Light brown, dry, F-C SAND, Little F-C Gravel

Dark brown, damp, F SAND, Little Silt and Roots
Light brown, dry, F-C SAND, Little F-C Gravel

Light brown, damp, F SAND, Little Silt and Roots
Light brown, dry, F-C SAND, Little F-C Gravel

Light brown, damp, F-C SAND, trace f-c gravel

Light brown, damp, F SAND
Olive-gray, damp, F-M SAND, Little Silt and F Gravel

White rock fragments

Olive-gray, damp, F-M SAND, Little Silt and F Gravel

Light brown-gray, damp, F-C SAND, Little F-C Gravel

Brown-gray, damp, F-C SAND, Little F-C Gravel, trace silt
Refusal at 23.5 feet.

Bottom of borehole at 23.5 feet.

NOTES

GROUND ELEVATION 32.08 ft

LOGGED BY Brent V Aigler

DRILLING METHOD GeoProbe

HOLE SIZE 4"

DRILLING CONTRACTOR New England Geotech GROUND WATER LEVELS:

CHECKED BY David Prickett

DATE STARTED 5/20/13 COMPLETED 5/20/13

AT TIME OF DRILLING ---

AT END OF DRILLING ---

AFTER DRILLING ---
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BORING NUMBER BH-1

PROJECT NAME Old Lyme Wastewater Management

PROJECT LOCATION Old Lyme, CT

CLIENT Town of Old Lyme, CT

PROJECT NUMBER 226617
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Feet
BGS

MATERIAL DESCRIPTION

G
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A
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H
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42.1
41.8

40.7

MH

SM

SP-
SM

SW

SW-
SM
SW

SW-
SM

SW

3.6
3.9

5.0

Brown, dry, F-M SAND, Some Silt, little f. gravel and roots

Light brown, dry, F-C SAND, Little Silt and F Gravel, roots

Dark brown, damp, SILT, Some F SAND
Light brown, dry, F SAND, Some Silt, trace f. gravel

Light brown, dry, F SAND, Little Silt and F Gravel

Light gray, dry, F-C SAND, Some F-C Gravel

Dark brown, damp, F-M SAND, Little Silt and F Gravel; red/gray mottling, cohesive
Light gray, dry, F-C SAND, Little F Gravel
Dry fragments of gneissic rock

Dark brown, damp, F-M SAND, Little Silt and F Gravel; red/gray mottling, cohesive

Brown, dry, weathered granitic rock
Light brown, dry, F-M SAND, Little F-C Gravel

Dry fragments of gneissic rock

NOTES

GROUND ELEVATION 45.74 ft

LOGGED BY Brent V Aigler

DRILLING METHOD GeoProbe

HOLE SIZE 4"

DRILLING CONTRACTOR New England Geotech GROUND WATER LEVELS:

CHECKED BY David Prickett

DATE STARTED 5/20/13 COMPLETED 5/20/13

AT TIME OF DRILLING ---

AT END OF DRILLING ---

AFTER DRILLING ---

(Continued Next Page)
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BORING NUMBER BH-2

PROJECT NAME Old Lyme Wastewater Management

PROJECT LOCATION Old Lyme, CT

CLIENT Town of Old Lyme, CT

PROJECT NUMBER 226617
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Feet
BGS

MATERIAL DESCRIPTION
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16.2

SW-
SM

SW

SW

SW-
SM

SW

29.5

Brown, dry, F-M SAND, Little Silt
Brown-yellow, dry, F-C SAND, Little F-C Gravel

Dry fragments of gneissic rock
Light brown-gray, dry, F-M SAND, trace f. gravel and silt

Olive-gray, damp, F-M SAND, Little Silt, trace c. sand; cohesive

Rock fragments
Brown, damp, F-C SAND, Little F-C Gravel, trace silt; granitic rock fragment in spoon tip

Refusal at 29.5 feet.
Bottom of borehole at 29.5 feet.
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CLIENT Town of Old Lyme, CT
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Feet
BGS

MATERIAL DESCRIPTION

G
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31.2

19.6

SP

SP

SW

SW

SW

SW

SW

SW

1.9

13.5

Dark brown, damp, F SAND, Some Silt, trace f. gravel and roots

Light brown, damp, F-M SAND, Little Silt, trace f. gravel and roots

Rock fragments
Light brown, damp, F SAND, Little F Gravel, trace silt

Light gray, damp, F SAND, trace c. sand and roots

Orange-red, damp, F-C SAND, Some F-C Gravel, Little Silt
Light brown-gray, damp, F-C SAND, Some F-C Gravel

Rock fragments
Olive-gray, damp, F-M SAND, Little F Gravel; cohesive

Brown-gray-white, damp, F-C SAND, Some F-C Gravel

Light brown-gray, damp, F-C SAND, Some F-C Gravel, trace silt

Black, damp, F-C SAND, Some F-C Gravel, trace silt
Refusal at 13.5 feet.

Bottom of borehole at 13.5 feet.

NOTES

GROUND ELEVATION 33.06 ft

LOGGED BY Brent V Aigler

DRILLING METHOD GeoProbe

HOLE SIZE 4"

DRILLING CONTRACTOR New England Geotech GROUND WATER LEVELS:

CHECKED BY David Prickett

DATE STARTED 5/21/13 COMPLETED 5/21/13

AT TIME OF DRILLING ---

AT END OF DRILLING ---

AFTER DRILLING ---
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PROJECT NAME Old Lyme Wastewater Management

PROJECT LOCATION Old Lyme, CT

CLIENT Town of Old Lyme, CT
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Feet
BGS

MATERIAL DESCRIPTION
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52.3
52.2
52.0

48.2

SW
SM

SW-
SM

SW

SW
SW

2.4
2.5
2.7

6.5

Dark brown, damp, F SAND, Some Silt, roots and leaves

Light brown, damp, F SAND, Some Silt, roots; cohesive

Yellow-orange, damp, F-C SAND
Light brown, damp, F SAND, Some Silt, roots; cohesive
Pulverized rock fragments
Light brown, damp, F-M SAND, Little Silt, trace f. gravel; cohesive, light gray mottling

Light brown, damp, F-M SAND, trace f. gravel and silt

Pulverized rock fragments
Light brown, damp, F-M SAND, trace f. gravel and silt
Light brown, damp, F-M SAND, trace f. gravel; not cohesive

Refusal at 6.5 feet.
Bottom of borehole at 6.5 feet.

NOTES

GROUND ELEVATION 54.69 ft

LOGGED BY Brent V Aigler

DRILLING METHOD GeoProbe

HOLE SIZE 4"

DRILLING CONTRACTOR New England Geotech GROUND WATER LEVELS:

CHECKED BY David Prickett

DATE STARTED 5/21/13 COMPLETED 5/21/13

AT TIME OF DRILLING ---

AT END OF DRILLING ---

AFTER DRILLING ---
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BORING NUMBER BH-5

PROJECT NAME Old Lyme Wastewater Management

PROJECT LOCATION Old Lyme, CT

CLIENT Town of Old Lyme, CT

PROJECT NUMBER 226617
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Feet
BGS

MATERIAL DESCRIPTION

G
R
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H
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52.9

49.2

34.0
33.7

33.1

SW

SP-
SM

SW

SW

SW

SW

SW

SW

SW

SW

SW

SM
SP

0.2

3.9

19.1
19.4

20.0

Brown topsoil, roots
Light brown, dry, F-C SAND, Some F-C Gravel, little silt and roots

Light brown-gray, dry, F SAND, Little Silt and Roots

Brown-gray, dry, F-C SAND
Granitic rock fragments

Brown-white-gray, dry, F-C SAND, Some F-C Gravel, rock fragments

Light brown, damp, F-M SAND, Little F-C Gravel, trace silt

Brown, damp, F-C SAND, Little F-C Gravel

Brown, moist, F-M SAND, trace f. gravel

Brown, moist, F-C SAND, Some F-C Gravel

Cave-in material
Brown-gray, dry, F-C SAND, Little F-C Gravel, trace silt

Yellow-orange, damp, F-M SAND, trace f. gravel

Yellow-orange, moist, F-C SAND, trace f. gravel

Olive-gray, wet, F SAND

Olive-gray, wet, F SAND, Some Silt
Olive-gray, wet, F SAND

2-INCH
DIAMETER
PVC RISER

SAND

NOTES

GROUND ELEVATION 53.13 ft

LOGGED BY Brent V Aigler

DRILLING METHOD GeoProbe

HOLE SIZE 4"

DRILLING CONTRACTOR New England Geotech GROUND WATER LEVELS:

CHECKED BY David Prickett

DATE STARTED 5/21/13 COMPLETED 5/21/13

AT TIME OF DRILLING ---

AT END OF DRILLING ---

AFTER DRILLING 22.99 ft / Elev 30.14 ft
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WELL NUMBER MW-3D

PROJECT NAME Old Lyme Wastewater Management

PROJECT LOCATION Old Lyme, CT

CLIENT Town of Old Lyme, CT

PROJECT NUMBER 226617
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BGS

MATERIAL DESCRIPTION

G
R
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H
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19.0

17.6

SW

SW

SW

SW
34.1

35.5

Granitic rock fragments
Soils preserved for laboratory sampling

Olive-gray, moist, F-M SAND, Little F-C Gravel and Silt; cohesive

Olive-gray, wet, F-M SAND, Little F-C Gravel and Silt; cohesive

Brown, wet, F-C SAND

Brown, wet, F-M SAND, Some F-C Gravel, trace silt

Rock fragments: gneissic banding, secondary clay minerals

Refusal at 35.5 feet.
Bottom of borehole at 35.5 feet.
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WELL NUMBER MW-3D

PROJECT NAME Old Lyme Wastewater Management

PROJECT LOCATION Old Lyme, CT

CLIENT Town of Old Lyme, CT

PROJECT NUMBER 226617
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Feet
BGS

MATERIAL DESCRIPTION

G
R
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52.9

49.2

34.0
33.7

33.1

SW

SP-
SM

SW

SW

SW

SW

SP

SM
SP

0.2

3.9

19.1
19.4

20.0

Brown topsoil, roots
Light brown, dry, F-C SAND, Some F-C Gravel, little silt and roots

Light brown-gray, dry, F SAND, Little Silt and Roots

Brown-gray, dry, F-C SAND
Granitic rock fragments

Soils preserved for laboratory sampling

Cave-in material
Brown-gray, dry, F-C SAND, Little F-C Gravel, trace silt

Yellow-orange, damp, F-M SAND, trace f. gravel

Yellow-orange, moist, F-C SAND, trace f. gravel

Olive-gray, wet, F SAND

Olive-gray, wet, F SAND, Some Silt
Olive-gray, wet, F SAND

SAND

2-INCH
DIAMETER
PVC RISER

BENTONITE
SEAL

SAND

NOTES

GROUND ELEVATION 53.12 ft

LOGGED BY Brent V Aigler

DRILLING METHOD GeoProbe

HOLE SIZE 4"

DRILLING CONTRACTOR New England Geotech GROUND WATER LEVELS:

CHECKED BY David Prickett

DATE STARTED 5/20/13 COMPLETED 5/20/13

AT TIME OF DRILLING ---

AT END OF DRILLING ---

AFTER DRILLING 17.89 ft / Elev 35.23 ft
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WELL NUMBER MW-3S

PROJECT NAME Old Lyme Wastewater Management

PROJECT LOCATION Old Lyme, CT

CLIENT Town of Old Lyme, CT

PROJECT NUMBER 226617
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18.1

17.6

SM

35.0

35.5

Granitic rock fragments
Olive-gray, saturated, F-M SAND, Some Silt, little f. gravel; cohesive

Soils preserved for laboratory sampling

Black, micaceous weathered rock

Refusal at 35.5 feet.
Bottom of borehole at 35.5 feet.

2-INCH
DIAMETER

PVC
SCREEN

NATIVE
BACKFILL

D
E

P
T

H
(f

t)

20

22

24

26

28

30

32

34

PAGE  2  OF  2
WELL NUMBER MW-3S

PROJECT NAME Old Lyme Wastewater Management

PROJECT LOCATION Old Lyme, CT

CLIENT Town of Old Lyme, CT

PROJECT NUMBER 226617
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20.3

19.4

0.8

SP

SW

SW

SW

0.8

1.7

20.3

Brown, damp, F SAND, Some Silt, trace f. gravel and roots

Light brown, damp, F SAND, Some Gravel, little silt

Light brown-gray, dry, F-C SAND, Some Gravel

Light brown-gray, moist, F-M SAND, trace f. gravel; cm-scale laminae

Light brown-gray, wet, F-C SAND, Some F-C Gravel

Refusal at 20.3 feet.
Bottom of borehole at 20.3 feet.

2-INCH
DIAMETER
PVC RISER

SAND

BENTONITE
SEAL

2-INCH
DIAMETER

PVC
SCREEN

SAND

NOTES

GROUND ELEVATION 21.14 ft

LOGGED BY Brent V Aigler

DRILLING METHOD GeoProbe

HOLE SIZE 4"

DRILLING CONTRACTOR New England Geotech GROUND WATER LEVELS:

CHECKED BY David Prickett

DATE STARTED 5/22/13 COMPLETED 5/22/13

AT TIME OF DRILLING ---

AT END OF DRILLING ---

AFTER DRILLING 18.90 ft / Elev 2.24 ft
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18.0

SW

SW

SW

SW

2.6

Brown, damp, F SAND, Some Silt, trace f. gravel and roots

Light brown, damp, F SAND, Little Silt, trace f. gravel and roots

Light brown-gray, dry, F-C SAND, Some F-C Gravel

Light brown-gray, damp, F-C SAND, Some F-C Gravel

Light gray-brown, damp, F-C SAND, Little F Gravel

Light gray-brown, wet, F-C SAND, Little F Gravel

2-INCH
DIAMETER
PVC RISER

SAND

BENTONITE
SEAL

2-INCH
DIAMETER

PVC

NOTES

GROUND ELEVATION 20.55 ft

LOGGED BY Brent V Aigler

DRILLING METHOD GeoProbe

HOLE SIZE 4"

DRILLING CONTRACTOR New England Geotech GROUND WATER LEVELS:

CHECKED BY David Prickett

DATE STARTED 5/22/13 COMPLETED 5/22/13

AT TIME OF DRILLING ---

AT END OF DRILLING ---

AFTER DRILLING 18.57 ft / Elev 1.98 ft
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-9.5

GW

SW

SW

SP

SW

SP

SW

SW
30.0

Light brown-gray, wet, F-C GRAVEL, Some F-C Sand

Blue-gray, wet, F-M SAND, Little F Gravel, trace silt
Light brown-gray, wet, F-C SAND, Little F Gravel

Light brown-gray, wet, F SAND; inch-scale laminae

Light brown-gray, wet, F-C SAND, Little F Gravel

Light brown-gray, wet, F SAND; inch-scale laminae

Light brown-gray, wet, F-M SAND; inch-scale laminae

Light brown-gray, wet, F-C SAND

Bottom of borehole at 30.0 feet.
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9.5

-3.4

-3.8

SW

SW

SW

SW

SW

SM

SW

SW

SP

SW

3.0

15.8

16.2

Dark brown, damp, F SAND, Some Silt, trace c. sand and roots
Brown, damp, F SAND, Little Silt, trace f-c gravel and roots

Yellow-orange-light gray, dry, F-C SAND, Little F-C Gravel

Light brown-gray, damp, F-C SAND, Little F-C Gravel

Light brown-gray, wet, F-C SAND, Little F-C Gravel

Light brown-gray, wet, F-C SAND, Some F-C Gravel

Light brown-gray, wet, F-M SAND

Light brown-gray, wet, F-M SAND, Some Silt
Light brown-gray, wet, F-M SAND

Light brown-gray, wet, F-M SAND, Some F-C Gravel

Light brown-gray, wet, F SAND, Little Silt
Light brown-gray, wet, F-M SAND, Some F-C Gravel

2-INCH
DIAMETER
PVC RISER

SAND

BENTONITE
SEAL

2-INCH
DIAMETER

PVC
SCREEN

SAND

NOTES

GROUND ELEVATION 12.45 ft

LOGGED BY Brent V Aigler

DRILLING METHOD GeoProbe

HOLE SIZE 4"

DRILLING CONTRACTOR New England Geotech GROUND WATER LEVELS:

CHECKED BY David Prickett

DATE STARTED 5/22/13 COMPLETED 5/22/13

AT TIME OF DRILLING ---

AT END OF DRILLING ---

AFTER DRILLING 10.55 ft / Elev 1.90 ft
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-17.6

SW

SW

SW

SW
SW
SW
SW

30.0

Light brown-gray, wet, F-M SAND, trace f. gravel

Light brown-gray, wet, F-C SAND, Some F-C Gravel

Light brown-gray, wet, F-M SAND, Some F-C Gravel; millimeter-scale laminae

Light brown-gray, wet, F-C SAND, Some F-C Gravel
Light brown-gray, wet, F-M SAND, Some F-C Gravel; millimeter-scale laminae
Light brown-gray, wet, F-C SAND, Some F-C Gravel
Light brown-gray, wet, F-M SAND, Some F-C Gravel; millimeter-scale laminae

Bottom of borehole at 30.0 feet.
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20.1

10.9

SW

SW

SW

SW

SW

SW

SW

2.3

11.5

Brown, damp, F SAND, Some Silt, trace f. gravel

Light brown, damp, F SAND, Little Silt, trace f. gravel and c. sand

Light brown-gray, dry, F-C SAND, Some F-C Gravel

Light brown-gray, dry, F-M SAND; cm-scale laminae

Brown, damp, F-M SAND, trace f. gravel
Light brown-gray, damp, F-M SAND, Some F-C Gravel

Light brown-gray, wet, F-C SAND, trace f. gravel

Olive-gray, wet, F-C SAND, Little F Gravel, trace silt

Orange-brown, damp, F-C SAND, Little Silt
Refusal at 11.5 feet.

Bottom of borehole at 11.5 feet.

2-INCH
DIAMETER
PVC RISER

SAND

2-INCH
DIAMETER

PVC
SCREEN

NOTES

GROUND ELEVATION 22.35 ft

LOGGED BY Brent V Aigler

DRILLING METHOD GeoProbe

HOLE SIZE 4"

DRILLING CONTRACTOR New England Geotech GROUND WATER LEVELS:

CHECKED BY David Prickett

DATE STARTED 5/22/13 COMPLETED 5/22/13

AT TIME OF DRILLING ---

AT END OF DRILLING ---

AFTER DRILLING 9.24 ft / Elev 13.11 ft
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Appendix C.2: Depth to Groundwater - USGS Sentinel Wells
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Appendix C.3: Depth to Groundwater - Cherrystone
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Appendix C.4: Depth to Groundwater - Black Hall
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Appendix C.5: Groundwater Elevations - Cherrystone
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APPENDIX C.7
CHERRYSTONE FACILITY - 1.67 AC.

Mound (ft)

K = 100 ft/day 2.8

K = 150 ft/day 2.0

K = 200 ft/day 1.6

Mound (ft)

K = 100 ft/day 4.6

K = 150 ft/day 3.3

K = 200 ft/day 2.6

Mound (ft)

K = 100 ft/day 6.5

K = 150 ft/day 4.8

K = 200 ft/day 3.8

NOTES:

K = Horizontal hydraulic conductivity

vertical conductivity is 1/10 of horizontal K

R = Infiltration rate

Mound heights are maximum, at center of facility

Saturated Thickness = 20 feet

Total Flow = 219,000 gal/day

Simulation 1: R = 1.2 gallons/ft
2
/day

Total Flow = 87,600 gal/day

Simulation 2: R = 2.0 gallons/ft
2
/day

Total Flow = 146,000 gal/day

Simulation 3: R = 3.0 gallons/ft
2
/day

OCTOBER 2013 PAGE 1 OF 1 WOODARD & CURRAN



APPENDIX C.8
CHERRYSTONE FACILITY - 3.52 AC.

Mound (ft) Mound (ft)

K = 100 ft/day 5.1 K = 100 ft/day 6.2

K = 150 ft/day 3.8 K = 150 ft/day 4.6

K = 200 ft/day 3.0 K = 200 ft/day 3.7

Mound (ft) Mound (ft)

K = 100 ft/day 8.2 K = 100 ft/day 9.6

K = 150 ft/day 6.1 K = 150 ft/day 7.3

K = 200 ft/day 4.9 K = 200 ft/day 5.9

NOTES:

K = Horizontal hydraulic conductivity; vertical conductivity taken as 1/10 of horizontal

R = Infiltration rate

Mound heights are maximum, at center of facility

Highlighted cells indicate mounds exceeding eight feet

Saturated Thickness = 20 feet

Simulation 2: R = 2.0 gallons/ft2/day

Saturated Thickness = 15 feet

Simulation 2: R = 2.0 gallons/ft2/day

Simulation 1: R = 1.2 gallons/ft2/daySimulation 1: R = 1.2 gallons/ft2/day

Total Flow = 190,000 gal/day

Total Flow = 316,000 gal/day

Total Flow = 190,000 gal/day

Total Flow = 316,000 gal/day

OCTOBER 2013 PAGE 1 OF 1 WOODARD & CURRAN
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APPENDIX D: GROUNDWATER QUALITY DATA FROM 2012 NLJ
REPORT
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APPENDIX E: MARINE BACTERIAL COUNT DATA
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APPENDIX F: CEPA SCOPING NOTICE & COMMENT
DOCUMENTS
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